

Recovery and Resilience Facility

Operational arrangements between the European Commission and Lithuania

These operational arrangements enter into force on the signature date between:

- (1) The European Commission, 200, rue de la Loi, B-1049 Bruxelles, Belgium, which is represented for the purpose of the signature of this operational arrangements by Commissioner for Economy Paolo GENTILONI;

hereinafter referred to as the “**Commission**”

on the one part,

and

- (2) The Republic of Lithuania, represented by Minister of Finance Gintarė Skaistė;

hereinafter referred to as “**Lithuania**”

on the other part,

hereinafter separately referred to as a “**Party**” and collectively as the “**Parties**”,

WHEREAS:

- (1) Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 February 2021, established the Recovery and Resilience Facility (the “**RRF Regulation**”) to provide Member States with financial support with a view to achieving the milestones and targets of reforms and investments as set out in their recovery and resilience plans.
- (2) In accordance with Article 18(1) of the RRF Regulation, Lithuania submitted to the Commission a recovery and resilience plan (the “**RRP**”). By virtue of Council Implementing Decision of 20 July 2021 on the approval of the assessment of the recovery and resilience plan for Lithuania (ST 10477/21; ST 10477/21 ADD 1) (the “**Council Implementing Decision**”) the Council approved the assessment of the RRP

and determined a financial contribution of EUR 2 224 195 119 - linked to the satisfactorily fulfilment of milestones and targets.

- (3) Pursuant to Article 20(6) of the RRF Regulation, the Parties should enter into operational arrangements to further specify the elements mentioned therein.

The Parties have agreed the following:

1. ARRANGEMENTS AND TIMETABLE FOR MONITORING AND IMPLEMENTATION AND THE RELEVANT INDICATORS RELATING TO THE FULFILMENT OF THE ENVISAGED MILESTONES AND TARGETS

- 1.1. To facilitate the smooth cooperation and effective implementation of the RRP, the Parties agree to maintain regular exchanges in relation to the implementation of the relevant reforms and investment projects.
- 1.2. Lithuania designates the Ministry of Finance of the Republic of Lithuania as the Coordinator (the “**Coordinator**”) to act as the interlocutor of the Commission for the overall implementation of the RRP and of these Operational Arrangements. The Coordinator is responsible at national level for coordinating and monitoring the effective implementation of the measures envisaged and the achievement of the objectives set in the RRP. Institutions responsible for the implementation of RRP in Lithuania and their functions and responsibilities are set by the resolution of the Government of Lithuania No. 1322 of 25 November 2020 (with subsequent amendments).
- 1.3. The Commission designates the Recovery and Resilience Task Force and the Directorate General for Economic and Financial Affairs as the interlocutors for the monitoring of the implementation of the RRP on behalf of the Commission.
- 1.4. The Coordinator and the Commission shall hold at least quarterly exchanges to take stock of progress on the implementation of the RRP. Such exchanges may take place in person in Lithuania or in Brussels. They may also take place virtually or, if both Parties agree, via written form. While maintaining the capacity to hold physical or virtual meetings at short notice, such meetings should ordinarily be planned a minimum of 7 days in advance, with a defined agenda.
- 1.5. The quarterly exchanges to take stock of progress on the implementation of the RRP shall, as a standing item on the agenda, discuss the timeline for payment requests as set out in Section 3. The Coordinator shall assess and inform the Commission of any significant risks to the timeline for the completion of any milestones or targets, notably where that may have implications for the timeline of the associated payment request.

- 1.6. The Coordinator and the Commission may organise meetings on ad hoc topics outside of the quarterly exchange to take stock of progress on the implementation of the RRP. Such ad-hoc meetings are encouraged to discuss investments and reforms in the RRP that may raise specific implementation challenges. These meetings shall take place in a timely manner to identify possible implementation issues. Ad-hoc meetings may also be required to discuss specific implementation issues that cut across multiple components (e.g. compliance with the Do No Significant Harm principle), to ensure consistency across the RRP.
- 1.7. Lithuania may nominate specific government entities that are in charge of the actual implementation of specific reforms and investments. As part of the monitoring of the RRP, the Commission may organise technical meetings with such nominated entities to seek further information. The Coordinator shall be in copy of all such contacts and shall be invited to all technical meetings that may take place. These technical meetings may take place on a more regular basis than the quarterly exchanges with the Coordinator, to enable a more frequent monitoring of the reforms and investments included under each component of the RRP and to identify possible implementation issues in advance of the quarterly exchanges. An overview of the technical meetings that are taking place will be discussed in the quarterly meetings with the Coordinator.
- 1.8. While respecting internal processes and timing, and in order to facilitate the implementation of the RRP and the assessment of payment requests, the Coordinator or nominated specific government entities are encouraged to share with the Commission any relevant information on the progress in the implementation of the RRP, in order to discuss in a timely manner on its alignment with the relevant provisions in the Council Implementing Decision.
- 1.9. Annex I to these Operational Arrangements further specifies the milestones, targets and relevant indicators laid down in the Council Implementing Decision to measure the progress towards the achievement of the reforms and investment projects of the RRP.
- 1.10. Annex II to these Operational Arrangements further specifies the arrangements and timetable for monitoring laid down in the Council Implementing Decision.
- 1.11. In accordance with Article 27 of the RRF Regulation, Lithuania shall report in the context of the European Semester on the progress made in the achievement of its RRP, including these Operational Arrangements and on the **common indicators** set out in accordance with Article 29(4) of the RRF Regulation. Such reporting shall take place each year, **by 30 April and 15 October** on the progress made in the achievement of the RRP, including these Operational Arrangements, and **by 28 February and 31 August on those common indicators**. Annexes I and II specify the arrangements for the reporting linked to these Operational Arrangements. The Commission and Lithuania have agreed that common indicators 4 and 5 as specified in the Annex to the delegated act adopted under Article 29(4) of the RRF Regulation are not relevant in the context of the Lithuanian RRP.

- 1.12. In order to ensure effective coordination and complementarity of Union funding in accordance with Article 28 of the RRF Regulation, Lithuania shall include in such reporting any investment or reform supported under its RRP that has or is receiving funding from any other Union programme and the relevant amount. In order to establish a mechanism of coordination, the Commission and Lithuania shall discuss as relevant the coordination and complementarity with other Union funding during their quarterly exchanges.
- 1.13. In the context of Article 28 of the RRF Regulation, the Commission and Lithuania agree to jointly organise an annual event with the participation of those responsible for implementing the RRP and other relevant stakeholders, to discuss complementarity, synergy, coherence and consistency between the implementation of the RRP and the other Union programmes. In addition, this event may serve as a horizontal platform to exchange views on the state of implementation of the RRP in view of ensuring close cooperation between all actors involved.

2. ARRANGEMENTS FOR ACCESS TO DATA

- 2.1. The arrangements that Lithuania has proposed in order to ensure full access by the Commission to relevant underlying data are set out in the Council Implementing Decision.
- 2.2. Annex I specifies the minimum information (i.e. verification mechanisms) that supports the due justification of the request for payment. Lithuania shall send this information to the Commission together with the payment request. Where relevant, the Commission may request samples of the evidence. In accordance with Article 24(3) of the RRF Regulation, the satisfactory fulfilment of milestones and targets shall presuppose that measures related to previously satisfactorily fulfilled milestones and targets have not been reversed by the Member State. Lithuania shall notify the Commission of any change in the documentation identified in the verification mechanism in Annex I on which that assessment was made, which is of a material nature to affect such assessment or the assessment of future milestones and targets.
- 2.3. Additionally, Lithuania shall ensure that, upon request, the Commission has full access to the underlying relevant data that supports the due justification of the request for payment, both for the assessment of the request for payment in accordance with Article 24(3) of the RRF Regulation and for audit and control purposes in accordance with Article 22(2)(e) of the RRF Regulation. This information will be provided to the Commission within 10 business days.

3. TIMELINE FOR PAYMENT REQUESTS

In accordance with Article 24 of the RRF Regulation, upon completion of the relevant agreed milestones and targets indicated in the RRP, Lithuania shall submit a duly justified request for payment of the financial contribution. The relevant milestones and targets for each instalment are contained in the Council Implementing Decision. The indicative timeline for such payment requests is the following:

Financial Contribution

Payment Request for the First Instalment	EUR 649 543 707,00	Q3 2022
Payment Request for the Second Instalment	EUR 322 803 539,00	Q1 2023
Payment Request for the Third Instalment	EUR 334 613 425,00	Q3 2023
Payment Request for the Fourth Instalment	EUR 149 591 884,00	Q1 2024
Payment Request for the Fifth Instalment	EUR 216 514 569,00	Q3 2024
Payment Request for the Sixth Instalment	EUR 165 338 398,00	Q1 2025
Payment Request for the Seventh Instalment	EUR 55 112 799,00	Q3 2025
Payment Request for the Eighth Instalment	EUR 118 098 856,00	Q1 2026
Payment Request for the Ninth Instalment	EUR 212 577 942,00	Q3 2026

4. AMENDMENTS


The Operational Arrangements may be modified by mutual consent between the Parties. Such amendments may take place by an exchange of letters. The Parties consent that the entities designated as the Coordinator and the interlocutors for the monitoring of the implementation of the RRP on behalf of the Commission in Clause 1.2 and 1.3 respectively may be amended by notification.

For the Commission

For Lithuania

Represented by

Represented by


Paolo Gentiloni

Gintarė Skaistė

Commissioner for Economy

Minister of Finance

Signed on

Signed on

05. 05. 2022



Annex I

Milestones, Targets and Related Indicators

Non-Repayable Support

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
1	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.1. Legislative framework regulating the organisation, management and provision of ambulance services	Milestone	Entry into force of the legislation on Emergency Medical Services and the related legislation	Legislation entered into force	N/a	N/a	N/a	Q4	2022	Ministry of Health, Government of the Republic of Lithuania, Ministry of the Interior, other participating bodies	For the purposes of the Operational Arrangements, the centralisation of ambulance services is expected to be carried out through the Law on the Health System and the Law on Health Care Institutions. The requirements for the provision of ambulance services and payment procedures regulating the organisation, management and provision of ambulance services is expected to be included in orders of the Minister of Health.	Copy of the publication in the Register of Legal Acts of the relevant legislation and reference to the relevant provisions indicating their entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The Law on Emergency Medical Services and the related legislation such as Law on Health Care Institutions, Law on Emergency Response Centre, secondary law stipulating the requirements for the provision of ambulance services and payment procedures shall regulate the organisation, management and provision of ambulance services.
2	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.2. Development of digital health	Milestone	Entry into force of the legislation governing the secondary use of health data	Legislation entered into force	N/a	N/a	N/a	Q3	2022	Ministry of Health, Ministry of Economy and Innovation, Government of the Republic of Lithuania		Copy of the publication in the Register of Legal Acts of the legislation governing the secondary use of health data, as well as the implementing provisions described in the milestone, and reference to the relevant provisions indicating their entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Legislation on secondary use of health data and the implementing provisions on procedures for issuing permits for secondary use of data, preparation of health data for the secondary use, reimbursement of costs of providing health data by health data controllers to an institution authorized by the Government shall (i) create conditions for efficient and

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	system facilitating the secondary use of health data												safe secondary use of health data for public interest purposes (research, experimental development and innovation, education and training, knowledge management in health, health policy-making, statistics), (ii) ensure sustainable development of digital health and (iii) regulate the organizational and technical measures necessary for a harmonized, coordinated and high-quality secondary use of data, while ensuring the protection of personal data.
3	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.3. Action Plan on Family Medicine Development 2016-2025	Milestone	Adoption of the updated Action Plan on Family Medicine Development for 2016-2025	Adoption of the Action Plan on Family Medicine Development by the Ministry of Health	N/a	N/a	N/a	Q4	2022	Ministry of Health, State Health Fund under the Ministry of Health, State Health Accreditation Service under the Ministry of Health, personal health care institutions, professional associations representing professionals providing family medical services, Association of Lithuanian Municipalities, Patient Organisations	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the adopted action plan and a link to the website where the plan can be accessed; b) copy of the ministerial act approving the action plan prepared upon the consultation of social partners; c) a brief description and extracts of the action plan proving alignment with the description of the milestone in the CID Annex.	An Action plan on Family Medicine Development for 2016-2025 shall be developed and approved by the Ministry of Health. The Action Plan shall define functions of a family doctor not directly interlinked with the provision of health care services; and redistribute responsibilities between general practitioners and other members of the medical team (nurses, midwives, nursing assistants, lifestyle professionals, social workers or physiotherapists).	

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
4	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.4. Establishment of a basic public health service delivery model	Milestone	Entry into force of a basic model of public health service delivery establishing equal conditions to receive necessary and high-quality services for all groups in society, especially vulnerable and socially excluded	Legislation entered into force	N/a	N/a	N/a	Q1	2023	Ministry of Health	Copy of the publication in the Register of Legal Acts of the legislation described in the milestone (i.e. Order of the Minister of Health on approval of the basic public health services package) and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The basic public health service delivery model shall establish a basic list of public health services including health promotion and disease prevention, quality criteria, service monitoring mechanism as well as of health services for target groups, especially the vulnerable and socially excluded. The necessary and high-quality services shall be provided in all municipalities in an equal manner.	
5	A.1.1. Improving the quality and accessibility of services and promoting innovation A.1.1.5. Improving working conditions and professional qualifications of health professionals	Milestone	Entry into force of legislation on improving working conditions and professional qualifications of health professionals	Legislation entered into force	N/a	N/a	N/a	Q2	2023	Ministry of Health, Ministry of Social Security and Labour, Ministry of Education, Science and Sport, Government of the Republic of Lithuania	Copy of the publication in the Register of Legal Acts of the legislation on improving working conditions and professional qualifications of health professionals and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The legislation to improve working conditions and professional qualifications of health professionals shall include provisions on wage regulation, workload, measures to improve the psycho-emotional state of doctors and a mechanism for the in-service training of health professionals.	

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
6	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.6. Establishment of a network of personal health care institutions based on the model of regional cooperation	Milestone	Entry into force of legislation on the establishment and regulation of a network of personal health care institutions based on the model of centres of excellence and regional cooperation	Legislation entered into force	N/a	N/a	N/a	Q3	2023	Ministry of Health, Government of the Republic of Lithuania, Ministry of the Interior, other participating bodies	Copy of the publication in the Register of Legal Acts of the legislation on the establishment and regulation of a network of personal health care institutions and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Legislation governing the network of personal health care institutions based on the model of centres of excellence and regional cooperation shall establish the principles and criteria for the formation of a network of personal health care institutions and a mechanism for cooperation between personal health care institutions and centres of excellence.	
7	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.7. Creation of Centre for Advanced Therapies	Milestone	Establishment of an Advanced Therapy Centre	The establishment of an Advanced Therapy Centre	N/a	N/a	N/a	Q4	2024	Ministry of Health	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion of the Advanced Therapy Centre signed by the contractor and the contracting authority and demonstrating that the completed works are in line with the requirements of the milestone; b) a list of the medical / laboratory equipment, IT equipment and furniture purchased and installed, methodological guidelines implemented, professional development training completed and the necessary operating licenses obtained. c) copy of implemented methodological guidelines; d) a list of the professional development training certificates proving that the training	Establishment of the advanced therapy centre shall enable the preparation of advanced therapy medicinal products and ensure the provision of innovative cell therapy services to the population throughout the country. The advanced therapy centre infrastructure design and construction works shall be completed, medical / laboratory equipment, IT equipment and furniture purchased and installed, methodological guidelines implemented, professional development training completed and the necessary operating licenses obtained.	

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												programmes have been completed, including a summary of the type of training provided and the number of candidates enrolled; e) a list of the necessary operating licenses obtained for the operation of the Advanced Therapy Centre.	
8	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.8. Creation a representative collection of reference genome data within the health project "Genome Europe"	Target	Number of sequencing tests performed for the whole human genome	N/a	Number	0	750	Q2	2025	Ministry of Health		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list with references to at least 750 sequencing tests performed for the whole human genome; b) a copy of the adopted legal framework enabling genome research, and the exchange of this information with EU countries; c) a list of the Lithuanian institutions participating in the project; d) a list of the certificates of installation for laboratory and computer equipment necessary for the development of national genomic reference data installed/distributed to the participating institutions	Number of completed sequencing tests performed to participate in the implementation of the EU cross-border project "Genome Europe" shall be at least 750. The Lithuanian institutions participating in the project shall be equipped with laboratory and computer equipment necessary for the development of national genomic reference data. A sustainable unified national genomic medicine infrastructure shall be created. The target is linked to the adoption of the legal framework for genome research and the exchange of this information with EU countries.
9	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.8. Creation a	Target	Number of sequencing tests performed for the whole human genome	N/a	Number	750	1570	Q1	2026	Ministry of Health		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: a) a list in addition to the one under Target 8 with references to at least 1570 sequencing tests performed for the whole human	Number of completed sequencing tests performed to participate in the implementation of the EU cross-border project "Genome Europe" shall be at least 1570. The Lithuanian institutions participating in the project shall be equipped with laboratory and computer equipment necessary for the

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	representative collection of reference genome data within the health project "Genome Europe"											genome; b) an update to the list of the Lithuanian institutions participating in the project provided under Target 8 c) an update to the list of certificates of installation for the laboratory and computer equipment necessary for the development of national genomic reference data installed/distributed to the participating institutions, as provided under Target 8.	development of national genomic reference data. A sustainable unified national genomic medicine infrastructure shall be created. The target is linked to the adoption of the legal framework for genome research and the exchange of this information with EU countries.
10	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.9. Establishment of Health Professionals Competence Platform	Milestone	Establishment of a Health Professionals Competence Platform	The establishment of Health Professionals Competence Platform	N/a	N/a	N/a	Q4	2023	The State Healthcare Accreditation Agency under the Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating that a Health Professionals Competence Platform has been established and is operational, and link to the platform; b) a summary of the modalities of the platform with accompanying document referring to the parts relevant for the fulfilment of the milestone as described in the CID; c) a brief description on how the platform stores records of health professional licenses, including monitoring upskilling and reskilling of specialist of national health providers and public health care institutions and a number of valid licences for healthcare professionals and healthcare facilities awarded by the	Health Professionals Competence Platform shall be established and include modalities to identify, monitor, plan and manage health professionals such as doctors, nurses, public health, pharmaceutical specialists' skills development (reskilling and upskilling). The Platform shall store records of health professionals' licences and be linked to the Licensing Register of Healthcare and Pharmaceutical Professional Practices. Health care institutions shall monitor and plan the professional development of specialists, monitor upskilling and reskilling of specialists of national health providers and public health care institutions.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												Lithuanian State Health Care Accreditation Agency under the Ministry of Health accreditation service by Q4 2023.	
11	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.10. Development of healthcare quality assessment model	Target	Share of health care institutions included in the Lithuanian national health system display panel based on a set of performance indicators		% (Percentage)	0	100	Q2	2024	Ministry of Health		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion of the IT monitoring tool signed by the contractor and the competent authority demonstrating that the project has been completed and is operational; b) an extract from the display panel IT tool showing the number of health care institutions included in the national health system display panel confirming the achieved target; c) a brief description of the planned short- and long term investments aimed at improving the quality of the health system in the country which is based on the monitored information.	Share of health care institutions included in the health system display panel based on a set of performance indicators shall be monitored by the Ministry of Health and the State Health Care Accreditation Agency under the Ministry of Health. An IT tool for monitoring the quality of health services provided at national, municipal and health care provided level shall be put in place. The IT monitoring tool shall allow assessing the quality of the overall national health system, as well as individual municipalities and health care institutions, compare the values of indicators with the target values at the national, municipal and health care institutions level, compare the activities of all health care institutions according to the selected indicators. On the basis of monitored information, decisions shall be made on the planning of investments aimed at improving the quality of the health system.
12	A.1.1. Improving the quality and accessibility	Target	Share of the country's population provided with	N/a	% (Percentage)	30	60	Q4	2025	Ministry of Health		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as	Share of Lithuanian population receiving the relevant healthcare services electronically. The services shall include the outpatient

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	of services and promoting innovation - A.1.1.11. Digitalisation of the healthcare sector		healthcare-related electronic services									an annex the following documentary evidence: a) a copy of an official document (i.e. Activity Report of the Ministry of Health) confirming the achieved target, and specifying a number of people receiving the relevant healthcare services electronically compared with the total population of Lithuania; b) a list of the healthcare-related electronic services used by the population showing that all services listed in the description of the target are included; c) certificate of works completion signed by the contractor and the competent authority demonstrating that the information system integrated with the Electronic Health Services and Cooperation Infrastructure Information System (ESPBI IS) established by the State Enterprise Centre of Registers. The existing LNKC information system shall be integrated with the ESPBI IS and to enable the LNKC IS to exchange web service documents with national contact points of other EU countries.	visits, electronic prescriptions, issuing of a child's birth certificate, issuing of a medical death certificate, medical examination of drivers, referrals for consultation, research, treatment, diagnostic test and vaccination records. The achievement of the target is directly linked to the creation of an information system integrated with the Electronic Health Services and Cooperation Infrastructure Information System (ESPBI IS) established by the State Enterprise Centre of Registers. The existing LNKC information system shall be integrated with the ESPBI IS and to enable the LNKC IS to exchange web service documents with national contact points of other EU countries.
13	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.11. Digitalisation of the healthcare sector	Target	Share of outpatient and inpatient personal health care institutions using e-health products	N/a	% (Percentage)	50	70	Q4	2025	Ministry of Health,	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the Activity Report of the Ministry of Health, which shall confirm: a) the achieved target of outpatient and inpatient personal health care institutions using e-health products and linking the achievement with fulfilment of the target, notably a list of those institutions compared with the total number registered in the	Share of inpatient and outpatient personal health care institutions using eHealth products to increase from 50% to 70%. The institutions shall adapt their internal processes and information systems in line with the Order No. V-657 "On the approval of the description of the procedure for the use of the electronic health services and cooperation infrastructure information system" of the Minister of Health and	

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												country; b) that the institutions adapted their internal processes and information systems in line with the Order No. V-657 and manage data in the Electronic Health Services and Collaborative Infrastructure Information System (ESBPI IS) including a list of those institutions which have adapted the internal process and information systems.	manage data in the Electronic Health Services and Collaborative Infrastructure Information System (ESBPI IS).
14	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.11. Digitalisation of the healthcare sector	Target	Share of healthcare professionals whose license is recorded and digitally monitored		% (Percentage)	0	50	Q1	2026	The State Healthcare Accreditation Agency under the Ministry of Health		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) an extract from the IT system's database showing the number of healthcare professionals with licence information recorded; b) a full list of all healthcare professionals in Lithuania; c) a copy of a monitoring report by the State Health Care Accreditation Agency of compliance with the license conditions of healthcare specialists and institutions.	Share of country's healthcare professionals, whose licence shall be recorded and digitally monitored in an IT system. The State Health Care Accreditation Agency shall monitor compliance with the license conditions of healthcare specialists and institutions.
15	A.1.2. Reform of long-term care services - A.1.2.1. Adoption of the long-term care model	Milestone	Entry into force of legislation governing the implementation of the long-term care model	Legislation entered into force	N/a	N/a	N/a	Q1	2024	Ministry of Health, Ministry of Social Security and Labour, Ministry of Finance, Republic of Lithuania		Copy of the publication in the Register of Legal Acts of the legislation governing the implementation of the long-term care model and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Legislation governing the implementation of the long-term care model shall include the concept of long-term care services, service provision requirements, the administration of long-term care services, clear assignment of service administration functions to specific institutions, set out the basic requirements for relevant entities to provide

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
													long-term care services and establish principles and mechanisms for the financing of long-term care services.
16	A.1.2. Reform of long-term care services - A.1.2.2. Increase of human resources and infrastructure capacity for the provision of long-term care services	Target	Share of long-term care patients receiving out-patient long-term care services (%)	N/a	% (Percentage)	5	30	Q2	2025	Ministry of Health, Ministry of Social Security and Labour		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a copy of the official document (i.e. Activity Report of the Ministry of Health) confirming the achieved target of long-term care patients receiving out-patient long-term care services and linking the achievement with fulfilment of the increase to 30%, notably a list of long-term care patients receiving the services in the residents' homes compared with the total number of long-term care patients; b) a list of the teams of long-term care professionals providing services in the residents' homes; c) a list of the specialised day care centres for the provision of integrated long-term care services; d) a list of the long-term care professionals showing which training courses they have completed.	Share of Lithuanian long-term care patients receiving relevant services at home and / or in day centres to increase to 30%. The achievement of the target is directly linked to forming ninety teams of specialists providing outpatient services in the residents' homes, establishment of ten specialized day care centres in cities for the provision of more integrated long-term care services and training for at least 1000 long-term care professionals. The indicator shall be monitored by the Ministry of Health
17	A.1.2. Reform of long-term care services - A.1.2.2. Increase of human resources and	Target	Share of long-term care patients receiving out-patient long-term care services (%)	N/a	% (Percentage)	30	60	Q1	2026	Ministry of Health, Ministry of Social Security and Labour		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a copy of the official document (i.e. Activity Report of the Ministry	Share of Lithuanian long-term care patients receiving relevant services at home and / or in day centres to increase to 60%. The achievement of the target is directly linked to forming ninety teams of specialists providing

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	infrastructure capacity for the provision of long-term care services											of Health) confirming the achieved target of long-term care patients receiving out-patient long-term care services and linking the achievement with fulfilment of the increase to 60% target, notably a list of long-term care patients receiving the services in the residents' homes compared with the total number of long-term care patients; b) a list of the teams of long-term care professionals providing services in the residents' homes (in addition to those reported under target 16); c) a list of the specialized day care centres for the provision of integrated long-term care services (in addition to those reported in Target 16); d) a list of the long-term care professionals (in addition to those reported in Target 16) showing which training courses they have completed.	outpatient services in the residents' homes, establishment of ten specialized day care centres in cities for the provision of more integrated long-term care services and training for at least 1000 long-term care professionals. The indicator shall be monitored by the Ministry of Health.
18	A.1.3. Systemic improvement of the resilience of the health system to work in emergencies - A.1.3.1. Action plan improving cooperation between health care institutions and modernization	Milestone	Entry into force of an Action plan on improving cooperation between health care institutions and modernization of infrastructure for emergency situations	Adoption of the Action Plan on cooperation between health care institutions and modernization of infrastructure for emergency situations by the Ministry of Health	N/a	N/a	N/a	Q1	2023	Ministry of Health, Ministry of the Interior, Ministry of Economy and Innovation, Ministry of Social Security and Labour, Ministry of National Defence	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the adopted action plan and a link to the website where the plan can be accessed; b) explanatory report demonstrating how the actions foreseen in the action plan contribute to achieving the objectives of the reform.	The action plan to improve cooperation between health care institutions and to adapt infrastructure to emergency situations shall include requirements on preparedness to emergencies for healthcare institutions and ensure efficient deployment of human resources.	

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	n of infrastructure for emergency situations												
19	A.1.3. Systemic improvement of the resilience of the health system to work in emergencies - A.1.3.2. Modernisation of Centres of expertise in the cluster of infectious diseases	Target	Number of modernised health care facilities which include centres of expertise in the cluster of infectious diseases		Number	0	5	Q4	2024	Ministry of Health, project developers		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificates of completion of modernised infrastructure of 5 infectious disease cluster centres signed by the contractor and the contracting authority; b) a list of the 5 centres showing the municipality where they are located and the number of beds for curative and long-term care in each centre; c) analysis of the performance of the hospital network demonstrating how changes made – including investments under the RRF – contribute to the better use of existing bed capacity without increasing the number of beds. The analysis should also be prospective and take into account the forecast demand; d) a copy of updated requirements for infectious diseases and admission departments.	The investments shall be used to modernize the infrastructure of 5 infectious disease cluster centres, which is necessary to ensure the efficiency, quality and safety of the diagnosis and treatment of dangerous infections. It shall be ensured that the total number of curative and long-term care beds at national level does not increase. The target shall be deemed achieved after the following actions: (i) updated requirements for infectious diseases and admission departments have been established; (ii) investment projects for the modernised health care facilities including centres of expertise in the cluster of infectious diseases implemented.
20	A.1.3. Systemic improvement of the resilience of the health system to work in emergencies	Target	Number of modernised health care facilities in hospital emergency, resuscitation and intensive		Number	0	7	Q4	2024	Ministry of Health, project developers		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificates of completion of modernised emergency	The investment shall be used to modernize the emergency departments and resuscitation (intensive care) units of seven regional level hospitals in order to ensure the readiness of institutions to provide quality and safe services in emergency

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	- A.1.3.3. Modernisation of emergency departments and resuscitation units in regional hospitals		care units									departments and resuscitation (intensive care) units of seven regional level hospitals signed by the contractor and the contracting authority; b) a copy of updated requirements for the operation of emergency departments; c) a copy of updated requirements for resuscitation and intensive care units.	situations. The target shall be deemed achieved after the following actions: (i) updated requirements for the operation of emergency departments; (ii) updated requirements for resuscitation and intensive care units; (iii) investment projects for the modernised health care facilities in hospital emergency, resuscitation and intensive care units implemented.
21	B. 1.1 More sustainable electricity produced in the country	Milestone	Entry into force of the legislation to improve institutional and legal mechanisms to promote the production, transmission and consumption of electricity from renewable sources	Provision in the law indicating the entry into force				Q4	2021	Ministry of Energy		Copy of the publication in the Register of Legal Acts of the Law on Energy from Renewable Sources, the Electricity Law and the Energy Law and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of amendments regarding the Law on Energy from Renewable Sources, the Electricity Law and the Energy Law (offshore and onshore). These legal acts shall establish that the public institution, Lithuanian Energy Agency, shall consult and provide methodological assistance on the issues linked to activities in the electricity sector, which would facilitate the processes for applicants and ensure that information is provided in a timely manner. These acts shall also: regulate the conditions for auction winners to sell electricity under bilateral agreements, as this would provide more clarity for investors on how to operate in the market; set long-term renewable energy targets for all sectors, i.e. set long-term national targets at the legislative level and create

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
													certainty for investors regarding RES development; establish a new type of permits - a permit to modernize (reconstruct) a power plant or electricity generation facility, as provided for in the Directive (EU) 2018/2001 of the European Parliament and of the Council on the promotion of the use of energy from renewable sources.
22	B. 1.1 More sustainable electricity produced in the country - B.1.1.1 Preparatory steps for the development of offshore wind infrastructure	Milestone	Performance and completion of the preparatory work for the development of offshore wind power plants and the installation of infrastructure	Completion of the preparatory works by the relevant authorities				Q4	2023	Ministry of Energy	The 10th study will also cover technical specifications for the offshore wind park connection with the onshore grid prepared	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) results of all studies, measurements, surveys and/or approved territorial planning documents covering the 10 topics described in the milestone; b) for all outsourced studies / services, the certificate of completion signed by the contractor and the competent authority which demonstrates that the completed studies and consulting services are in line with the description of the milestone in the CID annex.	The following studies and consulting services shall be performed: (1) a study on the implementation of the infrastructure: technical solutions, technologies, the value of installation of infrastructure, cost-benefit analysis. (2) offshore wind park connection to onshore route and substation's place identification. (3) Environmental Impact Assessment of offshore wind park. (4) wind speed and other parameters measurement study. (5) seabed survey of the territory designated for the development of the offshore wind park. (6) seabed surveys for connection between the offshore wind park and land. (7) consulting services for offshore wind park connection to onshore grid. (8) territorial planning

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
													documents for offshore wind park connection with onshore grid prepared. (9) territorial planning documents for offshore wind park connection with onshore grid implemented. (10) land plot services, special land use conditions, property rights are established and registered in State Enterprise Centre of Registers Results of all studies, measurements and surveys shall be used for design of offshore wind park and its connection to onshore grid.
23	B. 1.1 More sustainable electricity produced in the country - B.1.1.2 Support for the construction of onshore RES plants (solar and wind power) and individual storage facilities	Target	Creation of new RES electricity generation capacity (MW)		MW	0	220	Q1	2025	Ministry of Energy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of all supported projects with the type of installation (solar or wind), the capacity in MW and reference numbers for grid connection.	220MW of solar and wind generating capacity have been put into operation.
24	B. 1.1 More sustainable electricity produced in the country - B.1.1.2 Support for the	Target	Creation of new electricity generation capacity from renewable sources		MW	220	302	Q2	2026	Ministry of Energy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of all supported projects in addition to those under Target 23 with the type of	302MW of solar and wind generating capacity have been put into operation.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	construction of onshore RES plants (solar and wind power) and individual storage facilities		(MW)									installation (solar or wind), the capacity in MW and reference numbers for grid connection.	
25	B.1.1 More sustainable electricity produced in the country - B.1.1.2 Support for the construction of onshore RES plants (solar and wind power) and individual storage facilities	Target	Creation of new (individual) storage capacity for electricity from renewable sources (MWh)		MWh	0	7.6	Q1	2025	Ministry of Energy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of all supported projects with the storage capacity in MWh and reference numbers for grid connection.	7,6 MWh of (individual) energy storage facilities have been connected to the power plant and put into operation.
26	B.1.1 More sustainable electricity produced in the country - B.1.1.2 Support for the construction of onshore RES plants (solar and wind power) and individual storage facilities	Target	Creation of new (individual) storage capacity for electricity from renewable sources (MWh)		MWh	7.6	15	Q2	2026	Ministry of Energy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of all supported projects in addition to those under Target 25 with the storage capacity in MWh and reference numbers for grid connection.	15 MWh of (individual) energy storage facilities have been connected to the power plant and put into operation.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
27	B.1.1 More sustainable electricity produced in the country - B.1.1.3 Installation of other electricity storage infrastructure	Target	Installed capacity of new electricity storage facilities (MW)		MW	0	200	Q4	2022	Ministry of Energy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of the supported projects with the storage capacity in MW and reference numbers for grid connection.	Entry in operation of four energy storage installations, each of 50 MW.
28	B.1.2 Moving without polluting the environment	Milestone	Entry into force of a legislative framework establishing a procedure for determining energy efficiency and environmental protection requirements for the purchase of road transport vehicles and for cases in which they are mandatory	Legislation entered into force				Q4	2021	Ministry of Transport and Communications		Copy of the publication in the Register of Legal Acts of the legislation and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the legislation which shall determine the energy efficiency and environmental protection requirements and the cases in which they are mandatory for road vehicles of categories M1, N1, N2, N3, M2 and M3 and shall be used to calculate the lifetime energy and environmental impacts of these vehicles.
29	B.1.2 Moving without polluting the environment	Milestone	Sustainable Mobility Fund that shall finance the development of alternative fuels and vehicle	Provision in the agreement/ order indicating the entry into force				Q1	2022	Ministry of Transport and Communications		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex an official document (Provisions of the Sustainable Mobility Fund) demonstrating that the Sustainable Mobility Fund is established and operational and	Sustainable Mobility Fund is established and operational. The Fund shall be established to finance the purchase and use of clean vehicles, installation, modernisation and/or development of alternative fuels infrastructure for the vehicles in a targeted and

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
			infrastructure is established and operational									that its mandate is aligned to the requirements included in the milestone and in the CID.	continuous manner, to at least 2030. The fund shall also be used to support establishing restrictions for the use of internal combustion engine-powered vehicles, with the exception of zero- and low-emission vehicles.
30	B. 1.2 Moving without polluting the environment	Milestone	Entry into force of legislation introducing an electronic road toll system based on the 'user pays' and 'polluter pays' principles	Legislation entered into force				Q1	2023	Ministry of Transport and Communications, Lithuanian Road Administration		Copy of the publication in the Register of Legal Acts of the legislation and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of legislation introducing an electronic road toll system which shall be based on the 'user pays' and 'polluter pays' principles. The toll paid by the keepers of vehicles for the period during which the road infrastructure is used shall be converted into a toll paid for the road mileage (e-tolling).
31	B. 1.2. Moving without polluting the environment - B.1.2.1. Support for the purchase of clean vehicles by the public sector and business	Target	Number of clean transport vehicles purchased and registered in Lithuania		Number	11750		Q2	2025	Ministry of Transport and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of vehicles purchased with a subsidy from the support scheme showing the type of vehicle (M1, M2, M3, N1, N2, N3), the type of propulsion/power source, the emission value, the subsidy granted, the number of the vehicle registration document b) extract of the official documents containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.	Number of additional clean transport vehicles purchased and registered in Lithuania benefiting from State subsidies granted after calls for proposals: at least 11 250 zero emission (electric; hydrogen) light vehicles (class M1 or N1); at least 100 zero emission (electric, hydrogen) heavy duty transport vehicles (class N2); at least 150 low emission, as defined in the Regulation 2019/1242, (biomethane produced from RED II compliant raw materials), heavy duty transport vehicles (class N2 or N3) at least 225 zero emission (electric, hydrogen) low-floor and high-floor minibuses and buses

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
													(class M2 and M3); at least 25 high-floor buses using biomethane produced from RED II compliant raw materials. In order to comply with the 'Do no significant harm' Technical Guidance (2021/C58/01), vehicles running on biomethane shall run solely on biomethane, which shall comply with the criteria set out in Directive 2018/2001 (RED II Directive).
32	B. 1.2. Moving without polluting the environment - B.1.2.1. Support for the purchase of clean vehicles by the public sector and business	Target	Number of clean transport vehicles purchased and registered in Lithuania		Number	11750	23500	Q2	2026	Ministry of Transport and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of vehicles purchased in addition to those under Target 31 with a subsidy from the support scheme showing the type of vehicle (M1, M2, M3, N1, N2, N3), the type of propulsion/power source, the emission value, the subsidy granted, the number of the vehicle registration document; b) extract of the official documents containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.	Number of clean transport vehicles purchased and registered in Lithuania benefitting from State subsidies granted after calls for proposals: at least 22 500 zero emission (electric, hydrogen) light vehicles (class M1 or N1); at least 200 zero emission (electric, hydrogen) heavy duty transport vehicles (class N2); at least 300 low emission, as defined in the Regulation 2019/1242, (biomethane produced from RED II compliant raw materials), heavy duty transport vehicles (class N2 or N3) at least 450 zero emission (electric, hydrogen) low-floor and high-floor minibuses and buses (class M2 and M3); at least 50 high-floor buses using biomethane produced from RED II compliant raw materials. In order to comply with the 'Do no significant harm' Technical Guidance (2021/C58/01), vehicles running on biomethane shall

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
													run solely on biomethane, which shall comply with the criteria set out in Directive 2018/2001 (RED II Directive). A system of renewable fuel accounting units shall be created to record the quantities of biomethane gas and other renewable fuels supplied to the transport sector according to which the operators shall obtain certificates commensurate to the expected renewable fuel use.
33	B. 1.2. Moving without polluting the environment - B.1.2.1. Support for the purchase of clean vehicles by the public sector and business	Target	Number of electric buses produced (assembled) in Lithuania		Number	0	25	Q2	2026	Ministry of Transport and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of buses produced (assembled) in Lithuania showing the type of vehicle (low-floor, high-floor), the type of propulsion/power source, subsidy granted, the vehicle registration number; b) extract of the official documents containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.	At least 25 electric buses produced (assembled) in Lithuania. The selection criteria shall ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) of supported transactions under this measure through the use of sustainability proofing, an exclusion list, and the requirement of compliance with the relevant EU and national environmental legislation.
34	B. 1.2. Moving without polluting the environment - B.1.2.2. Support for the purchase zero-	Milestone	Entry into force of the inter-urban mobility system reform	Reform enters into force				Q4	2024	Ministry of Transport and Communications		Copy of the publication in the Register of Legal Acts of the legal acts related to the reform on the inter-urban mobility framework and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive	Entry into force of the reform of the intercity framework which shall review and optimise the existing long-distance network, align coach routes with rail routes and the local transport system ensuring inter- connectivity between regional hubs.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	emission public transport vehicles											elements) was satisfactorily fulfilled.	
35	B. 1.2 Moving without polluting the environment - B.1.2.2. Support for the purchase zero-emission public transport vehicles	Target	Delivery of electric public transport vehicles (buses)		Number	0	115	Q2	2025	Ministry of Transport and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of vehicles delivered to public transport operators showing the type of vehicle (M2, M3), the type of propulsion/power source, the emission value, the subsidy granted, the number of the vehicle registration document, the beneficiary entity organising / providing public transport services.	Delivery of 115 (class M2 and M3) low-floor electric buses to public transport operators in urban and suburban areas.
36	B. 1.2 Moving without polluting the environment - B.1.2.2. Support for the purchase zero-emission public transport vehicles	Target	Delivery of electric public transport vehicles (buses)		Number	115	230	Q2	2026	Ministry of Transport and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of vehicles delivered to public transport operators in addition to those under Target 35 showing the type of vehicle M2, M3), the type of propulsion/power source, the emission value, the subsidy granted, the number of the vehicle registration document, the beneficiary entity organising / providing public transport services.	Delivery of 230 (class M2 and M3) -low-floor electric buses to public transport operators in urban and suburban areas.
37	B. 1.2 Moving without polluting the environment - B.1.2.3. Installation of vehicle	Milestone	Entry into operation of an information system for public and semi-public recharging	Entry into operation of an information system for public and semi-public recharging				Q1	2022	Ministry of Transport and Communications		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the act of acceptance-transfer of works which demonstrates that the information	Entry into operation of an information system which shall: Provide and record unique identification codes of public and semi-public recharging points for electric vehicles and their operators. Provide real-time

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	charging/alternative fuel filling infrastructure		points for electric vehicles	points for electric vehicles								system for public and semi-public recharging points for electric vehicles is operational and in line with the requirements of the milestone, with a link to the information system.	static/dynamic data from public and semi-public charging stations for electric vehicles operating in Lithuania.
38	B. 1.2 Moving without polluting the environment - B.1.2.3. Installation of vehicle charging/alternative fuel filling infrastructure	Target	Entry into operation of a service of public and semi-public recharging points and very high power charging stations for freight and buses		Number		2625	Q2	2025	Ministry of Transport and Communications	As 2625 public and semi-public electric recharging points and very high power charging stations for freight/buses have to be created according to the target description, it is understood that the baseline for this target (omitted in the relevant column in the CID annex) is zero.	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of the charging points installed with support from the scheme, showing for each: <ul style="list-style-type: none"> - the type of charging point (for cars or high-powered for freight vehicles and buses), - the owner (if a legal person), - the location (including if it is public or semi-public), - the output power (in KW), - reference numbers for grid connection, - link to real-time static/dynamic data from the information system of Milestone 37, - the reference number of the agreement between the owner of the recharging point and the information system operator for the provision and / or receipt of data for the information system for public and semi-public recharging points for electric vehicles, confirming that the charging point is installed, connected to the grid and in use. 	Public and semi-public electric vehicles recharging points and very high power charging stations for freight/buses installed and in operation, including: at least 2620 electric vehicle recharging points for cars; at least 5 very high power charging stations for freight/buses. The types of recharging points for electric vehicles in terms of power and availability are laid down in the Alternative Fuels Act (Article 2, points 12, 16, 17, 18, 26, 27, 32).
39	B. 1.2 Moving without polluting the environment - B.1.2.3. Installation of	Target	Entry into operation of a service of public and semi-public recharging points and		Number	2625	5240	Q2	2026	Ministry of Transport and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of the charging points installed with support from the	Public and semi-public electric vehicles recharging points and very high power charging stations for freight/buses installed and in operation, including: at least 5240 electric vehicle

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	vehicle charging/alternative fuel filling infrastructure		very high power charging stations for freight and buses									<p>scheme in addition to those under Target 38, showing for each:</p> <ul style="list-style-type: none"> - the type of charging point (for cars or high-powered for freight vehicles and buses), - the owner (if a legal person), - the location (including if it is public or semi-public), - the output power (in KW), - reference numbers for grid connection - link to real-time static/dynamic data from the information system of Milestone 37 - the reference number of the agreement between the owner of the recharging point and the information system operator for the provision and / or receipt of data for the information system for public and semi-public recharging points for electric vehicles, confirming that the charging point is installed, connected to the grid and in use. 	recharging points for cars; at least 10 very high power charging stations for freight/buses. The types of recharging points for electric vehicles in terms of power and availability are laid down in the Alternative Fuels Act (Article 2, points 12, 16, 17, 18, 26, 27, 32).
40	B. 1.2 Moving without polluting the environment - B.1.2.3. Installation of vehicle charging/alternative fuel filling infrastructure	Target	Entry into operation of a service of private recharging points in households, apartment yards, workplaces		Number	0	26600	Q1	2025	Ministry of Energy		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of the charging points installed with support from the scheme, showing for each:</p> <ul style="list-style-type: none"> - the type of charging point (for cars or high-powered for freight vehicles and buses), - the owner (if a legal person), - the reference number of the transfer-acceptance of services statement confirming that the charging point is installed and connected to the grid. 	During the entire period of the implementation, at least 26600 private electric vehicle recharging points shall be installed and enter into operation in households, courtyards of apartment buildings, workplaces.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
41	B. 1.2 Moving without polluting the environment - B.1.2.3. Installation of vehicle charging/alternative fuel filling infrastructure	Target	Entry into operation of a service of private recharging points in households, apartment yards, workplaces		Number	26600	53200	Q1	2026	Ministry of Energy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of the charging points installed with support from the scheme in addition to those under Target 40, showing for each: - the type of charging point (for cars or high-powered for freight vehicles and buses), - the owner (if a legal person), - the reference number of the transfer-acceptance of services statement confirming that the charging point is installed and connected to the grid.	During the entire period of the implementation, at least 53200 private electric vehicle recharging points shall be installed and enter into operation in households, courtyards of apartment buildings, workplaces.
42	B. 1.2 Moving without polluting the environment - B.1.2.3. Installation of vehicle charging/alternative fuel filling infrastructure	Target	Entry into operation of a service of public compressed biogas and hydrogen stations		Number	0	34	Q2	2026	Ministry of Transport and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of the stations set up with support from the scheme, showing for each: - the type of station (biomethane or hydrogen), - the reference issued by the Gas Transmission System Operator for the connection of the station to the gas network, - the owner (if a legal person), - the location.	Operationalisation and provision of service of 34 public compressed biogas and hydrogen stations: at least 30 units for compressed biogas; at least four units for hydrogen.
43	B. 1.2 Moving without polluting the environment - B.1.2.3. Installation of vehicle charging/alternative fuel	Milestone	Adoption of the action plan to integrate electric charging infrastructure network	Adopted action plan on electric charging infrastructure				Q4	2021	Ministry of Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the adopted action plan and a link to the website where the action plan can be accessed.	Adoption of an action plan which shall identify the priority directions for development and set requirements for the installation of recharging points for electric vehicles in order to ensure the maximum efficient development of recharging infrastructure for

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	filling infrastructure												electric vehicles.
44	B. 1.2 Moving without polluting the environment - B.1.2.4. Support to develop RES fuels sector (biomethane gas, second generation liquid biofuels for transport, and green hydrogen)	Milestone	Entry into operation of an IT system of renewable transport fuel accounting units	IT system of accounting units for fuels from renewable sources operational				Q4	2021	Ministry of Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the confirmation letter of the system administrator to the competent authority confirming that the completed works are in line with the requirements of the milestone and that the IT system is operational, and link to the platform.	In order to ensure the level of consumption of biomethane gas in the transport sector, an appropriate IT platform shall be set up to record the quantities of biomethane gas and other renewable fuels supplied to the transport sector and the certificates given to producers for which the resulting gas shall be used to fulfil the fuels obligations.
45	B. 1.2 Moving without polluting the environment - B.1.2.4. Support to develop RES fuels sector (biomethane gas, second generation liquid biofuels for transport, and green hydrogen)	Target	Installed total capacity of new biomethane gas generation facilities, MW		MW	0	27.1	Q4	2025	Ministry of Energy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion demonstrating that the new biomethane gas generation facilities are in line with the requirements of the milestone and that they are operational; b) a list of the new biomethane gas generation facilities showing for each: - the owner (if a legal person), - the location, - the reference issued by the Gas Transmission System Operator for the connection of the station to the gas network;	Entry into operation of new capacity of biomethane gas generation facilities of at least 27,1 MW. The installed capacity shall be considered operational on the basis of the connection of the biomethane gas generation capacity to the natural gas network and the information provided by the gas transmission system operator. In order to comply with the 'Do no significant harm' Technical Guidance (2021/C58/01), the biomethane shall be produced from the feed stocks listed in the Annex IX of the Renewable Energy Directive.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												c) extract of the official documents containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.	
46	B. 1.2 Moving without polluting the environment - B.1.2.4. Support to develop RES fuels sector (biomethane gas, second generation liquid biofuels for transport, and green hydrogen)	Target	Annual additional production of liquid second generation biofuels		KTO E	0	12.4	Q4	2025	Ministry of Energy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion of installed production capacity, which demonstrates that the completed works are in line with the requirements of the target b) a list of new second generation biofuel facilities, showing for each: - the owner (if a legal person), - the location, - the capacity achieved (KTOE).	Additional 12.4 ktoe of liquid second generation biofuels are produced in the installed production capacity. The volume of annual production shall be assessed one year after the production begins by 31 December 2024.
47	B. 1.2 Moving without polluting the environment - B.1.2.4. Support to develop RES fuels sector (biomethane gas, second generation liquid biofuels for transport, and green hydrogen)	Target	Total amount of "green hydrogen" produced		m3	0	1680000	Q2	2026	Ministry of Energy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion for developed new capacity for producing hydrogen gas from renewable energy sources which demonstrates that the completed works are in line with the requirements of the target; b) a list of new hydrogen production facilities showing for each: - the owner (if a legal person), - the location, - the power source used to produce the hydrogen (wind,	After the development of additional new capacity for producing hydrogen gas from renewable energy sources, a total of 1 680 000 m ³ of green hydrogen gas has been produced (560.000 m3 on an annual basis) by 30 June 2026.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												solar, other RES), - the produced amount of hydrogen in m3 per quarter.	
48	B.1.3 Accelerating renovation of buildings and a sustainable urban environment - B.1.3.1. Update and testing in practice of building renovation packages and standards and creation of a methodology for the development of sustainable cities	Milestone	Entry into force of the following legislative acts: the Plan of Implementation of the Long-term Building Renovation Strategy, Amendment of Construction Technical Regulation "Design and Certification of the Energy Performance of Buildings", approved by 2016-11-11 Order No. D1-754 of Minister of Environment Guidelines for Sustainable Urban Development approved by Resolution of the	Legislation entered into force				Q1	2023	Ministry of Environment		Copy of the publication in the Register of Legal Acts of the legislative acts described in the milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The following legislative acts have been approved and entered into force: The Plan of Implementation of the Long-term Building Renovation Strategy, which provides: 1.1 a legislative plan to accelerate the conversion of residential sites, taking into account the Bauhaus initiative, to formalise the use of building information modelling (BIM) techniques, as well as assessing possible models for sites conversion, reconstruction or renovation of existing buildings; 1.2. recommendations for the preparation of quarterly renovation projects. Amended Construction Technical Regulation "Design and Certification of the Energy Performance of Buildings", approved 2016-11-11 by Order No. D1-754 of the Minister for the Environment, legitimising the energy performance class of the renovated building from 01/01/2023 at least B. Guidelines for Sustainable Urban Development, setting out the indicators for sustainable cities and the methodology for calculating them. 5. Amendment of Construction Technical

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
			Lithuanian Government Amendment of Construction Technical Regulation CTR 2.05.07:2005 5 "Design of Wooden Structures", approved by 2005-02-10 Order No. D1-79 of Minister of Environment										Regulation CTR 2.05.07:2005 "Design of Wooden Structures", approved by 2005-02-10 Order No. D1-79 of Minister of Environment, expanding the use of wooden construction products in multi-purpose buildings.
49	B.1.3 Accelerating renovation of buildings and a sustainable urban environment - B.1.3.1. Update and testing in practice of building renovation packages and standards and creation of a methodology for the development of sustainable cities	Target	Area of demonstration buildings renovated aiming to reduce on average at least of 30 % of primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on building renovation		m2	0	22000	Q3	2025	Ministry of Environment, Environmental Project Management Agency		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion of green renovation demonstration projects signed by contractor and the competent authority, which demonstrates that the completed works are in line with the requirements of the target; b) a list of green renovation demonstration projects and for each of them: - the official references of the individual energy performance certificates before and after the renovation action, - the size of the renovations in m2, - the primary energy consumption in the energy performance certificates before and after the renovation action, the energy	Completion of green renovation demonstration projects (8 buildings with a total area of 22.000 m2) as follows: 4 public buildings exemplified in several sites (such as school, kindergarten, administrative building) (16.000 m2=4x4000) and 4 multi-apartment buildings (6.000 m2=4x1500), The renovation shall reduce on average at least 30% of primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on the renovation of buildings, using new, industrialised heat-assembled insulation systems from organic raw materials, as well as building information modelling (BIM) technologies that combine all construction processes

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												<p>saving achieved,</p> <p>- the weighted average reduction in non-renewable primary energy consumption (using as weights the m2 of renovation).</p>	(design, construction, production, logistics, installation of prefabricated structures on site, maintenance and quality control), virtual modelling of life cycle of a building in relation to nearest surrounding environment (e.g. a quarter) in which the building is located.
50	B.1.3 Accelerating renovation of buildings and a sustainable urban environment - B.1.3.2. Tools to facilitate building renovation coordination and technical assistance	Milestone	Competence Centre for Building Renovation is established and operational	Legislation entered into force				Q4	2022	Ministry of Environment, Environmental Project Management Agency		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) copy of the publication in the Register of Legal Acts of the statute of the Environmental Project Management Agency and reference to the relevant provisions indicating the entry into force;</p> <p>b) copy of organisational chart of the Environmental Project Management Agency showing all employees as well as all vacant posts in Building Renovation Competence Centre.</p>	Statute of the Environmental Project Management Agency establishing functions for administration of the Multi-apartment Building Renovation (Modernisation) programme as well as administration of financing from various sources as currently performed by Housing Energy Efficiency Agency, amended by the Order of the Minister of Environment adopted and entered into force. One-Stop-Shop Building Renovation Competence Centre (EPMA unit) (50% of the vacancies at Competence Centre are filled) is operational.
51	B.1.3 Accelerating renovation of buildings and a sustainable urban environment - B.1.3.2. Tools to facilitate building renovation coordination	Target	Operationalisation and provision of service of three information systems for design of building renovation, for administration of		Number	0	3	Q3	2025	Ministry of Environment, Environmental Project Management Agency		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificate of works completion signed by the contractor and the competent authority which demonstrates that the completed works are in line with the requirements of the target, and that the three information systems have been</p>	The following 3 information systems shall be fully functional: Digital methodological tool for planning of green and innovative energy efficiency measures in renovated buildings; Building renovation projects administration information system; Lithuanian Buildings Data Bank.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	and technical assistance		renovation projects and Lithuanian Buildings Data Bank									completed and are operational, with links to the platforms.	
52	B.1.3 Accelerating renovation of buildings and a sustainable urban environment - B.1.3.3. Promoting the supply of construction products and services that speed up the renovation of buildings	Target	Operational production capacity of modular structures from organic materials		m2/year	0	750000	Q4	2024	Ministry of Environment, Central Project Management Agency	The new production capacity of modular structures from organic material of 750.000m2/year shall result from support provided to Small and Medium-sized Enterprises.	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion demonstrating that the production lines of modular structures from organic material production have been completed and are operational, and in line with the requirements of the target; b) a list of new production facilities for modular structures from organic material, showing for each: - the owner (if a legal person), - the location, - number of employees, - the production capacity in m2 per year.	Operational automated new production lines of modular structures from organic material with a capacity of 750.000 m2/year.
53	B.1.3 Accelerating renovation of buildings and a sustainable urban environment - B.1.3.4. Support for faster renovation of buildings in line with up-to-date building renovation	Target	Area of renovated multi-apartment buildings		m2	0	300000	Q2	2025	Ministry of Environment, Environmental Project Management Agency, project promoters		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion, which demonstrates that the completed works are in line with the requirements of the target; b) a list of energy renovations and for each of them: - the official references of the individual energy performance certificates before and after the	The accelerated renovation of buildings shall reduce on average at least 30% of primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on building renovation and using green renovation (sustainable, innovative, faster, class A-B) principles or measures other than the use of modular structures (class A), the total number of renovated multi-apartment buildings is 860, and their area is 1.290.000

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	standards											renovation action - the size of the renovations in m2, - the primary energy consumption in the energy performance certificates before and after the renovation action, the energy saving achieved; - the weighted average reduction in non-renewable primary energy consumption (using as weights the m2 of renovation).	m2.
54	B.1.3 Accelerating renovation of buildings and a sustainable urban environment - B.1.3.4. Support for faster renovation of buildings in line with up-to-date building renovation standards	Target	Area of renovated multi-apartment buildings		m2	300000	1290000	Q2	2026	Ministry of Environment, Environmental Project Management Agency, project promoters		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion which demonstrates that the completed works (in addition to those under Target 53) are in line with the requirements of the target; b) a list of energy renovations in addition to those under Target 53 and for each of them: - the official references of the individual energy performance certificates before and after the renovation action, - the size of the renovations in m2, - the primary energy consumption in the energy performance certificates before and after the renovation action, the energy saving achieved, - the weighted average reduction in non-renewable primary energy consumption (using as weights the m2 of renovation).	The accelerated renovation of buildings shall to reduce on average at least 30% of primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on building renovation and using green renovation (sustainable, innovative, faster, class A-B) principles or measures other than the use of modular structures (class A), the total number of renovated multi-apartment buildings is 860, and their area is 1.290.000 m2.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
55	B.1.4 Increasing GHG absorption capacity	Target	Rewetted peatland area		ha	0	5000	Q4	2024	National Payment Agency under the Ministry of Agriculture		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of projects, showing for each: - the project promoter, - the surface area (in ha) and location of the peatland rewetted.	At least 5000 ha of peatland area shall be rewetted.
56	B.1.4 Increasing GHG absorption capacity	Target	Rewetted peatland area		ha	5000	8000	Q2	2026	National Payment Agency under the Ministry of Agriculture		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of projects in addition to those under Target 55 showing for each: - the project promoter, - the surface area (in ha) and location of the peatland rewetted.	At least 8000 ha of peatland area shall be rewetted.
57	B.1.4 Increasing GHG absorption capacity	Milestone	Legislation, regulating restoration of wetlands (peatlands) and their further protection and sustainable use, entered into force	Legislation entered into force				Q3	2022	Ministry of Agriculture		Copy of the publication in the Register of Legal Acts of the legislation on restoration of wetlands (peatlands) and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Legislation, regulating restoration of wetlands (peatlands) and their further protection and sustainable use, entered into force.
58	B.1.5 Towards a circular economy	Milestone	Entry into force Action Plan for the transition to Circular Economy	Legislation entered into force				Q1	2023	Ministry of Environment, Ministry of Economy and Innovation		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the adopted action plan for the transition to a circular economy and a link to the website where the action plan can be	Entry into force a Government Resolution approving Lithuania's action plan for the transition to a circular economy by 2035, drawn up with the involvement of interested institutions and socio-economic partners, with the aim of involving all relevant authorities and coordinating

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												accessed; b) copy of the publication in the Register of Legal Acts of the Government Resolution approving the circular economy action plan and reference to relevant provisions indicating the entry into force.	the implementation and development of the circular economy in the country.
59	C.1.1 Transformation of public information technology governance	Milestone	All systems run by the State budget institutions migrated to new government cloud infrastructure	Completion of a complex renewal and reorganisation of the information and communication technology infrastructure of state budget institutions, and implementation of secure centralised management				Q3	2026	State Information Services Department		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificate of works completion of the migration of all systems run by the State budget institutions to the new government cloud infrastructure, signed by the contractor and the competent authority demonstrating that the project has been completed and is operational and in line with the description of the milestone.	All systems run by State budget institutions migrated to new government cloud infrastructure in two strands: Extension of the existing cloud infrastructure for information and communication technologies to the extent required by all public budget institutions and the migration of outdated and non-security-compliant ICT infrastructure of the State Budget institutions to a centrally managed cloud information and communication technology infrastructure; Integrated upgrade and overhaul of outdated and non-security-compliant local data transmission networks, hardware and system software for computer workstations by State budget institutions, introduction of a secure centralised management solution.
60	C.1.1 Transformation of public information technology governance	Milestone	Entry in operation of a national cybersecurity management system	National cybersecurity management system operational				Q1	2026	Ministry of National Defense		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion	Entry in operation of a national cybersecurity management system. Purchased, developed and installed hardware and/or software for a digital solution for the monitoring of organisational and technical

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												signed by the contractor and the competent authority demonstrating that the national cybersecurity management system has been completed and is operational and in line with the description of the milestone; b) a list of all purchased, developed and installed hardware and/or software.	cybersecurity requirements.
61	C.1.1 Transformation of public information technology governance	Target	Completed cybersecurity training		Number		300	Q1	2026	Ministry of National Defense		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) list of individual certificates issued for completed cybersecurity training of employees with a unique identifier for each trained employee and specifying their affiliation with a cybersecurity entity; b) a report by the responsible body (Ministry of National Defense) confirming the completion of the programmes and recognition of acquired skills.	At least 300 employees working in cybersecurity entities have completed cybersecurity training through the life-long learning system. "Cyber security entity" means an entity managing and/or managing state information resources, manager of critical information infrastructure, provider of public communications networks and/or publicly available electronic communications services, electronic information hosting services and digital services.
62	C.1.1 Transformation of public information technology governance	Target	The State Information Technology Services Department provides IT services to all budget institutions on a consolidated basis		Number	22	242	Q1	2025	State Information Services Department		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) plan drawn up by the State Information Services Department and an explanatory report confirming that the consolidation of the information and communication technologies has been carried out in accordance with the plan;	Total number of 242 institutions benefiting from consolidated IT services. The consolidation of the information and communication technologies of the State budget institutions shall be carried out in accordance with the plan drawn up by the State Information Services Department.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												b) a list of institutions that benefit from consolidated IT services.	
63	C.1.1 Transformation of public information technology governance	Target	The State Information Technology Services Department provides IT services to all budget institutions on a consolidated basis		Number	242	325	Q3	2026	State Information Services Department		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the list of the institutions additional to the list under Target 63 that benefit from consolidated IT services.	Total number of 325 institutions benefiting from consolidated IT services. The consolidation of the information and communication technologies of the State budget institutions shall be carried out in accordance with the plan drawn up by the State Information Services Department.
64	C.1.2 Ensuring the effectiveness of data management and open data	Milestone	Entry into force of legislation on efficient data processing.	Legislation entered into force				Q3	2022	Statistics Lithuania; Ministry of Economy and Innovation		Copy of the publication in the Register of Legal Acts of the legislation on efficient data processing, including the Law on Official Statistics or the Law of the Right to Get Information from State or Municipality Institutions and a reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of legislation on the efficient data management. This includes amendments to the Law on Official Statistics or the Law of the Right to Get Information from State and Municipality Institutions that extend the functions of the Statistic Lithuania to the management of the State Data Lake (state data platform).
65	C.1.2 Ensuring the effectiveness of data management and open data	Target	Entry into operation of data management model		Number	0	1	Q4	2024	Ministry of Economy and Innovation		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating that the data management model is operational and in line with the description of	Entry into operation of a data management model. A centralised application programming interface (API) for data provision shall be created and the state data included in the data architecture model shall use a centralised API for data exchange.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												the milestone; b) extracts of relevant technical documents (terms of reference, technical specifications, the successful bid, signed contract – all of them in the latest version, i.e. including agreed updates) for the development of a centralized API for data provision; c) explanatory report confirming that the data exchange for the state data included in the data architecture model is based on the developed centralised API showing alignment with the description of the target in the CID Annex.	
66	C.1.2 Ensuring the effectiveness of data management and open data	Target	Integration of information resources into the data lake		Number	53	376	Q2	2026	Statistics Lithuania		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of information resources; b) certificate of works completion signed by the contractor and the authority demonstrating that the information resources have been integrated into the national data lake and showing alignment with the description of the target in the CID Annex.	A total of 376 information resources shall be integrated into the national data lake. Implementation of the reform ensures efficient data management that avoids duplication of decisions. In this way, financial resources are rationally used, data quality is improved, the risk of personal data vulnerabilities is managed efficiently, data is inventoried, and data re-use is ensured.
67	C.1.2 Ensuring the effectiveness of data management and open data	Target	Entry into operation of data exchange tool		Number	0	1	Q4	2022	Ministry of Economy and Innovation	Appropriate accounting requirements refer to the EU standards on electronic invoicing set out in Directive 2014/55/EU on electronic invoicing in public procurement	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating that the data	Entry into operation of a data exchange tool which complies with the appropriate accounting requirements. The creation of a data exchange tool shall allow to send and receive and process electronic invoices on a large scale, which shall save material and labour costs in the country's

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												exchange tool is operational and in line with the description of the target in the CID Annex; b) explanatory report confirming that the data exchange tool complies with the appropriate accounting requirements showing alignment with the description of the target in the CID Annex.	economy, and shall quickly pay off to the state. All accounting systems (ERPs) shall be included in the Open source EuroConnector and shall be used free of charge.
68	C.1.3 Customer-oriented services	Milestone	Entry into force of amended regulation on the provision of information to persons with disabilities	Legislation entered into force				Q1	2023	Department for the Affairs of Disabled under the Ministry of Social Security and Labour; Center of technical aid for disabled people under Ministry of Social security and Labour	The amended regulation on the provision of information to persons with disabilities will transpose into the national legislation Directive 2016/2102 on the accessibility of websites and mobile application of public sector bodies.	Copy of the publication in the Register of Legal Acts of an amended regulation on the provision of information to persons with disabilities and a reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of amended legal regulation on the provision of information to persons with disabilities.
69	C.1.3 Customer-oriented services	Milestone	Publication of call for tender for innovative solutions and tools to ensure better communication opportunities for people with disabilities	Publication of notice for call for tender				Q2	2023	The Department for the Affairs of Disabled under the Ministry of Social Security and Labour Center of technical aid for disabled people under Ministry of Social security and Labour,		Summary document duly justifying how the target (including all the constitutive elements, notably the cooperation with the target groups) was satisfactorily fulfilled. This document shall include as an annex a) a copy of the publication of the call for tender; b) technical specifications of the call for tender, qualification requirements for suppliers, suppliers' proposals, decision of the Public Procurement Commission, signed agreement for innovative solutions and tools to ensure better communication opportunities for people with disabilities.	Publication of call for tender for innovative solutions and tools to ensure better communication opportunities for people with disabilities. Technical specifications and public procurement shall be developed in cooperation with the target groups. Qualification requirements shall pay particular attention to suppliers' experience, skills and skills to implement similar IT solutions. IT systems shall meet all the requirements of the EC Internet Accessibility Directive. (2024 Q1).

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
70	C.1.3 Customer-oriented services	Milestone	Entry into operation of a competence centre for open data and digital transformation	Competence centre for open data and digital transformation operational				Q4	2021	Ministry of Economy and Innovation, Ministry of Interior		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Government protocol decision establishing the competence centre for open data and digital transformation; b) extract from documents setting out the functions of the competence centre and Guiding Principles for the assessment of digital solutions providing alignment with the description of the milestone and investment in the CID Annex; c) Rules of Procedure of the Competence Center.	Entry into operation of a competence centre for open data and digital transformation by a Resolution of the Lithuanian Republic. The Competence Centre's organisational structure is composed of two sections: one will monitor and evaluate digital solutions and the second will focus on data and architecture: The Digital Solutions Monitoring and Evaluation Group, as appropriate, shall analyse and monitor existing solutions by assessing functionality and the challenges to be addressed. It shall assess new initiatives from the point of view of duplication of existing solutions and the advisability of technological solutions. The Data and Architecture Group shall define the overall architecture of information systems and data, the standards and technical requirements to be applied to the newly developed solutions. Each new proposed solution is expected to receive an initial assessment of the group of digital initiatives and, once this process and detailed draft requirements have been prepared, it shall be assessed from an architectural compatibility perspective.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
71	C.1.3 Customer-oriented services	Target	Entry into operation of solutions for digital public services to persons with disabilities		Number		2	Q1	2025	The Department for the Affairs of Disabled under the Ministry of Social Security and Labour, Center of technical aid for disabled people under Ministry of Social security and Labour		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion of works signed by the contractor and the competent authority demonstrating that two projects have been completed and are operational, with web links to the platforms, and are in line with the description of the target in the CID Annex; b) extracts of relevant technical documents (terms of reference, technical specifications, the successful bid, signed contract – all of them in the latest version, i.e. including agreed updates) showing alignment with the CID Annex, including the eligibility criteria of the supplier and the intended purpose.	Entry into operation of two solutions for facilitating the access to digital public services by persons with disabilities: one IT solution to ensure better communication opportunities for the deaf, and another IT solution to ensure access to information for the blind. The services shall be provided by suppliers with appropriate qualifications by means of public procurement.
72	C.1.3 Customer-oriented services	Target	Satisfactory use of public services by persons with disabilities		%	0	60%	Q1	2026	The Department for the Affairs of Disabled under the Ministry of Social Security and Labour; Center of technical aid for disabled people under Ministry of Social security and Labour		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the survey; b) anonymised list of respondents; c) copy of results of the survey accompanied by an explanation whether 60% of respondents are satisfied with and/or consider the developed solutions useful.	At least 1000 respondents shall participate in a survey aiming to assess if the reform of access to public services by persons with disabilities has achieved its goal of publishing accessible information on websites and communication solutions meet users' expectations. 60% of respondents shall say they are satisfied with and/or consider useful using the developed solutions.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
73	C.1.3 Customer-oriented services	Target	Completed projects to digitise services and upgrade the level of maturity of the services provided		Number	0	15	Q2	2026	Ministry of Economy and Innovation, Ministry of Interior		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificates of works completion signed by the contractor and the competent authority demonstrating that 15 projects have been completed and are operational in line with the description of the target in the CID Annex; b) copy of approved selection model for projects showing alignment with the description of the target in the CID Annex; c) list of implemented projects, each with a brief description showing alignment with the description of the target in the CID Annex.	Completion of at least 15 projects to digitise services and upgrade the level of maturity of the services provided by the public administration. Projects shall be selected on the basis of an approved selection model and shall indicate the best and most efficient ways to implement them. The projects shall be implemented by central level institutions and municipalities for the development of new services or the introduction of new technological solutions (projects for development of digital services and digitisation of processes shall aim to make digital services simple, convenient, proactive, interoperable, and the development shall be able to use solutions based on artificial intelligence, machine learning, data analytics or other advanced principles).
74	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.1. Development of Lithuanian-language technological resources	Milestone	Delivery of Lithuanian language resources for the development of artificial intelligence and innovative technologies					Q4	2025	Ministry of Economy and Innovation		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificates of delivery of Lithuanian language resources to the Ministry of Economy and Innovation in line with the description of the milestone in the CID Annex; b) list of delivered language resources, each with a brief description showing alignment	Delivery of the Lithuanian language resources required for the development of AI solutions to the Ministry of the Economy and Innovation. These shall include three sets of resources: 1. Monolingual and multilingual text corpora, speech corpora, emotional pattern synthesiser, communicator for human-machine interaction, word embeddings models (digital language models), translations memories

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												with the description of the milestone in the CID Annex.	(parallel multilingual text corpora for machine translation). 2. Transformation of linguistic heritage into modern forms of cultural expression, creation of language analytics with geo-information systems, creation of Lithuanian dialects speech digital data. 3. Knowledge data bases (ontologies).
75	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.1. Development of Lithuanian-language technological resources	Target	Completed projects for the creation of Lithuanian language resources required for the development of AI solutions		Number	0	23	Q4	2025	Ministry of Economy and Innovation		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion of 23 projects signed by the contractor and the competent authority demonstrating that the projects have been completed and the solutions are operational and in line with the description of the target in the CID Annex; b) list of projects with a brief description for each project.	Completion of at least 23 projects for the creation of Lithuanian language resources required for the development of AI solutions focused on three strands: The development of linguistic resources for AI solutions. Development of digital resources supporting the preservation and viability of Lithuanian language. Developing specialised knowledge resources.
76	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.2. Digitisation and accessibility of cultural resources	Milestone	Award of contracts for the digitisation of cultural resources	Notification of the award of public contracts for the digitisation of cultural resources				Q3	2023	Ministry of Culture	Project within the scope of this document is understood as an agreement with the resource owners for the opening and use of digital cultural resources, implementing the necessary technical solutions and / or data transmission interfaces.	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contracts award notification; b) copies of signed contracts between main project promoter or responsible Ministry (Ministry of Culture) and resource owners; c) The list of signed contracts with the names of resource owners	Award of contracts for at least 12 projects for the digitisation, accessibility and dissemination of cultural resources.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												and brief description of digital cultural resources (data/ sets/ collections/ etc.) to be made accessible.	
77	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.2. Digitisation and accessibility of cultural resources	Target	Completed projects for digitisation of cultural resources		Number	0	12	Q4	2025	Ministry of Culture	Project within the scope of this document is understood as an agreement with the resource owners for the opening and use of digital cultural resources, implementing the necessary technical solutions and / or data transmission	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of agreements of completion signed by the resources owner and the main project promoter or responsible Ministry (Ministry of Culture) demonstrating that technical solutions and/or transmission interfaces for accessibility of cultural resources have been completed and are operational in line with the description of the target in the CID Annex; b) list of implemented technical solutions for digitisation and accessibility of cultural resources with a brief description of each of them.	Completed projects for the digitisation, accessibility and dissemination of cultural resources.
78	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.2. Digitisation and accessibility of cultural resources	Target	Digital (electronic) resources made available for persons with disabilities		%	15%	20%	Q4	2025	Ministry of Culture		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) list of digital (electronic) resources made accessible for persons with print disabilities available on the specialised platform; b) the number of annual publishing industry production (books and e-books) in Lithuania,	20% of the digital (electronic) resources available through the national online publication platform ELVIS shall be suitable for persons with disabilities. The type of publications shall include customised e-books for people unable to read the printed text. The publications shall use inclusive publishing principles and shall be designed for everyone, including people with various impairments/individual needs.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												based on the national publishing statistic and an explanatory report confirming that the published resources accessible for persons with print disabilities amount to 20% of all available resources.	These publications shall be made available through the national online publication platform ELVIS (www.elvis.labiblioteka.it) in a customised format.
79	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.3. Production of digital education content and resources	Target	Entry into operation of digital learning facilities		Number	0	1704	Q2	2024	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion signed by the contractor and the competent authority demonstrating that digital learning facilities are operational and in line with the description of the target in the CID Annex; b) list of digital learning facilities, and list of technological and digital objects included in the facility (digital resources for general education, prototypes for distance and blended education, classrooms and audiences equipped for remote and hybrid education, digitalisation of curricula / modules / disciplinary content) and the associated direct beneficiary.	Entry into operation of digital learning facilities which include technological and digital objects for education and studies (digital resources for general education, prototypes for distance and blended education, classrooms and audiences equipped for remote and hybrid education, digitalisation of curricula/modules/disciplinary content).
80	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.4. Financial instruments for business	Milestone	Publication of call for tender and approval of the financing terms for the development and deployment of innovative technological solutions in	Publication of call for tender				Q3	2022	Ministry of Economy and Innovation		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the publication of the call for tender; b) terms of reference / technical specifications of the call showing alignment with the description,	Publication of call for tender and approval of the financing terms by the Ministry of the Economy and Innovation or an order of the Director of the Agency for Science, Innovation and Technology.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	creation and digital innovation		business									criteria and conditions set out in the milestone description and the description of the investment in the CID; c) copy of the approved financing terms by the Ministry of the Economy and Innovation or an order of the Director of the Agency for Science, Innovation and Technology.	
81	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.4. Financial instruments for business creation and digital innovation	Target	Entry into force of contracts for financial incentives for business creation and digital innovation		Number	0	184	Q3	2024	Ministry of Economy and Innovation		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list with the name of each beneficiary, official reference of the contract(s) signed and a brief description of the project(s) b) date of entry into force of the contract(s).	Entry into force of contracts for financial incentives for business creation and digital innovation: 14 contracts for financial incentives for business service centres to deploy robotics process automation and artificial intelligence solutions. 170 contracts for financial incentives for start-ups and spin-offs to develop products and solutions for artificial intelligence, blockchain technologies, robotics process automation.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
82	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.5. ICT Centre of Excellence	Target	Entry into operation of centre of excellence		Number	0	1	Q4	2024	Ministry of Economy and Innovation		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificate of works completion signed by the contractor and the competent authority demonstrating that the dedicated centre of excellence is operational.	Entry into operation of a dedicated ICT centre of excellence.
83	C.1.5 Step towards 5G - C.1.5.1. 5G roadmap	Milestone	Assigned radio frequencies for the deployment of 5G networks	Assigned radio frequencies				Q1	2022	Ministry of Transport and Communications; Communications regulatory authority		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the notification of the authorisations granted for each beneficiary in the 3400-3800 MHz and 694-790 MHz bands; b) technical specifications of the auctions carried out.	Auctions carried out and authorisations granted for the use of radio frequencies (channels) in the 34003800 MHz and 694-790 MHz bands.
84	C.1.5 Step towards 5G - C.1.5.1. 5G roadmap	Milestone	Entry into force of the amendments to the relevant laws enabling faster installation of the	Legislation entered into force				Q2	2022	Ministry of Transport and Communications; Communications regulatory authority		Copy of the publication in the Register of Legal Acts of the technical regulations / secondary legislation that is critical for achieving the objectives described in the milestone and a reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the	Entry into force of the amendments on the requirements of construction technical regulations and the installation of the electronic communications infrastructure in order to promote the availability of public mobile communications services in

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
			electronic communications infrastructure									constitutive elements) was satisfactorily fulfilled.	all premises in public buildings and facilitate the deployment of public communications networks in national and municipal road lanes, squares, bridges, viaducts, tunnels.
85	C.1.5 Step towards 5G - C.1.5.1. 5G roadmap	Target	Entry into operation of 5G services in urban areas and other trunk roads and railway lines of national significance, airports and seaports		%	0	95	Q4	2025	Ministry of Transport and Communications; Communications regulatory authority		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the Lithuanian Communications Sector Report for 2025 made by the Communications Regulatory Authority of the Republic of Lithuania proving that 5G services are commercially available in 95% of the territory of urban areas, international land transport corridors (Via Baltica, Rail Baltica), trunk roads and railway lines of national significance, airports and seaports.	By the end of 2025, 5G services are commercially available in 95% of territory of urban areas, international land transport corridors (Via Baltica, Rail Baltica), trunk roads and railway lines of national significance, airports and seaports.
86	C.1.5 Step towards 5G - C.1.5.2. Further development of very high capacity networks	Target	Creation of gigabit speed infrastructure		Number	0	50	Q4	2025	Ministry of Transport and Communication; Public establishment "Plačiajuostis Internetas"		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion of works of 50 new towers (masts), signed by the contractor and the competent authority; b) list of masts with their location, type of areas concerned, and an explanation confirming that the areas are remote and/or rural (e.g. by providing population density figures); c) extracts of relevant technical documents, such as public	Creation of 50 new towers (masts) (gigabit speed infrastructure) in remote and rural territories.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												procurement documents (terms of reference, technical specifications, the successful bid, signed contract – all of them in the latest version, i.e. including agreed updates) proving gigabit speed.	
87	C.1.5 Step towards 5G - C.1.5.2. Further development of very high capacity networks	Target	Creation of gigabit speed infrastructure		km		2000	Q4	2025	Ministry of Transport and Communication; Public establishment "Plačiajuostis Internetas"	As 2000 km of fibre-optic data cables have to be created according to the target description, it is understood that the baseline for this target (omitted in the relevant column in the CID annex) is zero.	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion of works and deployment of 2000 km of fibre-optic data cables, signed by the contractor and the competent authority; b) location, type of areas concerned, and an explanation confirming that the areas are remote and/or rural (e.g. by providing population density figures); c) extracts of relevant technical documents, such as public procurement documents (terms of reference, technical specifications, the successful bid, signed contract – all of them in the latest version, i.e. including agreed updates) proving gigabit speed.	Creation of 2000 km of fibre (gigabit speed infrastructure) in remote and rural territories.
88	C.1.5 Step towards 5G - C.1.5.2. Further development of very high capacity networks	Target	Connect with gigabit speed private and public companies, non-governmental and governmental organisation		Number	0	5000	Q4	2025	Ministry of Transport and Communication; Public establishment "Plačiajuostis Internetas"		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of all beneficiaries and their type (e.g. private, public companies, non-governmental and governmental organisations, municipal institutions);	Connect with gigabit speed 5000 private and public companies, non-governmental and governmental organisations and municipal institutions (socio-economic drivers).

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
			s and municipal institutions (socio-economic drivers)									b) extracts of relevant technical documents (terms of reference, technical specifications, the successful bid, signed contract – all of them in the latest version, i.e. including agreed updates) proving gigabit speed.	
89	C.1.5 Step towards 5G - C.1.5.3. Innovation in mobility	Milestone	Designate a competent authority for the administration of transport innovation measures					Q2	2022	Ministry of Transport and Communication; Central Project Management Agency		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the Government of the Republic of Lithuania designation of the competent authority for the administration of mobility innovation support measures.	Designation of a competent authority which shall draw up the programme of activities to be financed as well as the conditions and the selection criteria for the competitive procedure for innovation in mobility.
90	C.1.5 Step towards 5G - C.1.5.3. Innovation in mobility	Target	Entry into operation of digital solutions for mobility innovation		Number	0	7	Q4	2025	Ministry of Transport and Communications		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. a) certificate of completion signed by the contractor and the competent authority demonstrating that at least seven digital solution projects have been completed and are operational and in line with the description of the target in the CID Annex; b) a list of projects with a brief description of each project.	Entry into operation of at least seven digital solutions to increase the digitalisation in various sectors through practical application of transport and communication innovations such as (i) autonomous transport, (ii) unmanned aircraft - drones, (iii) the Internet of Things, (iv) virtual reality v) robotisation or automation based on 5G and the introduction of advanced technological solutions such as vi) transport bills and sustainable management of mobility data; vii) solutions for the digitisation of a unified ticketing system and transport facilities. The solutions shall introduce and adapt public bodies to 5G mobility innovations (autonomous transport, drones, etc.).

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
91	D.1.1. Modern general education - Background to basic competences D.1.1.1: Improving the quality of education	Milestone	Entry into force of the legislation on the methodology of the procedure for external evaluation of the quality of activities of educational institutions implementing school education programs	Legislation entered into force				Q2	2022	Ministry of Education, Science and Sport		Copy of the publication in the Register of Legal Acts of the legislation on the methodology of the procedure for external evaluation of the quality of activities of educational institutions implementing school education programs and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the legislation on the methodology which shall provide schools performance indicators organisation of education processes, support for students, management and leadership, school environment, set the procedures of self-assessment and external school evaluation; authorise the National Agency for Education to carry out the external evaluation of childcare centres and schools; establish the obligations for schools to improve school activities based on the data provided in the external evaluation.
92	D.1.1. Modern general education - Background to basic competences D.1.1.1: Improving the quality of education	Milestone	Entry into force of the revised pre-primary, primary, lower secondary and secondary education programmes (curriculum)	Legislation entered into force				Q3	2022	Ministry of Education, Science and Sport		Copy of the publication in the Register of Legal Acts of the legislation on the revision of the curriculum and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of pre-primary, primary, lower secondary and secondary education programmes (curriculum), that are the documents governing the content of national level. In order to take into account the latest scientific knowledge, and developments, the education programmes (curriculum) shall be revised. Entry into force of the legislation on the revision of the curriculum which shall cover - the goals of pre-primary, primary education, lower secondary and secondary education, the content the levels of attainment of learning outcomes.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
93	D.1.1. Modern general education - Background to basic competences D.1.1.2. Reorganisation of the school network	Milestone	Entry into force of the amendments to the Rules on the Establishment of a network of schools conducting formal education programmes	Legislation entered into force				Q4	2021	Ministry of Education, Science and Sport		Copy of the publication in the Register of Legal Acts of the amendments to the Rules on the Establishment of a network of schools conducting formal education programmes and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the amendments to the Rules for the Establishment of a Network of Schools Conducting Formal Education Programmes which shall set new requirements for municipalities concerning the size of the school, the rules for joined classes and further reorganization procedures, funding requirements: classes smaller than those specified in the rules would not be funded. The criteria shall include the elimination of the possibility to merge grades 5-8 and a requirement to reorganise state schools with 60 or fewer pupils. The new rules shall result in reducing the number of joint classes; the number of small gymnasiums and the number of small schools (with less than 200 pupils).
94	D.1.1. Modern general education - Background to basic competences D.1.1.2. Reorganisation of the school network	Milestone	Plans for the transformation of the network of general education schools prepared and approved by municipalities in accordance with the newly approved rules for the development	Decision of the municipalities approving the plans by municipalities				Q2	2022	Ministry of Education, Science and Sport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) full list of municipalities indicating which of them adopted plans for the transformation of the network of general education schools by municipalities and a link to the website where the adopted plans can be accessed; b) copy of the documentation related to the approval of the 5-year plans; c) explanatory report by the	The 5-year municipal transformation plans shall cover the transformation of the school network, in particular its strategic goal, objectives, priorities, key performance indicators related to the reduction of social exclusion, quality of education and / or improvement of pupils' educational achievements, more efficient use of funds, evaluation of the transformation of the school network, as well as a mechanism for the establishment,

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
			t of the network of schools implementing formal education programs									Ministry of Education, Science and Sport, based on the input from the municipalities, demonstrating how the plans contribute to achieving the objectives of the reform, including the achievement of the 80% objective, to transform the network of schools; d) copy of the report by the supervising representative of the Government, which should also explain the progress toward the target of 80%; e) copy of the monitoring report by the Education Quality and Regional Policy Department of the Ministry of Education and Science; f) copies of the decisions and preparatory documents on school restructuring.	reorganization, and liquidation of schools. The 5-year plans shall be prepared by the municipal administration and are approved by the municipal council. The decisions of the municipal councils shall be supervised by a representative of the Government. The implementation of the plans shall be monitored by the Education Quality and Regional Policy Department of the Ministry of Education and Science. The decisions on school restructuring shall be taken by 30 April each year. At least 80 % of municipalities shall prepare and adopt plans for the transformation At least 80 % of municipalities shall prepare and adopt plans for the transformation of their network of schools up to and including 2025, in accordance with the relevant rules
95	D.1.1.Modern general education - Background to basic competences D.1.1.3: Millennium School programme	Milestone	Entry into force of the legislation on the Millennium School Progress Program	Legislation entered into force				Q4	2021	Ministry of Education, Science and Sport		Copy of the publication in the Register of Legal Acts of the legislation on the Millennium School Progress Programme and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the legislation on the Millennium School Progress Program, which shall include the following: The lists of educational quality monitoring indicators of municipalities and schools (it shall be approved by the order of the Minister of Education, Science and Sports) Amendments to the School Network Development Rules (approved by the

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
													Resolution of the Government of the Republic of Lithuania) Millennium School Progress Programme (approved by the order of the Minister of Education, Science and Sports) requirements for the calls for municipalities (the targets, indicators, support packages for municipalities and schools a monitoring mechanism. The municipal applicants shall meet the necessary selection criteria: 1. may claim: a municipality with at least 1 000 pupils in pre-primary, primary, basic and secondary education; two or more contiguous (territorially contiguous) municipalities corresponding to criteria 1.1. ; 1.3. two or more adjacent (territorially adjacent) municipalities, when one of them does not comply with 1.1. criterion. Prerequisites: a vision for the development of a network of progressive Millennium Schools has been developed: planned investments and innovations shall be identified, which shall achieve the Millennium Schools quality standard, strengthen the expression of the characteristics of the Good School, implement commitments according to progress indicators; the general plan for the reorganization of the general education school network for 2021-2025 approved by the

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
													municipal council, which complies with the provisions of the rules for the development of the network of schools implementing formal education programs (e.g. no joint grades 5-8; in classes 1-4, only classes 1 and 2 or 3 and 4 two adjacent classes can be combined.); the list of schools forming the "Millennium Schools" network in the municipality and meeting the criteria of point 3 approved by the municipal council ; 3.1. 3. Criteria for schools (does not apply to schools planned to be established): the school does not organize the selection of pupils during admission; number of students on 1 September of the current school year. There are at least 200 students. The implementation of the program shall be monitored by the Ministry of Education, Science and Sports (a monitoring group has been set up).
96	D.1.1. Modern general education - Background to basic competences D.1.1.3: Millennium School programme	Target	Number of schools supported to improve the quality of activities		Number	0	75	Q2	2025	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements, notably how the support has been distributed by size of schools) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence for each investment package: a) a brief description of the support provided for infrastructure investment and training to improve	75 schools supported to improve the quality of activities through support packages (so called baskets) promoting school networking, connecting to larger entities, school towns. During the implementation of the projects, the investments shall aim at the development and improvement of school infrastructure improvement of the competences of teachers

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												the competences of teachers and school masters including indication of the beneficiary schools; b) certificate of completion signed by the contractor and the contracting authority; c) description of training, including content, number of training hours and number of trained teachers and school masters.	and school leader via training. The investment packages shall be distributed according to the sizes of the schools (6 different sizes).
97	D.1.1.Modern general education - Background to basic competences D.1.1.3: Millennium School programme	Target	Number of schools supported to improve the quality of activities		Number	75	150	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements, notably how the support has been distributed by size of schools) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence since the previous reporting date (Q2 2025) for each investment package: a) a brief description of the support provided for infrastructure investment and training to improve the competences of teachers and school masters including indication of the beneficiary schools; b) certificate of completion signed by the contractor and the contracting authority; c) description of training, including content, number of training hours and number of trained teachers and school masters.	150 schools supported to improve the quality of activities through support packages (so called baskets) promoting school networking, connecting to larger entities, school towns. During the implementation of the projects, the investments shall aim at the development and improvement of school infrastructure improvement of the competences of teachers and school leader via training. The investment packages shall be distributed according to the sizes of the schools (6 different sizes).
98	D.1.1. Modern general education - Background to basic competences D.1.1.4:	Target	Number of teaching staff who have completed qualification development		Number	0	10200	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of the individual	Following the adoption of a National qualification development programme, 10200 pedagogical staff (teachers) shall have completed qualification development programme, of which: 1000 completed a

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	Strengthening the competences of teachers, deputies and managers		programmes									certificates, including official references, proving that the qualification development programme have been completed;	Master's degrees 9200 completed a Training course.
99	D.1.1. Modern general education - Background to basic competences D.1.1.4: Strengthening the competences of teachers, deputies and managers	Milestone	Entry into force of the legislation laying down qualitative requirements for the preparation and implementation of National qualification development programmes for teachers	Legislation entered into force				Q4	2022	Ministry of Education, Science and Sport		Copy of the publication in the Register of Legal Acts of the legislation laying down qualitative requirements for the preparation and implementation of national qualification development programmes for teachers and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the legislation on the qualitative requirements for the preparation and implementation of the national pedagogical employees' qualification development programmes which shall be developed and validated. They shall lay down the content, topics, implementation forms, requirements for providers of the implementation of national qualification development programmes for teachers. Existing analogous legal act: https://e-seimas.lrs.lt/portal/legalAct/lt/TAD/2b04be025d4011e688d29c6e5ef0deee?fwid=rivwzvpvg
100	D.1.1. Modern general education - Background to basic competences D.1.1.5: Development of the STEAM ecosystem	Target	Number of upgraded STEAM centres		Number	0	10	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion signed by the contractor and the competent authority; b) a list of the new laboratory equipment, and the location of the STEAM centre where it was	Based on the STEAM ecosystem development concept, the laboratory equipment of 10 STEAM centres shall be modernized

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												installed.	
101	D.1.1. Modern general education - Background to basic competences D.1.1.5: Development of the STEAM ecosystem	Target	Number of mobile laboratories	Entry into service of at least 40 mobile laboratories	Number		40	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target of 40 mobile laboratories (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion signed by the contractor and the competent authority as regards the 10 STEAM centres provided with 40 mobile laboratories; b) a list of the 40 mobile laboratories and in which STEAM centre they were installed.	10 STEAM centres shall be provided with at least 40 mobile laboratories. These mobile laboratories shall contribute to strengthening the regional functioning of the STEAM centres, and be brought closer to the pupils.
102	D.1.1. Modern general education - Background to basic competences D.1.1.6: Digital Education Transformation	Target	Number of teachers who completed the course to improved digital competences		Number	0	2200	Q4	2024	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of the individual certificates proving that the courses on IT competences and digitally-driven educational innovation in schools; b) summary of the training, including its content and training hours completed.	At least 2200 pedagogical staff (pre-primary, primary, lower and upper secondary schools) shall complete the course on IT competences and digitally-driven educational innovation in schools.
103	D.1.1. Modern general education - Background to basic competences D.1.1.6:	Target	Number of higher education teachers who completed the course to improve		Number	0	800	Q2	2024	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of the individual	At least 800 university staff shall have completed the course on IT competences.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	Digital Education Transformation		the digital competences									certificates proving that the courses to improve digital competences have been completed; b) summary of the training, including its content and training hours completed.	
104	D.1.1.Modern general education - Background to basic competences D.1.1.6: Digital Education Transformation	Target	Number of teachers qualified as an IT teacher and acquired master's degree in IT		Number	0	500	Q2	2024	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of the individual certificates proving that the courses to acquire additional qualification in IT have been completed; b) type of the training (IT teacher and masters), including its content and training hours completed.	At least 500 pedagogical staff shall have acquired additional qualification as IT teacher and shall have acquired a master's degree in IT.
105	D.1.1. Modern general education - Background to basic competences D.1.1.7: Improving early childhood education and care	Milestone	Study on the feasibility of developing early childhood education infrastructure in municipalities	Publication of the study on the feasibility of developing early childhood education infrastructure in municipalities				Q2	2022	Ministry of Education, Science and Sport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the study on the feasibility of developing early childhood education facility in municipalities; b) links to the study published on the website of the Ministry of Education, Science and Sport; c) copies of any government decisions on modernisation of infrastructure and on creation of new infrastructure municipalities that have been adopted on the basis of the study.	Publication of the study on the feasibility of developing early childhood education infrastructure in municipalities. The study shall cover both the modernization of the existing structure and the development of new infrastructure (such as transport), providing early education conditions for all children from birth to compulsory school age. The study shall provide a basis for ulterior government decisions on modernization of infrastructure and on creation of new infrastructure in municipalities.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
106	D.1.1. Modern general education - Background to basic competences D.1.1.7: Improving early childhood education and care	Milestone	Entry into force of the legislation on the criteria (guidelines) for pre-school education curriculum	Legislation entered into force				Q3	2023	Ministry of Education, Science and Sport		Copy of the publication in the Register of Legal Acts of the legislation on the criteria (guidelines) for pre-school education curriculum and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The design of pre-school curriculum is decentralised and must be developed according to the criteria (guidelines) for pre-school education curriculum approved by the Minister of Education, Science and Sport. The entry into force of the updated criteria (guidelines) for pre-school education curriculum shall determine the competencies to be acquired by children before the compulsory school age; respond to the latest scientific knowledge about the education of children of the appropriate age; encourage children to read (develop a book-reading culture).
107	D.1.2. Access to the development of competences and the recognition of qualifications for adults	Milestone	Entry into force of the Law on Adult Education establishing a coordinated lifelong learning system (LLL) model and setting out the principles for the functioning	Provision in the legislation indicating the entry into force of the legislation				Q3	2022	Ministry of Education, Science and Sport		Copy of the publication in the Register of Legal Acts of the law on Adult Education establishing a coordinated lifelong learning system (LLL) model and setting out the principles for the functioning and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the legislation on the Life Long Learning (LLL) model which shall be enshrined in legislation and amendments to the Law on Adult Education enter into force, enshrining the functioning of the LLL model: The governance and monitoring elements of the LLL system, including: - the Human Resources Monitoring Commission and its functions, -a permanent working group at technical level on the overall coordination of activities carried out by ministries, -the principles of the LLL IT system (based on the model of individual learning

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
													accounts), -the funding elements, -the principles for the identification of target groups and programmes, -the mechanism for identifying high added value competences, -the quality assurance and -the elements of the system for the recognition of competences.
108	D.1.2. Access to the development of competences and the recognition of qualifications for adults	Milestone	Entry into service of the one-stop-shop information system for lifelong learning	Entry into service of a one-stop-shop lifelong learning (LLL) information system operating on the 'Individual Learning Account' principle				Q1	2023	Ministry of Education, Science and Sport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificates of completion signed by the contractor and the competent authority certifying that the projects have been completed and are operational, and the link to the platform.	Entry into service of the lifelong learning (LLL) IT system which shall be fully operational and shall represent all learning offers related to the implementation of the LLL framework, including programmes with high added value. People meeting the priority criteria defined during the implementation phase of the scheme shall be able to receive a learning offer and register through the LLL IT system. The individual learning account approach shall encompass both the IT service to access training, and the financing of adult learning. The system shall provide access to career guidance, gather information on competences acquired during training, as well as access to processes for the recognition of competences/qualifications.
109	D.1.2. Access to the development of competence	Target	18-65 year old persons shall complete quality assured		Number	0	21600	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary	21600 persons, in the age range of 18-65 shall have completed quality assured training (at least 40% of which dedicated to digital skills) within the LLL

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	s and the recognition of qualifications for adults		training, at least 40 percent of which dedicated to digital skills using a unified LLL framework								evidence: a) a list of the individual certificates proving that the quality assured training, including to improve digital competences, have been completed; b) summary of the training, including its content (40% dedicated to digital skills), and training hours completed	framework.	
110	D.1.3. Vocational guidance system to balance supply and demand on the labour market	Milestone	Entry into force of the Government Resolution on the procedures regulating the Vocational Guidance (career guidance) system	Legislation entered into force				Q1	2022	Ministry of Education, Science and Sport	Copy of the publication in the Register of Legal Acts of the Government Resolution on the procedures regulating the Vocational Guidance (career guidance) system and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the Government Resolution of Vocational Guidance (career guidance) procedures which shall lay down - the framework, management and quality assurance of the system of career counselling and lifelong planning, starting from primary school and provision of services to adults that are provided integrated with the Lifelong learning (LLL) system, as well as setting out the functions and basic competency requirements of career professionals in schools, the funding model for services provided to pupils and adults, the scope of the institutions involved and the involvement of the social partners setting out basic standard of the use of National Human Resources Monitoring System information and setting out principles of Vocational Guidance (career guidance) system monitoring.	

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
111	D.1.3. Vocational guidance system to balance supply and demand on the labour market	Target	Number of career specialists providing services in schools		Number	80	380	Q4	2024	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of the individual certificates proving that the necessary trainings (according to Government Resolution on Vocational Guidance) to become career specialists have been completed; b) summary of the career guidance services provided, including their content and training hours completed.	Career guidance services shall be provided in schools by at least 380 career specialists.
112	D.1.4. Competences for the green and digital transformation acquired in vocational education and training D.1.4.1 National Platform for the progress of Vocational Education and Training	Milestone	Entry into force of legislation on the establishment of the National Platform on Progress in Vocational Education and Training	Legislation entered into force				Q2	2022	Ministry of Education, Science and Sport		Copy of the publication in the Register of Legal Acts of the legislation on the establishment of the National Platform on Progress in Vocational Education and Training and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the legislation on establishing the Platform on Progress in Vocational Training which shall ensure a long-term and sustainable vocational training model in each region, the Platform's roles and responsibilities, the roles of actors and the involvement of the social partners concerned on the competences required by the labour market. The platform shall include social partners representing the interests of business, industry, the educational community and public authorities. In the platform format, decisions shall be taken on objective principles for the governance of vocational training, on the practical implementation of the consolidation of the existing vocational training

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
													network, on the updating of new professional standards, vocational training and non-formal adult education programmes, as well as on the training of trainers and professional development.
113	D.1.4. Competences for the green and digital transformation acquired in vocational education and training D.1.4.1 National Platform for the progress of Vocational Education and Training	Target	New/updated vocational training programmes registered to make them available for training providers	The training programmes registered	Number	0	95	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a list of vocational training programmes and for each: a) the link to the registered programmes or, if the links are not publicly available, an extract of the register with an indication of which programmes have been updated since July 2021; b) evidence that the programmes were designed to meet labour market needs, in particular supporting the digital and green transition and approved following consultation with social partners.	Total 95 new or updated vocational education and training programmes prepared, approved and registered, following consultations with social partners. These programmes shall be designed to meet labour market needs, in particular supporting the digital and green transition.
114	D.1.4. Competences for the green and digital transformation acquired in vocational education and training D.1.4.1 National Platform for the progress of Vocational Education and Training	Target	Trainers and/or masters involved in the training of apprentices and trainees		Number	0	1000	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of the individual certificates proving that the trainings to improve professional competences have been completed; b) type of training (to improve technical and digital competences), the content and the number of training hours completed.	A total of 1000 trainers and masters involved in the teaching of apprentices and trainees have improved their professional competences by completing competence development activities. The improvement of competences shall focus on digital and technical competences.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
115	D.1.4. Competences for the green and digital transformation acquired in vocational education and training D.1.4.2: Assessment of competences	Milestone	Entry into force of the amendment to the law on Vocational Training on Centres of Excellence in Vocational Education and Training	Entry into force of the legislation				Q4	2022	Ministry of Education, Science and Sport		Copy of the publication in the Register of Legal Acts of the amendment to the law on Vocational Training on Centres of Excellence in Vocational Education and Training, and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the amendments to the Law on Vocational Training which shall establish the power of the Minister for Education, Science and Sport to appoint providers of vocational training with sectoral practical training centres to implement the assessment and recognition of formally, non-formally or informally acquired competences at 4 level of the European Qualifications Framework. The implementing legal acts shall lay down the accreditation requirements and accreditation procedure for such Centres of Excellence, as well as a unified methodology for competence assessment to be applied by such Centres.
116	D.1.4. Competences for the green and digital transformation acquired in vocational education and training - D.1.4.3: Apprenticeship and work-based learning	Milestone	Entry into force of the legislation establishing an apprenticeship and work-based learning support scheme	Legislation entered into force				Q2	2022	Ministry of Education, Science and Sport		Copy of the publication in the Register of Legal Acts of the legislation establishing an apprenticeship and work-based learning support scheme and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Preparation, coordination and approval of draft decrees of the Minister of Education, Science and Sport laying down the procedure for implementing the apprenticeship support scheme. The legislation shall lay down, in particular, the criteria, target groups, focus areas, forms of support provided, eligible costs for apprenticeships and work-based learning.
117	D.1.4. Competences for the green and digital	Target	Apprenticeships completed		Number	0	3866	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an	3866 initial and continuous vocational education and training students in total obtained a professional qualification or part of it as

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	transformation acquired in vocational education and training D.1.4.3: Apprenticeship and work-based learning											annex the following documentary evidence: a) an anonymised list of the individual certificates proving that the apprenticeships have been completed and describing the type of apprenticeships, indicating whether the programme was oriented toward the development of digital skills; b) a list of companies where the apprenticeships took place, highlighting, where relevant, their SME status.	apprentices in enterprises, of which 70% in small and medium size enterprises and at least 40 % of the apprenticeship programmes oriented towards the development of digital skills.
118	D.1.4. Competences for the green and digital transformation acquired in vocational education and training D.1.4.4: Mobility programme	Target	Students who have participated in a national mobility scheme in Sectoral Practical Training Centres and have received a certificate of improved their practical and digital skills (at least 40% of participants shall improve their digital skills)		Number	0	12394	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) an anonymised list of the individual certificates proving that the training has been completed, and providing information on the type of training (practical and digital skills) and its content; b) summary showing that at least 40% of participants have improved their digital skills.	12394 students in initial and continuous vocational education and training who received a certificate on improving their practical skills in line with labour market needs, in particular supporting the green and digital transitions, at the Sectoral Practical Training Centre. At least 40% of participants shall improve their digital skills.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
119	D.1.4. Competences for the green and digital transformation acquired in vocational education and training D.1.4.5. More opportunities to acquire profession for school pupils	Target	Pupils enrolled in lower and upper secondary general education schools completed initial VET modules		Number	0	4900	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) an anonymised list of the individual certificates proving that the initial VET modules have been completed, and providing information on the type of training (digitals and green skills or others), and its content; b) summary showing that at least 40% of the modules are oriented towards green and digital skills.	4900 pupils enrolled in lower and upper secondary general education schools completed for initial VET modules of which at least 40 % oriented towards development of skills to support the green and digital transitions.
120	D.1.4. Competences for the green and digital transformation acquired in vocational education and training D.1.4.5. More opportunities to acquire profession for school pupils	Target	Lower secondary pupils enrolled in experimental vocational training programmes received support		Number	0	4000	Q2	2026	Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) an anonymised list of the individual certificates proving that the experimental vocational trainings have been completed; b) summary of the training completed, including its content and programme.	4000 lower secondary pupils enrolled in experimental vocational training programmes received support. Experimental VET programmes allow 9 th year students to start the European Qualifications Framework 4 level programmes, as opposed to regular VET programmes that accept only 11 th year students.
121	E.1.1. Quality higher education and strong higher education institutions - E.1.1.1. Improving	Milestone	Entry into force of the legal acts setting up a system of contracts with higher education institutions	Entry into force of the legal acts				Q1	2023	Ministry of Education, Science and Sport		Copy of the publication of the law on setting up a system of contracts with higher education institutions in the Register of Legal Acts and reference to the provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was	Entry into force of the Law on higher education establishing a model for the conclusion of contracts with higher education institutions, which provides for additional funding for merging higher education institutions, as well as for other strategic objectives (expansion of

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	higher education funding and student admission systems											satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) by-laws for the conclusion of contracts with the higher education institutions; b) plan for mergers of higher education institutions.	institutions, improvement of the quality of studies, investment in infrastructure and other operational changes requiring public investment). Potential mergers shall be in line with the plan prepared by an independent body or experts. The award of contracts shall be formalised in the Law on Science and Studies, which shall be followed by the preparation of by-law contracts for the conclusion of contracts with the higher education institutions.
122	E.1.1. Quality higher education and strong higher education institutions - E.1.1.1. Improving higher education funding and student admission systems - E.1.1.2. Improving the efficiency of the higher education network by refining the missions of universities and colleges	Milestone	Entry into force of amended Law on Research and Studies, changing the system for funding and enrolment in higher education	Entry into force of legislation				Q1	2023	Ministry of Education, Science and Sport		Copy of the publication of the law on Research and Studies in the Register of Legal Acts and reference to the provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the amended Law on Research and Studies which shall: lay down upward harmonisation of minimum requirements for access to publicly funded and unfunded study places, introduces a new funding structure for higher education activities (basic funding, funding for strategic objectives, additional funding for qualitative indicators), define the missions of universities and colleges (which qualitative requirements must be met by both types of institution, what distinguishes colleges from universities), incentivize cooperation of higher education institutions, increase the funding component of R&D activities in the higher education funding structure. The minimum student admission

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
													requirements shall be harmonized upwards and shall not weaken as a result of the amendment. New criteria for colleges and universities shall be set objectively, independently and adequately high. The role of external evaluations shall be increased. The legal changes shall promote cooperation and consolidation of resources in the higher education sector.
123	E.1.1. Quality higher education and strong higher education institutions - E.1.1.2. Improving the efficiency of the higher education network by refining the missions of universities and colleges	Target	Projects completed for the reorganisation of colleges (renewed missions)		Number	0	5	Q4	2024	Ministry of Education, Science and Sport, higher education institutions		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. It should include a brief description of the implemented college reorganisation projects, including explanation on the efficiency gains. This document shall include as an annex the following documentary evidence: a) certificates of completion signed by the contractor and the contracting authority which demonstrate that the completed projects are in line with the target; b) extract of the relevant parts of the project proposals or technical specifications of the projects proving alignment with the description of the target in the CID annex.	Completion of five projects which shall cover the reorganization of colleges: consolidating existing study programmes, integrating and optimising key administrative and academic support functions and processes, optimising the infrastructure used. The beneficiaries shall be selected via call for proposals procedure. The priority shall be given to joint projects of several higher education institutions to ensure that optimisation of study programmes and infrastructure results in higher efficiency gains.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
124	E.1.1. Quality higher education and strong higher education institutions - E.1.1.3. Strengthening the international competitiveness of higher education institutions	Target	Number of internationalisation projects completed by higher education institutions		Number	0	7	Q1	2024	Ministry of Education, Science and Sport, higher education institutions		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. It should include a brief description of the implemented internationalisation projects and their outcomes, including data to demonstrate increased internationalisation of higher education institutions. This document shall include as an annex the following documentary evidence: a) certificates of completion signed by the contractor and the contracting authority which demonstrate that the completed projects are in line with the target; b) extract of the relevant parts of the project proposals or technical specifications of the projects proving alignment with the description of the target in the CID annex.	Seven projects shall be completed by higher education institutions designed to provide students with more international activities, attracting more students, attracting foreign students and lecturers/scientists; developing the design and implementation of joint and double degree programmes; developing the provision of virtual services; improving the quality of studies and broadening the offer. The beneficiaries shall be chosen by call for proposals procedure.
125	E.1.1. Quality higher education and strong higher education institutions - E.1.1.3. Strengthening the international competitiveness of higher education institutions	Target	Number of people who have benefited from support for the integration of foreign students		Number	0	160	Q4	2023	Ministry of Education, Science and Sport, Education Exchanges Support Foundation, higher education institutions		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of the decisions granting the scholarships; b) the number of students awarded; c) the type of scholarships granted; d) a report by the responsible	160 foreign students benefited from and received scholarships for the integration of foreign students, including: 100 annual scholarships for Lithuanian language and culture courses and 60 annual scholarships for first, second cycle and integrated students, coming to study in Lithuania

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												body authorised by the Ministry confirming that the scholarships were granted and paid out.	
126	E.1.1. Quality higher education and strong higher education institutions - E.1.1.4. Systematic R&D promotion in higher education institutions and research analysis	Milestone	Entry into force of the legal act establishing the science policy implementing agency	Legislation entered into force				Q2	2022	Ministry of Education, Science and Sport		Copy of the publication of the legal act establishing the science policy implementing agency in the Register of Legal Acts and reference to the provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex proof of establishment and, where relevant, certificates of works completion signed by the contractor and the competent authority certifying that the science policy implementing agency and necessary infrastructure has been created.	Entry into force of the legal act on responsibilities, functions and activities of the science policy implementing agency (under the Ministry of Education, Science and Sport or the Government of the Republic of Lithuania), which contains provisions of Agency and starting date. All the infrastructure necessary for the operation of the science policy implementing agency shall be created. The science policy implementing agency is expected to promote more active participation of Lithuanian applicants in European and international R&D&I programs, to develop scientific competencies in the public sector, to develop long term analytics of research and study processes.
127	E.1.2. Effective implementation of innovation policy, increased demand for innovation, developed start-up ecosystem and green innovation	Milestone	The entry into force of the resolution of the Government creating the Innovation Agency and transferring innovation promotion functions from other	Legislation entered into force				Q1	2022	Ministry of Economy and Innovation	For the purposes of the Operational Arrangements, the innovation agency shall be set up upon the entry into force of the Law on Technology and Innovation.	Copy of the publication of the legal acts establishing the Innovation Agency and reorganising other agencies in the Register of Legal Acts and reference to the provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled (including to an organisation chart of the newly created agency).	The innovation agency shall be set up upon entry into force of the Resolution of the Government. Versli Lietuva shall act as a basis for the Innovation Agency and the innovation-related functions and activities of MITA and LVPA shall be transferred to the Innovation Agency. INVEGA shall coordinate its activities in relation to innovation funding with the Innovation Agency.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	development - E.1.2.1. Effective implementation of innovation policy through the creation of a single innovation promotion agency and the optimisation of the network of existing agencies		agencies										Innovation agency shall fully integrate the Lithuanian Innovation Centre (LIC) or LIC shall be reorganised by retracting ownership rights of public bodies. All agency infrastructure shall be set up by 31 March 2022.
128	E.1.2 Effective implementation of innovation policy, increased demand for innovation, developed start-up ecosystem and green innovation development - E.1.2.1. Effective implementation of innovation policy through the creation of a single innovation	Milestone	Entry into force of the revised legislation on innovative activities	Entry into force of legislation				Q4	2021	Ministry of Economy and Innovation	Copy of the publication of the Law on Technology and Innovation, as well as other legal acts described in the milestone, in the Register of Legal Acts and reference to the provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the revised and amended legislation on innovative activities, including the Law on Technology and Innovation and Amendment to Resolution No 982 of 3 October 2018 on the granting of powers for the implementation of the Law on Technology and Innovation of the Republic of Lithuania. The legal acts shall be approved by the Seimas, the Lithuanian Government, the Minister of Economy and Innovation, depending on the type of the legal act. This shall enter into force upon publication of the Legal Act Register (E-TAR). The revised legal acts shall reduce the gaps and overlaps in the research and innovation policy framework, harmonize the support	

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	promotion agency and the optimisation of the network of existing agencies												measures mix, and specify institutional responsibilities. The revised Law on Technology and Innovation shall identify institutions responsible for innovation policy formation and implementation, principles of promotion of innovation-related activities.
129	E.1.2. Effective implementation of innovation policy, increased demand for innovation, developed start-up ecosystem and green innovation development - E.1.2.1. Effective implementation of innovation policy through the creation of a single innovation promotion agency and the optimisation of the network of existing agencies	Milestone	Entry into force of the renewed framework of incentives for business to invest in R&D	Legislation entered into force				Q4	2022	Ministry of Economy and Innovation	Copy of the publication of all legal acts, including Ministerial Orders described in the milestone in the Register of Legal Acts and reference to the provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled and a copy of the study on the R&D incentives for businesses.	Entry into force of revised rules for support for R&D measures (about 20 legal acts such as Ministerial Orders). The existing system of incentives for R&D has been revised, by implementing the recommendations of the conducted study on the R&D incentives for businesses. The Rules shall enter into force after their publication in the Legal Act Register (E-TAR). The revised rules shall: reduce gaps and overlaps between different R&D support measures harmonize the support measures mix by setting up clear logical connections between various funding instruments, as well as funding instruments and various innovation support services.	

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
130	E.1.2. Effective implementation of innovation policy, increased demand for innovation, developed start-up ecosystem and green innovation development - E.1.2.2. Increasing demand for innovation in Lithuania by exploiting the potential of public procurement - E.1.2.4. Promoting the development of green innovation	Target	Number of innovative projects implemented		Number	0	200	Q1	2026	Ministry of Economy and Innovation, Innovation Agency/MITA, actors responsible for project implementation		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of certificates of completion signed by the contractor and the contracting authority which demonstrate that the completed projects are in line with the target; in the case of ETS installations, the list shall also contain the EU Transaction Log identifier of each installation and sub-installation supported by the project, as established by Art. 5 of Commission Regulation (EU) 389/2013; b) extract of the call for proposals proving alignment with the description of the target in the CID annex; c) extract of the official documents containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.	Number of innovative projects implemented: 200, out of which: 100 innovative public procurement projects, 97 environmentally friendly product or technology development/deployment projects, 3 Industry Lab 4.0 development projects to support circular economy and green transition in industry. The selection criteria shall ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) of supported transactions under this measure through the use of sustainability proofing, an exclusion list, and the requirement of compliance with the relevant EU and national environmental legislation.
131	E.1.2. Effective implementation of innovation policy, increased demand for innovation, developed start-up	Target	Number of start-ups that received investment		Number	0	112	Q1	2026	Ministry of Economy and Innovation, Innovation Agency/MITA, actors responsible for project implementation		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the list of 112 start-ups having	Number of start-ups that have received financial support, out of which: 32 start-ups supported by the Innovation Promotion Fund, 60 start-ups that received investments from the acceleration programme, 20 start-ups that have received the investment from the European Space Agency

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	ecosystem and green innovation development - E.1.2.3. Fostering the development of the start-up ecosystem											received the financial support, decisions to grant the support and proof of money transfer b) extract of the call for proposals proving alignment with the description of the target in the CID annex; c) extract of the official documents containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex.	incubator. The selection criteria shall ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) of supported transactions under this measure through the use of sustainability proofing, an exclusion list, and the requirement of compliance with the relevant EU and national environmental legislation.
132	E.1.3. Joint missions for science and innovation in smart specialisation - E.1.3.1. Defining smart specialisation priorities	Milestone	Entry into force of the revised Smart specialisation concept	Legislation entered into force				Q4	2021	Ministry of Economy and Innovation		Copy of the publication of the legal document (resolution of the Lithuanian Government) approving a new concept of smart specialisation and the concept of smart specialisation for the period until 31 December 2027 in the Register of Legal Acts and reference to the provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Approval of a new concept of smart specialisation by a resolution of the Lithuanian Government for the period until 31 December 2027. The concept shall identify three priorities for smart specialisation, and the thematic areas within these priorities, as well as a model for coordination and monitoring of implementation.
133	E.1.3. Joint missions for science and innovation in smart specialisation - E.1.3.2. Supporting the implementation of mission-based science and innovation programmes	Target	Number of centres of excellence in operation		Number	0	2	Q4	2025	Ministry of Economy and Innovation, Ministry of Education, Science and Sport, Innovation Agency/MITA, actors responsible for project implementation		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a brief description of the excellence centers, the infrastructure, equipment and services created in accordance with the CID Annex; b) certificates of completion	Entry into operation of two excellence centres which shall consist of the following elements: physical infrastructure (such as prototyping and pilot lines, etc.) provision of relevant services (such as certification and intellectual property management).

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	in smart specialisation											signed by the contractor and the contracting authority which demonstrate that the completed projects are in line with the requirements in the target and showing that the excellence centers are operational and accessible to businesses.	
134	E.1.3. Joint missions for science and innovation in smart specialisation - E.1.3.2. Supporting the implementation of mission-based science and innovation programmes in smart specialisation	Target	R&D projects completed via three mission-based science and innovation programmes		Number	0	21	Q2	2026	Ministry of Education, Science and Sport, Ministry of Economy and Innovation, Innovation Agency/MITA, actors responsible for project implementation		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a brief description of R&D projects in accordance with the CID Annex; b) certificates of completion signed by the contractor and the contracting authority which demonstrate that the completed projects are in line with the target; c) extract of the official documents containing the selection criteria that ensure compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01), as specified in the CID Annex; d) copies of mission-based guidelines for science and innovation programmes.	21 R&D projects completed, which shall be oriented towards three smart specialization strategies. The projects shall be prepared in accordance with mission-based guidelines for science and innovation programmes. The projects shall be selected during call for tenders procedure, with terms of reference including eligibility criteria that ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.
135	E.1.3. Joint missions for science and innovation in smart specialisation - E.1.3.3. Encouraging science and	Target	Projects and advisory services for potential applicants of Horizon Europe programme from higher		Number	0	200	Q1	2025	Ministry of Education, Science and Sport, Research Council of Lithuania, Science agency, Innovation Agency/MITA,		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary	At least 200 projects and advisory services for higher education institutions and SMEs shall be supported: at least 40 - to support preparation of feasibility studies for potential beneficiaries to participate in the Horizon Europe actions,

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	business to participate in the EU research and innovation programme Horizon Europe and other international funding programmes		education institutions and SMEs funded							actors responsible for project implementation		evidence: a) list of projects and advisory services for higher education institutions and SMEs having received financial support, specifying in each case the type of project/service; b) extract of the relevant parts of the call for proposals proving alignment with the description of the target in the CID annex.	at least 160 advisory/expert services to support competences to participate in international R&D&I programmes.
136	E.1.3. Joint missions for science and innovation in smart specialisation - E.1.3.3. Encouraging science and business to participate in the EU research and innovation programme Horizon Europe and other international funding programmes	Target	Projects and advisory services for potential applicants of Horizon Europe programme from higher education and research institutions and SMEs funded		Number	200	477	Q2	2026	Ministry of Education, Science and Sport, Research Council of Lithuania, Science agency, Innovation Agency/MITA, actors responsible for project implementation		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence for the additional units since the previous reporting date: a) list of projects and advisory services for higher education and research institutions and SMEs having received financial support, specifying in each case the type of project/service; b) extract of the relevant parts of the call for proposals proving alignment with the description of the target in the CID annex; c) copy of the publication of the call; d) copy of the Horizon Europe accelerator plan developed by Ministry of Education, Science and Sports, Ministry of Economy and Innovation, Research Council of Lithuania, MITA, STRATA which shall be approved by the Minister of Education, Science and Sports.	At least 477 projects and advisory services for higher education and research institutions and SMEs shall be supported: at least 90 - to support preparation of feasibility studies for potential beneficiaries to participate in the Horizon Europe actions, at least 32 - to support capacity to implement European Research Area and Horizon Europe projects, at least 24 for cross-border EU coordination initiatives, at least 24 projects by higher education and research institutions and SMEs which were judged positively in the Horizon Europe programmes, but did not receive funding (including projects which received the Seal of Excellence), at least 27 group consultation sessions to support competences to participate in international R&D&I programmes, at least 240 advisory/expert services to support competences to participate in international R&D&I programmes, at least

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
													40 memberships in the international networks. Projects shall be based on the Horizon Europe accelerator plan developed by Ministry of Education, Science and Sports, Ministry of Economy and Innovation, Research Council of Lithuania, MITA, STRATA which shall be approved by the Minister of Education, Science and Sports. Projects shall be selected via call for proposals procedure.
137	E.1.3. Joint missions for science and innovation in smart specialisation - E.1.3.3. Encouraging science and business to participate in the EU research and innovation programme Horizon Europe and other international funding programmes	Target	Positions of Scientific Officers and National contact points (NCPs) created		Number	0	30	Q2	2026	Ministry of Education, Science and Sport, STRATA, Science agency, MITA		Summary document duly justifying how the target (including the relevant elements of the target, as listed in the description of target and of the corresponding measure in the CID annex) was satisfactorily fulfilled. This document shall include as an annex a list of posts created and for each of them: a) a reference to the decision establishing the post; b) description of the type of post and the institution; c) the evidence that the post has been filled (e.g. signed contracts); d) the job description of the post; e) beginning and end date of the post.	30 temporary posts retained until 30 June 2026, out of which: 15 posts of Horizon Europe national contact points, who shall act as the main contact persons for Lithuanian applicants to inform them about European Horizon programme: such as on ongoing calls, submission of proposals and finding partners. 15 posts of science and innovation officers in the Lithuanian Government (sectoral ministries and the office of the Government). Their main functions shall be: to provide an advice and to form a culture of science-based decision-making in the public sector and to strengthen cooperation between science and the public sector. The model for the establishment of posts of scientific officers shall be prepared in cooperation with STRATA.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
138	F.1.1. Efficient public sector - F.1.1.1 Establishment of an advanced system for human resources management in the public sector	Milestone	Entry into operation of an advanced system for managing human resources in the public sector	Entry into operation of the centralised information system				Q1	2024	Ministry of the Interior		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion signed by the contractor and the contracting authority demonstrating that the project has been completed and is operational and in line with the requirements of the milestone; b) a brief description of the information system and automated tools.	Entry into service of a newly created information system and automated tools to simplify public sector personnel management processes, enabling centralised planning, forecasting of personnel needs, assessment of the efficiency and progress of each working person.
139	F.1.1. Efficient public sector - F.1.1.2 Establishment of a centralised mechanism for developing competences of public sector managers	Milestone	Entry into operation of a centralised management education system and its modules for improving competences of public sector managers	Entry into operation of a centralised management system and its modules				Q1	2024	Ministry of the Interior		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion signed by the contractor and the contracting authority demonstrating the project has been completed and is operational and in line with the requirements of the milestone; b) a brief description of the centralised management education system and its modules.	Entry into operation of the newly developed centralized management education system and its modules for improving management competencies which shall ensure the systematic strengthening of leadership skills.
140	F.1.1. Efficient public sector - F.1.1.3 Establishment of a framework for the development	Milestone	Entry into force of a framework for the development of strategic competences in the public sector	Entry into force of the government resolution and delivery of the training modules for the				Q1	2024	Ministry of the Interior		Copy of the publication in the Register of Legal Acts of the Government Resolution on strategic guidelines for the long-term training and competence development of public sector employees and managers and reference to the provisions indicating the entry into force,	Entry into force of: the Government Resolution on strategic guidelines for the long-term training and competence development of public sector employees and managers; the implementation plan of the strategic guidelines. Training

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	of strategic competences in the public sector			development of strategic competences								<p>accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) copy of the adopted implementation plan of the strategic guidelines, including the date of its entry into force, and a link to the website where the plan can be accessed;</p> <p>b) certificate of completion signed by the contractor and the contracting authority demonstrating that the training modules have been developed and are in line with the requirements of the milestone;</p> <p>c) copy of decision of the Ministry of the Interior of the Republic of Lithuania approving training modules for strengthening the competencies of specialists and middle managers.</p>	modules for strengthening the competencies of specialists and middle managers shall be developed and approved by Ministry of the Interior of the Republic of Lithuania, which shall allow filling the most relevant gaps in strategically important competencies that hinder data-driven public management decisions. The strategic competencies to be strengthened are threefold: digital competencies; strategic competencies, including financial-analytical competencies; leadership competencies.
141	F.1.1. Efficient public sector - F.1.1.3 Establishment of a framework for the development of strategic competences in the public sector	Target	Public sector employees who have completed training on digital, financial-analytical and leadership skills		Number	0	16000	Q4	2024	Ministry of the Interior		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) an anonymised list of the individual certificates proving that the participant has completed the training;</p> <p>b) the number of training actions/hours completed and/or the number of candidates enrolled;</p> <p>c) the type of training provided with detail of its content and</p>	Digital skills training shall be completed by at least 4000 public sector employees (state officials of state and municipal institutions and bodies, civil servants and employees with contracts of employment, employees of other budgetary institutions carrying out public administration functions). Financial-analytical skills training shall be completed by at least 4000 of civil servants (state officials, civil servants and employees of State and municipal

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												learning format used.	institutions and bodies with contracts of employment, employees of other budgetary institutions carrying out public administration functions). Leadership skills training shall be completed by 8000 heads, deputy heads and middle managers of state institutions and bodies.
142	F.1.2. A fairer and more growth-friendly tax system. - F.1.2.1. The abolition of tax exemptions and special tax regimes that are inefficient, no longer reflect state priorities or do not comply with the Green Deal	Milestone	Delivery of the proposals made on the basis of an in-depth analysis for the withdrawal of tax exemptions and special tax regimes to the Parliament	Registration of draft amendments to tax legislation in the system of legal acts				Q2	2022	Ministry of Finance		Copy of the publication in the Legal Acts Information System of the Parliament of the draft amendments to the tax legislation described in the milestone, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the explanatory notes accompanying the draft amendments; b) a document summarising the analysis of the relevant options related to existing tax exemptions and special tax regimes, including a cost-benefit analysis of these options, and a link to that document, which shall become public after the submission of draft amendments to the parliament.	Based on the publication of the cost-benefit analysis of existing tax exemptions and special tax regimes that are not effective and (or) no longer reflect state priorities, draft amendments to the relevant tax laws shall be drafted and submitted to the parliament.
143	F.1.2. A fairer and more growth-friendly tax system - F.1.2.1. The abolition of	Milestone	Entry into force of amendments to tax legislation abolishing tax exemptions	Provisions indicating entry into force of amendments to tax legislation				Q1	2023	Ministry of Finance		Copy of the publication in the Register of Legal Acts of amendments to the tax legislation described in the milestone and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone	Entry into force of amendments to laws abolishing tax exemptions and special tax regimes that are no longer effective and (or) no longer reflect state priorities.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	tax exemptions and special tax regimes that are inefficient, no longer reflect state priorities or do not comply with the Green Deal		and special tax regimes									(including all the constitutive elements) was satisfactorily fulfilled.	
144	F. 1.2. A fairer and more growth-friendly tax system - F.1.2.2. Sub-measure 2: Further broadening of the tax base to sources that do not hamper economic growth	Milestone	Delivery of the proposals to expand environmental taxes and taxation of other sources less detrimental to economic growth on the basis of an in-depth analysis to the parliament	Registration of draft amendments to tax legislation in the system of legal acts				Q2	2022	Ministry of Finance, Ministry of Environment		Copy of the publication in the Legal Acts Information System of the Parliament of the draft amendments to the tax legislation described in the milestone, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) the explanatory notes accompanying the draft amendments; b) a document summarising the analysis of the relevant options to expand environmental taxes and taxation of other sources less detrimental to economic growth.	Based on a study analysing options to expand environmental taxes and taxation of other sources less detrimental to economic growth, draft amendments to the relevant tax laws shall be prepared and submitted to the parliament.
145	F. 1.2. A fairer and more growth-friendly tax system - F.1.2.2. Sub-measure 2: Further broadening of the tax	Milestone	Entry into force of amendments to the legislation on excise duties, environmental taxes and property	Provisions in the amending laws indicating the entry into force of changes				Q1	2023	Ministry of Finance, Ministry of Environment		Copy of the publication in the Register of Legal Acts of amendments to the tax legislation described in the milestone and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily	Entry into force of amendments to laws on excise duties, environmental taxes and property tax to increase the role of taxes that do not hamper economic growth.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	base to sources that do not hamper economic growth		taxes									fulfilled.	
146	F.1.2. A fairer and more growth-friendly tax system - F.1.2.3. An assessment of the effectiveness of the tax and social insurance contributions in preventing poverty and reducing income inequality	Milestone	Delivery of the study on the effectiveness of personal income taxation and social insurance contributions in reducing poverty and income inequality	The study published on the website of the Ministry of Finance				Q2	2022	Ministry of Finance, Ministry of Social Security and Labour		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the study analysing the effectiveness of personal income taxation and social insurance contributions in reducing poverty and income inequality and containing assessment of possible recommendations, and a link to the publication of this study on the website of the Ministry of Finance.	Publication of a study analysing the effectiveness of personal income taxation and social insurance contributions in reducing poverty and income inequality.
147	F.1.2. A fairer and more growth-friendly tax system - F.1.2.3. An assessment of the effectiveness of the tax and social insurance contributions in preventing poverty and reducing income inequality	Milestone	Entry into force of amendments to legislation on personal income taxation and social insurance contributions with a view to coming into effect not earlier than 2024	Provisions in the laws indicating entry into force of changes to legislation on personal income taxation and social insurance contributions with the view to take into effect not earlier than 2024				Q4	2022	Ministry of Finance, Ministry of Social Security and Labour		Copy of the publication in the Register of Legal Acts of amendments to the tax legislation described in the milestone and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the study analysing the effectiveness of personal income taxation and social insurance contributions in reducing poverty and income inequality.	Entry into force of amendments to laws on personal income taxation and social insurance contributions, based on the conclusions of the study analysing the effectiveness of personal income taxation and social insurance contributions in reducing poverty and income inequality, with a view to coming into effect not earlier than 2024.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
148	F.1.3. Long-term sustainability and transparency of the national budget - F.1.3.1. Improvements to the budgetary framework	Milestone	Entry into force of the medium-term budgeting methodology, basic costs calculation methodology and amendments to the Law on Budget Structure related to the revision of the state budget, and entry into operation of an automated tool for medium term budgeting	Provisions indicating entry into force of two methodologies and the Law on the Budget structure; entry into operation of the automated tool for appropriation managers				Q2	2024	Ministry of Finance		Copy of the publication in the Register of Legal Acts of amendments to the Law on the Budget Structure and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) government resolution approving methodology which sets the procedures of medium-term budgeting; b) order of the Minister of Finance approving methodology which sets the procedures for baseline expenditure calculations; c) certificate of completion signed by the contractor and the contracting authority demonstrating that the automated tool for medium term budgeting (including the calculation of basic cost) is operational.	1. Entry into force of: -the amendments to the Law on the Budget Structure which shall clarify the rules of revision of annual budgets; - the methodology which shall set the procedures of medium-term budgeting, the main principles of which are set in the Law on the Budget Structure, and approved by a Government resolution; -the methodology which shall set the procedures for baseline expenditure calculations approved by the order of the Minister of Finance. 2. An automated tool for the appropriation managers shall allow medium-term budgeting (including calculation of basic costs).
149	F.1.3. Long-term sustainability and transparency of the national budget - F.1.3.1. Improvements to the budgetary framework	Milestone	Entry in force of the government resolution endorsing the first detailed medium-term budget project for the period between 1 January 2025 and 31 December	Government resolution endorsing the first detailed medium-term budget project for the period between 1 January 2025 and 31				Q3	2024	Ministry of Finance		Copy of the publication in the Register of Legal Acts of a Government's resolution endorsing a three-year budget and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy and a link to the endorsed three-year budget.	The government shall endorse the first detailed three-year budget project for the period between 1 January 2025 and 31 December 2027. The medium-term budget shall be in accordance with the approved the medium-term budgeting methodology.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
			2027	December 2027									
150	F.1.3. Long-term sustainability and transparency of the national budget - F.1.3.2. Spending reviews	Milestone	Completion of the comprehensive budget expenditure review	Delivery of the comprehensive spending review results				Q4	2023	Office of the Government of the Republic of Lithuania, Ministry of Finance, the Central Project Management Agency		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a copy of the Government decision approving the concept of a comprehensive review and reference to the provisions indicating the entry into force; b) a copy and a link to the published results of the spending review; c) a copy of a detailed report on how the results of the spending review were taken into account during the preparation of the first medium-term budget, including justification for not taking on board recommendations or conclusions of the spending review if any, and a link to the publication of this report.	A concept for a comprehensive spending review shall be approved by the government and implemented in the actual comprehensive review. The results of the comprehensive spending review shall be made public and shall feed into the preparation of the first medium-term budgets for the period from 1 January 2025 to 31 December 2027.
151	F.1.3. Long-term sustainability and transparency of the national budget - F.1.3.3. Enhancing the structure of municipal revenues	Milestone	Entry into force of amendment to the Law on the Methodology of Determination of Municipal Budget Revenue and publication of findings of the	Provision in the amending law indicating entry into force of the amendment to the Law on the Methodology of Determination				Q2	2023	Ministry of Finance, the Central Project Management Agency		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a copy of the publication in the Register of Legal Acts of an amendment to the Law on the Methodology of Determination of Municipal Budget Revenue and reference to the provisions indicating the entry into force; b) a description of the tools	Entry into force of the amendment to the Law on the Methodology of Determination of Municipal Budget Revenue which shall improve the structure of municipal revenue. Tools shall be used by the Ministry of Finance which shall allow: a comparison of municipal revenue, expenditure and performance indicators; assessment of the capacity to increase municipal revenues. The findings from these

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
			systematic comparison of municipal fiscal indicators and the assessment of municipal capacity to raise revenues	Municipal Budget Revenue and publication of findings								allowing a comparison of municipal revenue, expenditure and performance indicators and assessment of the capacity to increase municipal revenues issued; c) a copy of the analysis performed by using the previously mentioned tools and a link to the analysis publication.	analyses shall be published.
152	F.1.3. Long-term sustainability and transparency of the national budget - F.1.3.4. Promoting public-private partnerships	Milestone	Entry into force of the amendments to the Rules on the Preparation and Implementation of Public-Private Partnerships	Provision in the amended Rules on the Preparation and Implementation of Public-Private Partnerships indicating the entry into force of the amendments				Q2	2022	Ministry of Finance, the Central Project Management Agency		Copy of the publication in the Register of Legal Acts of amendments to the Rules on the Preparation and Implementation of Public-Private Partnerships and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The amended Rules on the Preparation and Implementation of Public-Private Partnerships shall: - allow grouping of municipal investment projects, which would make them more attractive to investors; - enable municipalities to participate in public-private partnership programmes organised by the state, which is expected to reduce administrative costs.
153	F.1.3. Long-term sustainability and transparency of the national budget - F.1.3.4. Promoting public-private partnerships	Milestone	Entry into force of the legislative package establishing an enhanced framework for the use of strategic and long-term public-private partnerships	Provisions indicating the entry into force of amendments to: the Law on Investment, the Law on Concessions, the Law on State and				Q4	2022	Ministry of Finance, the Central Project Management Agency		Copy of the publication in the Register of Legal Acts of amendments to the Law on Investment, the Law on Concessions, the Law on State and Municipal Assets and Their Management and the Rules on the Preparation and Implementation of Public-Private Partnerships and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was	The legislative package consisting of amendments to the Law on Investment, Law on Concessions, Law on State and Municipal Assets and Their Management, and the Rules on the Preparation and Implementation of Public-Private Partnerships shall be based on the results of a feasibility study regarding possibilities to implement public-private partnerships in the public domain and taking into

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
				Municipal Assets and Their Management, 4) the Rules on the Preparation and Implementation of Public-Private Partnerships							satisfactorily fulfilled. This document shall include as an annex a copy a feasibility study regarding possibilities to implement public-private partnerships in the public domain and a link to the publication of this study.	account fiscal limitations. The entry into force of the legislative package shall: - enable the implementation of public-private partnerships in the strategically most important areas, such as energy efficiency, renewable energy sources, sustainable transport, and areas with the greatest investment needs, such as justice and public order and public safety; -help to attract private investors to public projects by providing the long term sustainable investment plans and developing balanced mutually beneficial risk allocation mechanisms.	
154	F.1.3. Long-term sustainability and transparency of the national budget - F.1.3.5. Consolidation of the national development institutions	Milestone	Entry into force of the government resolutions eliminating four national development institutions and establishing one institution	Government resolutions eliminating four national development institutions and establishing one institution				Q4	2023	Ministry of Finance	Copy of the publication in the Register of Legal Acts of government resolutions described in the milestone and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of objectives and an organisation chart of newly established institution.	Entry into force of the government resolutions eliminating four national development institutions (State Investment Management Agency, Public Investment Development Agency, Agency for Investment and Business Guarantees and Agricultural Credit Guarantee Fund) and replacing them with a new one. The objective of the new institution shall be to concentrate knowledge and competencies in one strong national promotion institution, to unify and optimise national promotion institution operational practices and fund management, creating preconditions to attract institutional investors, strengthen public-private	

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
													partnership, and sustainably increase the supply of financial instruments to finance financially viable projects.
155	F.1.4. Improving tax compliance - F.1.4.1. More transparency in the trade in used vehicles	Milestone	State Tax Inspectorate and Customs obtain data on vehicle owners from the vehicle owners' accounting system	State Tax Inspectorate and Customs have access to data on vehicle owners from the vehicle owners' accounting system				Q2	2021	State Enterprise Regitra, the State Tax Inspectorate, the Lithuanian Customs, the Ministry of the Interior		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a) a copy of the publication in the Register of Legal Acts of the amendments to the Road Safety Act and its implementing legislation and reference to the relevant provisions indicating the entry into force; b) a link allowing public access to the Vehicle Owners' Information System.	With the entry into force of the amendments to the Road Safety Act and its implementing legislation, a system of vehicle owners' accounts has been introduced to identify the actual (re-sellers) and owners of vehicles and to ensure that their tax obligations are met. Access to data from the vehicle owners' accounting system has been ensured.
156	F.1.4. Improving tax compliance - F.1.4.2. Fair taxation of online economic activities	Milestone	Entry into force of the legal requirement for online platform operators to collect and report to the tax authorities data on transactions carried out on online platforms	Provision in the law indicating the entry into force of legal obligation for platform operators to provide information to the State Tax Inspectorate				Q1	2023	Ministry of Finance, State Tax Inspectorate under the Ministry of Finance		Copy of the publication in the Register of Legal Acts of an amendment to the Law on Tax Administration and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The new legal provisions in the Law on Tax Administration shall be adopted and enter into force. The online platform operators shall be obliged to collect and report data on transactions carried out on online platforms to the tax authorities by 31 January of the year following the calendar year to which the information relates.
157	F.1.4. Improving tax compliance - F.1.4.2. Fair taxation of online	Milestone	The State Tax Inspectorate receives detailed data on transactions	State Tax Inspectorate receives detailed data on transactions executed				Q1	2024	Ministry of Finance, State Tax Inspectorate under the Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	The State Tax Inspectorate shall obtain detailed data on the transactions carried out by taxpayers on online platforms in 2023.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	economic activities		executed on online platforms	on online platforms								<p>a) a copy of the publication in the Register of Legal Acts of a legal act on data submission procedures adopted by the State Tax Inspectorate and reference to the provisions indicating their entry into force;</p> <p>b) a copy of technical specifications of the technical solution allowing the State Tax Inspectorate to receive data on transactions executed on online platforms;</p> <p>c) information provided by the State Tax Inspectorate on receiving data from platform operators on transactions carried in 2023.</p>	
158	F.1.4. Improving tax compliance - F.1.4.3. Limiting the use of cash	Milestone	Entry into force of legislation limiting cash payments in risky economic sectors and/or individual types of transactions	Provision in the law indicating the entry into force of legislative provisions introducing restrictions on cash payments in risky economic sectors and/or for individual types of payments				Q4	2022	Ministry of Finance		<p>Copy of the publication in the Register of Legal Acts of legislation and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex a copy of the explanatory notes accompanying the legislation, detailing the findings of the analysis of the Ministry of Finance.</p>	Based on the analysis of the Ministry of Finance, the legislation introducing restrictions on cash payments in risky economic sectors and/or for individual types of transactions shall enter into force. These amendments shall reduce opportunities for businesses and natural persons to conceal their income.
159	F.1.4. Improving tax compliance - F.1.4.4. Financially literate future	Target	Number of pupils from the first to twelfth grade who have an electronic		Number	40420	215000	Q4	2023	Ministry of Finance, the European Social Fund Agency, municipalities, the Ministry of Education,		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p>	215 000 pupils have an electronic pupil's card with an integrated payment function.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	taxpayers		pupil's card with an integrated payment function							Science and Sport		a) a list of identification numbers of individual pupil's cards with an integrated payment function and their dates of issuance and expiry; b) certificate of completion signed by the contractor and the contracting authority demonstrating that municipalities are equipped to issue pupil's cards with an integrated payment function.	
160	F.1.4. Improving tax compliance - F.1.4.4. Sub-measure 4: Financially literate future taxpayers	Target	Number of schools (primary, secondary, progymnasiums, gymnasiums) with newly established or upgraded non-cash payment infrastructure		Number	124	670	Q4	2023	Ministry of Finance, the European Social Fund Agency, municipalities, the Ministry of Education, Science and Sport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of schools where infrastructure for non-cash payments in the canteens has been established or updated; b) certificate of completion signed by the contractor and the contracting authority demonstrating that schools have been equipped with infrastructure for non-cash payments in the canteens and that they are operational.	Infrastructure established or updated for non-cash payments in the canteens of 670 schools.
161	F.1.4. Improving tax compliance - F.1.4.4. Sub-measure 4: Financially literate future taxpayers	Milestone	Delivery of educational tools and methodological materials for formal and/or non-formal education to develop of tax literacy for children and young people to	Educational tools and methodological materials transferred to the Ministry of Education, Science and Sport for integration into formal				Q2	2026	Ministry of Finance, the State Tax Inspectorate, the Ministry of Education, Science and Sport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a copy of methodological material on the tax system and a copy of the proof regarding its delivery to the Ministry of Education, Science and Sport; b) a brief description of the information campaign and	Methodological material on the tax system shall be produced and transferred to the Ministry of Education, Science and Sport for integration into formal and non-formal general education. A campaign to raise awareness of the tax system and the importance of financial literacy, and projects to raise awareness about the taxes, the services provided by the State Tax

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
			the Ministry of Education, Science and Sport and delivery of information campaign to raise awareness about the tax system and services provided by the State Tax Inspectorate	and/or non-formal education. Awareness campaign carried out.								extracts/examples of supporting materials used during the campaign; c) certificate of completion of the information campaign signed by the contractor and the contracting authority.	Inspectorate, legislative changes and tax controls shall be developed and carried out through national news portals and regional media outlets.
162	F.1.4. Improving tax compliance - F.1.4.5. More transparency in the construction sector	Milestone	Entry into operation of digital tools to allow real-time registration of persons working in the construction sector and the identification of those who work illegally on construction sites	Digital tools are in place and operational				Q4	2024	Ministry of Social Security and Labour, State Labour Inspectorate	The identification of workers on construction sites shall be achieved through digital tools, notably to prevent illegal work. In order to tackle also undeclared work in the construction sector, legislative changes shall enter into force and an IT solution implementing working time registration shall be put in place and operational.	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a certificate of completion signed by the contractor and the contracting authority demonstrating that the project has been completed and is operational, with a link to the platform, and is line with the requirements of the milestone; b) extracts of relevant technical documents (terms of reference, technical specifications, the successful bid, signed contract – all of them in their latest version, i.e. including agreed updates) proving alignment with the description of the milestone in the CID annex.	Fully functional digital tool (Builder ID information subsystem) which enables mandatory registration of persons working in the construction sector and identification of specified persons according to a special builder's identity code.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
163	F.1.4. Improving tax compliance - F.1.4.5. More transparency in the construction sector	Target	The proportion of electronically identifiable workers on construction sites as a proportion of the total number of workers		% (Percentage)	0	80	Q4	2025	Ministry of Social Security and Labour, State Labour Inspectorate		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the report from the State Labour Inspectorate on inspections and their results proving alignment with the description of the target in the CID annex.	At least 80% of persons working on construction sites can be identified electronically in real time. In the construction sector, 1400 planned inspections and an additional 30 % of non-routine inspections shall be carried out by 31 December 2025.
164	F.1.5. Tools available to business to manage insolvency risk	Milestone	Entry into operation of four digital tools developed for and contributing to corporate insolvency risk management	Entry into operation of four digital tools available to users				Q1	2024	Ministry of Finance, The Authority of Audit, Accounting, Property Valuation and Insolvency Management under the Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificate of completion signed by the contractor and the contracting authority demonstrating that the digital tools as specified in the milestone have been completed and are operational, with a link to the digital tools.	Four digital tools shall be created and made available to users: the insolvency portal; a wizard to draw up the restructuring plan; a wizard helping in the process of valuation to apply international valuation standards by providing best practices, examples and explanations in one place; 4) a tool to perform comparisons of asset and transaction valuation; The tools developed shall be accessible to all users, with the exception of some functionalities/part of information that relates to personal data in a specific case.
165	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.1. Introduction of new data analytics tools in the State Tax	Milestone	Entry into operation of solutions to analytical challenges in the tax administration to reduce the VAT gap by using advanced analytics	Delivery of the risk profile data and corresponding sanctions to taxpayers				Q2	2026	Ministry of Finance, the State Tax Inspectorate under the Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificate of completion signed by the contractor and the contracting authority demonstrating that the project has been completed and is operational and in line with the description of the milestone.	Entry into operation of the risk rating system which: publishes the risk profile data to taxpayers and applies preventive measures; detects discrepancies and issues sanctions to taxpayers.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	Inspectorate		techniques and raising awareness among taxpayers										
166	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.1. Introduction of new data analytics tools in the State Tax Inspectorate	Target	Risk criteria embedded in taxpayers' risk profile		Number	0	25	Q2	2026	Ministry of Finance, the State Tax Inspectorate under the Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion signed by the contractor and the contracting authority demonstrating that the project has been completed and is operational and in line with the description of the milestone; b) a brief description of the risk rating system and its 25 risk criteria and links to the related documentation available to taxpayers.	A risk profile of taxpayers has been created, consisting of five risk dimensions (Registration, Declaration, Payment, Activity and Conduct) and at least five risk criteria have been realised in each of them. In total, 25 risk criteria and behaviour criteria shall be fully implemented in taxpayers' risk profile.
167	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.2. Improving in data quality of the State Tax Inspectorate and of other institutions	Milestone	Entry into operation of the integrated metadata database of the State Tax Inspectorate and submission of methodology/recommendations to other state financial institutions	Entry into operation of a single integrated metadata database of the State Tax Inspectorate				Q2	2026	Ministry of Finance, the State Tax Inspectorate under the Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion signed by the contractor and the contracting authority demonstrating that the single integrated metadata database of the State Tax Inspectorate has been completed and is operational and in line with the requirement of the milestone; b) copy of the publication in the Register of Legal Acts of the legislation described in the milestone and reference to the	Entry into operation of an integrated metadata base of the State Tax Inspectorate and delivery of the methodology/recommendations for public financial institutions (the State Tax Inspectorate, the State Social Insurance Board, the Ministry of Finance and the Customs department). The data exchange with the metadata base shall be governed by the entry into force a legal act adopted by the State Tax Inspectorate. The data quality in the metadata base shall be ensured by imbedded data quality control algorithms and procedures.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												provisions indicating the entry into force; c) copy of the methodology / recommendations for public financial institutions and a proof of their delivery to the financial institutions.	
168	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.3. Robotisation of business processes at the State Tax Inspectorate	Milestone	Completion of automation of two business processes carried out by the State Tax Inspectorate	Entry into operation of the robotic process automation software				Q1	2022	Ministry of Finance, the State Tax Inspectorate under the Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a certificate of completion signed by the contractor and the contracting authority demonstrating that the project has been completed and is operational and is in line with the requirements of the milestone; b) copy of the terms of the acquired licenses.	The acquired licences of the robotic process automation software shall be used to automate two business processes of the State Tax Inspectorate: Issuing decisions and protocols for violations of administrative law; Revision of old tax arrears and fines.
169	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.4. Digitalisation of the tax stamps	Milestone	Completion of the pilot project on the replacement of physical tax stamps for alcoholic beverages with digital solutions	Delivery of the report on the results of the pilot project				Q1	2024	Ministry of Finance, the State Tax Inspectorate under the Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a report on the results of the pilot project; b) a copy of decision of State Tax Inspectorate to develop a dedicated module allowing electronic labelling of alcoholic beverages (if such decision is taken based on results of the pilot project).	Completion of the pilot project shall allow to: assess the possibilities to replace paper tax stamps currently used to protect the market against illegal alcoholic beverages with digital solutions for the labelling of such products; assess the possibilities to reduce the administrative burden and costs linked to the labelling of alcoholic beverages for economic operators; Based on the results of the pilot project, the State Tax Inspectorate shall decide whether to develop a dedicated module allowing electronic labelling of alcoholic beverages.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
170	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.5. New data analysis tools and upgrading Customs' IT systems	Milestone	Entry into operation of five new data analytic methods for the processing of data from existing and five new data sources	Entry into operation of new data analytics techniques capturing also data from new sources				Q4	2025	Ministry of Finance, the Lithuanian Customs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificate of completion signed by the contractor and the contracting authority demonstrating that the project has been completed, has entered into operation and is in line with the requirements of the milestone.	Entry into operation of five new data analytics methods also capturing information from five new data sources which shall improve customs fiscal risk management in the following areas: Customs declaration assessment; Guarantee management; Application and validation of tariff measures; Identification of information sources to be used for customs valuation process.
171	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.5. New data analysis tools and upgrading Customs' IT systems	Target	Interfaces established with the information systems of external authorities managing data, vehicle and goods and traffic management systems		Number	0	6	Q4	2025	Ministry of Finance, the Lithuanian Customs		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificate of completion signed by the contractor and the contracting authority demonstrating that the projects have been completed and are operational and in line with the requirements of the target.	Entry into operation of one interface between the System for Presentation of Goods for Customs Control, Vehicle and Goods and Traffic Management systems. Entry into operation of interfaces between the Integrated Vehicle and Goods Control system, the system of Presentation of Goods for Customs Control and systems of at least five partners managing the access of means of transport to places of presentation of goods to customs, approved by the customs authorities, and/or controlling the movement of vehicles or consignments (such as the State Tax Inspectorate, The Directorate of Border Crossing Infrastructure under the Ministry of Transport and Communication and AB Lietuvos geležinkeliai, Klaipėda State Seaport Authority) or posts (Customs control places).

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
172	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.6. Improvement of staff competences of the State Tax Inspectorate and the Lithuanian Customs	Milestone	Entry into operation of tools to effectively manage the competences of the State Tax Inspectorate and Customs staff as well as Customs clients needed for an efficient tax and customs administration	Entry into operation of tools for training purposes at the State Tax Inspectorate and Customs department				Q4	2024	Ministry of Finance, the State Tax Inspectorate under the Ministry of Finance, the Lithuanian Customs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificate of completion signed by the contractor and the contracting authority demonstrating that the project has been completed and is operational and in line with the requirements of the milestone.	Entry into operation of: a digital customs training tool which shall consist of training management and administration system and eight training modules for Customs officers and clients, including ones based on training in virtual reality; a training tool for the State Tax Inspectorate staff in the areas of data analytics, taxpayer control, tax compliance assurance and improvement of competence of learning foreign languages.
173	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.6. Improvement of staff competences of the State Tax Inspectorate and the Lithuanian Customs	Target	Persons trained at the Lithuanian Customs and the State Tax Inspectorate		Number	0	1050	Q4	2025	Ministry of Finance, the State Tax Inspectorate under the Ministry of Finance, the Lithuanian Customs		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) an anonymised list of the individual certificates proving that the training programmes have been completed by at least 800 employees of the State Tax Inspectorate and at least 250 employees and clients of the Lithuanian Customs; b) the number of training actions completed and the number of candidates enrolled; c) the type of training provided with detail of its content and learning format used.	These trainings shall be completed by 800 employees of the State Tax Inspectorate and 250 employees and clients of the Lithuanian Customs.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
174	F.1.7. Development of an electronic document ecosystem	Milestone	Entry into force of a set of legislative acts on the processing of electronic settlement documents and their fiscal data (cash register logs, e-receipts, international electronic consignment notes)	Provisions indicating entry into force in: The Law on Tax Administration; The Orders of the Head of the State Tax Inspectorate on the Adoption of the Rules for the Use of Cash Registers and Point-to-point Computer Network Terminals and on Technical Requirements for Cash Registers, Vending Machines and Taximeter Printers.3. The Order of the Head of the State Tax Inspectorate on the Adoption of the Rules				Q4	2025	Ministry of Finance, State Tax Inspectorate under the Ministry of Finance		A copy of the publication in the Register of Legal Acts of amendments to the Law on Tax Administration, the Rules for the Use of Cash Registers and Point-to-point Computer Network Terminals, the Rules on Technical Requirements for Cash Registers, Vending Machines and Taximeter Printers and the Rules on the Submission of Data on Bills of Lading and Other Freight Transport Documents to the State Tax Inspectorate and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The amended Law on Tax Administration shall impose an obligation for businesses to provide digital data from means of payment to the tax administrator. The amended (i) Rules for the Use of Cash Registers and Point-to-point Computer Network Terminals and (ii) Rules on Technical Requirements for Cash Registers, Vending Machines and Taximeter Printers shall set mandatory technical requirements for e-receipts. The amended Rules on the Submission of Data on Bills of Lading and Other Freight Transport Documents to the State Tax Inspectorate shall impose an obligation to provide electronic freight transport information (eFTI) to the State Tax Inspectorate or other business supervisory authorities.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
				on the Submission of Data on Bills of Lading and Other Freight Transport Documents to the State Tax Inspectorate.									
175	F.1.7. Development of an electronic document ecosystem - F.1.7.1. Sub-measure 1. Creation of a solution to enable e-receipts	Milestone	Entry into operation of technological solutions to enable the practical use of e-receipts in business processes	Entry into operation of the new e-service				Q4	2024	Ministry of Finance, State Tax Inspectorate under the Ministry of Finance	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificate of completion signed by the contractor and the contracting authority demonstrating that the e-service to generate an e-receipt and deliver it from business to consumers has been completed and is operational.	Entry into operation of the application (new e-service) developed to generate an e-receipt and deliver it from business to consumers. This application shall be made available by the State Tax Inspectorate to businesses.	
176	F.1.7. Development of an electronic document ecosystem - F.1.7.2. Sub-measure 2. Creation of a solution to enable international e-consignments	Milestone	Entry into operation of technological solutions to enable the practical use of international e-consignments in business processes	Entry into operation of the new e-service				Q3	2025	Ministry of Finance, State Tax Inspectorate under the Ministry of Finance	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the certificate of completion signed by the contractor and the contracting authority demonstrating that the project has been completed and is operational and in line with the requirements of the milestone.	Entry into operation of the functionalities (new e-service) of the i.VAZ (electronic consignments subsystem) sub-system of the Smart Tax Administration System (i.MAS) managed by the State Tax Inspectorate for the exchange of electronic freight transport information (eFTI) between businesses and supervisory authorities. i.VAZ's functionalities are necessary for i.VAZ to become the eFTI information access point, which shall act as an intermediary between eFTI platforms and business	

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
													supervisors.
177	F.1.8. A single window to pay fines	Milestone	Adoption of amendments to legal acts allowing the State Tax Inspectorate to administer majority of fines and economic sanctions	Provisions in the amending laws indicating adoption of legislation transferring to the State Tax Inspectorate the administration of majority of fines and economic sanctions imposed by the State				Q2	2023	Ministry of Finance, State Tax Inspectorate under the Ministry of Finance		Copy of the publication in the Register of Legal Acts of amendments to the legislation and reference to the provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The necessary legislation (Law on Tax Administration and other laws on fines and other economic sanctions imposed by the State) allowing the State Tax Inspectorate to administer majority of fines and economic sanctions shall be adopted.
178	F.1.8. A single window to pay fines	Target	Fines and economic sanctions imposed by 37 authorities are administered by a single tax authority - the State Tax Inspectorate		Number	0	37	Q2	2026	Ministry of Finance, State Tax Inspectorate under the Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a certificate of completion signed by the contractor and the contracting authority demonstrating that the project has been completed and is operational and in line with the requirements of the target; b) copies of data transfer agreements between the State Tax Inspectorate and 37 authorities, which issue fines and	Information system interoperability shall be established between the State Tax Inspectorate and institutions issuing fines and economic sanctions, enabling the exchange of data needed to record and recover previously mentioned amounts. As a result, 37 institutions shall send electronic data on fines and economic sanctions to the State Tax Inspectorate. This functionality shall reduce the amount of manual work and paper documents.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
												economic sanctions.	
179	F.1.9. Repository system for Audit and Controls	Milestone	Repository system for Audit and Controls: information for monitoring implementation of RRF	Audit report confirming repository system functionalities				Q2	2022	Ministry of finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the audit report indicating: <ul style="list-style-type: none"> - the auditor / responsible body signing the report, - the date on which the report is signed, - confirmation that the system allows to perform the tasks listed in the description of the milestone, - any weaknesses of the system identified by the report and corrective actions recommended to address them. 	A repository system for monitoring the implementation of the RRF shall be in place and operational. The system shall include, as a minimum, the following functionalities: <ul style="list-style-type: none"> a) collection of data and monitoring of the achievement of milestones and targets; b) collect, store and ensure access to the data required by Article 22(2)(d)(i) to (iii) of the RRF Regulation.
180	G.1.1. Guaranteed minimum income protection - G.1.1.1. Study on the minimum income scheme and related changes to the legislation	Milestone	Finalisation of a study on adequacy of the minimum income scheme	Final report issued				Q4	2022	Ministry of social security and labour		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the final report on the adequacy of the minimum income scheme, including recommendations and ex-ante impact assessment.	The study shall include recommendations to reform the minimum income scheme as well as ex-ante impact assessment of the proposed reforms.
181	G.1.1. Guaranteed minimum income protection - G.1.1.1. Study on the	Milestone	Entry into force of amendments to the relevant laws regulating	Provision in the legislation indicating the entry into force (Law on				Q1	2024	Ministry of social security and labour		Copy of the publication in the Register of Legal Acts of the amendments to the relevant laws regulating minimum income protection with reference to the provisions indicating the entry into force, accompanied by a summary	Entry into force of the amendments to the relevant legislation according to the recommendations of the study on adequacy of the minimum income scheme (at least the Law on cash social

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	minimum income scheme and related changes to the legislation		minimum income protection	cash social assistance, Law on the Determination of Reference Indicators of Social Security Benefits and the Basic Amount of Penalties, and Law on Social Insurance for Sickness and Maternity)								document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	assistance, the Law on the Determination of Reference Indicators of Social Security Benefits and the Basic Amount of Penalties, and the Law on Social Insurance for Sickness and Maternity).
182	G.1.1. Guaranteed minimum income protection - G.1.1.2. Additional measures to increase adequacy and sustainability of social benefits	Milestone	Entry into force of the legislation introducing an additional benefit for disabled and elderly single persons	Legislation entered into force				Q3	2021	Ministry of social security and labour		Copy of the publication in the Register of Legal Acts of the legislation introducing an additional benefit for disabled and elderly single persons with reference to the provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of legislation ensuring that single (non-spouse) disabled and elderly persons shall be granted and paid an additional monthly benefit (single person benefit).
183	G.1.1. Guaranteed minimum income protection - G.1.1.2. Additional measures to increase	Milestone	Entry into force of the amendment to the Law on Unemployment Social Insurance increasing	Provision in the amending Law on Unemployment Social Insurance indicating				Q1	2023	Ministry of social security and labour		Copy of the publication in the Register of Legal Acts of the amendment to the Law on Unemployment Social Insurance with reference to the provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the	Entry into force of the amendment to the Law on Unemployment Social Insurance which shall: reduce the length of minimum required contributions to the social security insurance from the current 12 months in the last 30 months to nine

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	adequacy and sustainability of social benefits		the coverage of the unemployment social security system	entry into force								constitutive elements) was satisfactorily fulfilled.	months in the last 30 months; include the remaining groups of the self-employed in the unemployment social security scheme; and set adequate unemployment insurance contribution rates (after recalculation of the needs for unemployment benefits and income collections).
184	G.1.1. Guaranteed minimum income protection - G.1.1.2. Additional measures to increase adequacy and sustainability of social benefits	Milestone	Entry into force of the legislation on changes to the pension indexation mechanism	Legislation entered into force				Q2	2024	Ministry of social security and labour		Copy of the publication in the Register of Legal Acts of the legislation amending the pension indexation mechanism with reference to the provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the legislation which shall: - review the pension indexation mechanism to provide for a faster increase in pensions in order to reduce the at-risk-of-poverty rate for the elderly.
185	G.1.1. Guaranteed minimum income protection - G.1.1.3. Accreditation of social care	Milestone	Entry into force of the legislation on requirements for the provision of accredited social care	Legislation entered into force				Q1	2022	Ministry of social security and labour		Copy of the publication in the Register of Legal Acts of the legislation on requirements for the provision of accredited social care with reference to the provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the legislation which shall: establish uniform requirements (for premises (if premises are required for the provision of the service) and qualification of the staff) for the provision of accredited social care (10 services); regulate that only accredited social care may be provided from 1st January 2022.
186	G.1.2. Customer-oriented employment support - G.1.2.1. Optimization and	Milestone	Entry into force of the legislation regulating operational processes of the Employment	Legislation entered into force				Q2	2022	Ministry of social security and labour / Employment service		Copy of the publication in the Register of Legal Acts of the legislation regulating operational processes of the Employment Service with reference to the provisions indicating the entry into force, accompanied by a summary document duly justifying how the	Entry into force of legislation which shall include changes to the operational processes of the Employment Service to enable its digital transformation.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	improvement of employment service operational processes, ensuring systematic customer orientation		Service									milestone (including all the constitutive elements) was satisfactorily fulfilled.	
187	G.1.2. Customer-oriented employment support - G.1.2.1. Optimization and improvement of employment service operational processes, ensuring systematic customer orientation	Target	Completion of the digital transformation of the Employment Service		%	30	90	Q3	2024	Employment service		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion signed by the contractor and the competent authority demonstrating that the Employment Service Platform has been completed in line with the requirements of the milestone, is operational and includes links to other systems specified in the target; b) description of the services that are available through the Platform and what share of all employment services they constitute.	90 % of the employment services are available through the Employment Service Platform, which shall be the main customer service system of the Employment Service with links to the lifelong learning system, career guidance system and other country information systems.
188	G.1.2. Customer-oriented employment support - G.1.2.2. Increasing the scope and diversity of employment support measures,	Milestone	Entry into force of the legislation governing the employment support scheme for the implementation of pilot measures (Promoting	Legislation entered into force				Q2	2022	Ministry of social security and labour / Employment service		Copy of the publication in the Register of Legal Acts of the legislation governing the employment support scheme for the implementation of pilot measures with reference to the provisions indicating the entry into force, accompanied by a summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of legislation which shall specify: the time limit for the application of the new measures; the target groups; the selection criteria and requirements to comply with the objectives of the digital and green transition and the circular economy; the requirements with regard to sustainability of newly created jobs.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	contributing to the goals of digital and green transformation and promoting the circular economy		entrepreneurship and support for learning that provides high value-added qualifications and competence, with a focus on digital and green transition)										
189	G.1.2. Customer-oriented employment support - G.1.2.2. Increasing the scope and diversity of employment support measures, contributing to the goals of digital and green transformation and promoting the circular economy	Target	Completion of the pilot project to promote entrepreneurship		Number of participants supported	0	1772	Q2	2026	Employment service	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) an anonymised list of contracts with participants for entrepreneurship support measure (distinguishing between categories as mentioned in the description of the target and confirming that the target is achieved (i.e. 900 participants for jobs to support digital transition and 872 participants for jobs to support green transition) and for each of them: objectives, type and description of the support granted, type of training provided with a summary of its content and learning format used, and employment status of the participant at the end of support period; b) number of new jobs created as a result of the measure.	Completion of the pilot project to promote entrepreneurship allowing 1772 participants to be supported (of which 900 for jobs to support digital transition and 872 for jobs to support green transition and circular economy). The target group of the entrepreneurship promotion measure is persons, who are changing their economic activity, are affected by the changes in the activities of the companies or the cessation of activities due to the crisis situation caused by the pandemic.	

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
190	G.1.2. Customer-oriented employment support - G.1.2.2. Increasing the scope and diversity of employment support measures, contributing to the goals of digital and green transformation and promoting the circular economy	Target	Completion of the pilot project to support training for acquisition of qualifications and/or competences		Number of participants supported	0	14985	Q2	2025	Employment service		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex an anonymised list of the individual certificates proving that training programmes have been completed distinguishing between categories as mentioned in the description of the target and confirming that the target is achieved (i.e. 7643 participants for programmes to acquire digital skills and 7342 participants for programmes to acquire other high-value added qualifications and competences) and for each of them: the name and type of the training programme(s) followed, their content and duration.	Completion of the pilot project to support acquisition of qualifications and/or competences allowing 14.985 participants to be trained (of which 7643 for programmes to acquire digital skills and 7342 for programmes to acquire other high-value added qualifications and competences). The pilot project shall encompass adult learning delivered through diverse means including vocational education and training programmes or modules, non-formal adult education programmes, and higher education modules. The target group of the measure is job-seekers who seek to obtain high value-added qualifications and competences.
191	G.1.2. Customer-oriented employment support - G.1.2.2. Increasing the scope and diversity of employment support measures, contributing to the goals of digital and green transformation and promoting	Target	Completion of the pilot project to support training for acquisition of qualifications and/or competences		Number of participants supported	14985	19350	Q2	2026	Employment service		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex an anonymised list of the individual certificates proving that training programmes have been completed, distinguishing between categories as mentioned in the description of the target and confirming that the target number is achieved (2357 for programmes to acquire digital skills and 2008 for programmes to acquire other high-value added qualifications and competences), and for each of them: the name and type of the training programme(s) followed, their content and duration.	Completion of the pilot project to support acquisition of qualifications and/or competences allowing 19.350 participants to be trained (of which 10.000 for programmes to acquire digital skills and 9.350 for programmes to acquire other high-value added qualifications and competences). The pilot project shall encompass adult learning delivered through diverse means including vocational education and training programmes or modules, non-formal adult education programmes, and higher education modules.

Seq. N°	Related measure (reform or investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Baseline	Goal	Quarter	Year				
	the circular economy												The target group of the measure is job-seekers who seek to obtain high value-added qualifications and competences.

ANNEX II

A. COMPONENT 1: HEALTH

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Name	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
1	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.1. Legislative framework regulating the organisation, management and provision of ambulance services	Milestone	Entry into force of the legislation on Emergency Medical Services and the related legislation	Legislation entered into force	N/a	N/a	N/a	Q4	2022
2	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.2. Development of digital health system facilitating the secondary use of health data	Milestone	Entry into force of the legislation governing the secondary use of health data	Legislation entered into force	N/a	N/a	N/a	Q3	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Name	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
3	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.3. Action Plan on Family Medicine Development 2016-2025	Milestone	Adoption of the updated Action Plan on Family Medicine Development for 2016-2025	Adoption of the Action Plan on Family Medicine Development by the Ministry of Health	N/a	N/a	N/a	Q4	2022
4.1	A.1.1.4. Interim step	Milestone	Analysis/report of health care inequalities across regions and relevant target groups of the society completed; needs for public health services required for each group mapped; the scope of public health services identified.	Publication of the analysis/report on the website	N/a	N/a	N/a	Q3	2022
4	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.4. Establishment of a basic public health service delivery model	Milestone	Entry into force of a basic model of public health service delivery establishing equal conditions to receive necessary and high-quality services for all groups in society, especially vulnerable and socially excluded	Legislation entered into force	N/a	N/a	N/a	Q1	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Name	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
5	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.5. Improving working conditions and professional qualifications of health professionals	Milestone	Entry into force of legislation on improving working conditions and professional qualifications of health professionals	Legislation entered into force	N/a	N/a	N/a	Q2	2023
6.1	A.1.1.6. Interim step	Milestone	Adoption of a decision on the regulatory, investment and communication actions to form a sustainable network of health care institutions	Decision adopted by the government	N/a	N/a	N/a	Q1	2023
6	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.6. Establishment of a network of personal health care institutions based on the model of regional cooperation	Milestone	Entry into force of legislation on the establishment and regulation of a network of personal health care institutions based on the model of centres of excellence and regional cooperation	Legislation entered into force	N/a	N/a	N/a	Q3	2023
7.1	A.1.1.7. Interim step	Milestone	Conclusion of a procurement procedure for the construction of a building for advanced therapies	Contract signed with the successful bidder	N/a	N/a	N/a	Q4	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Name	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
7	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.7. Creation of Centre for Advanced Therapies	Milestone	Establishment of an Advanced Therapy Centre	The establishment of an Advanced Therapy Centre	N/a	N/a	N/a	Q4	2024
8.1	A.1.1.8. Interim step	Milestone	A legal framework for genome research and the exchange of information with EU countries has been adopted	Publication of the legal framework on the website	N/a	N/a	N/a	Q2	2023
8	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.8. Creation a representative collection of reference genome data within the health project “Genome Europe”	Target	Number sequencing performed for the whole human genome	N/a	Number	0	750	Q2	2025
9	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.8. Creation a representative collection of reference genome data within the health project “Genome Europe”	Target	Number of sequencing tests performed for the whole human genome	N/a	Number	750	1570	Q1	2026

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Name	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
10.1	A.1.1.9. Interim step	Milestone	Conclusion of an open procurement procedure for the introduction of the IT tool for Health Professionals Competency Platform	Contract signed with the successful bidder	N/a	N/a	N/a	Q4	2022
10	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.9. Establishment of Health Professionals Competence Platform	Milestone	Establishment of a Health Professionals Competence Platform	The establishment of Health Professionals Competence Platform	N/a	N/a	N/a	Q4	2023
11.1	A.1.1.10. Interim step	Target	Share of health care institutions included in the Lithuanian national health system display panel based on a set of performance indicators		% (Percentage)	0	70	Q2	2023
11	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.10. Development of healthcare quality assessment model	Target	Share of health care institutions included in the Lithuanian national health system display panel based on a set of performance indicators		% (Percentage)	0	100	Q2	2024

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Name	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
12.1	A.1.1.11. Interim step	Milestone	A map of health care system information resources prepared and an information systems maturity analysis to assess the integration with other information systems performed to achieve digitization of the health care system. This constitutes a step towards the target 'Share of the country's population provided with healthcare-related electronic services'	Analytical report including action plan/ recommendations completed	N/a	N/a	N/a	Q3	2022
12	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.11. Digitalisation of the healthcare sector	Target	Share of the country's population provided with healthcare-related electronic services	N/a	% (Percentage)	30	60	Q4	2025
13.1	A.1.1.11. Interim step	Target	Share of outpatient and inpatient personal health care institutions using e-health products	N/a	% (Percentage)	50	60	Q4	2023
13	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.11. Digitalisation of the healthcare sector	Target	Share of outpatient and inpatient personal health care institutions using e-health products	N/a	% (Percentage)	50	70	Q4	2025

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Name	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
14.1	A.1.1.11. Interim step	Milestone	Establishment of an information system (platform) for recording healthcare professionals' license and digital monitoring.	Certificate of entry into operation of information system (platform) referring to completed installation and implemented operability requirements.	N/a	N/a	N/a	Q1	2024
14	A.1.1. Improving the quality and accessibility of services and promoting innovation - A.1.1.11. Digitalisation of the healthcare sector	Target	Share of healthcare professionals whose license is recorded and digitally monitored		% (Percentage)	0	50	Q1	2026
15.1	A.1.2.1. Interim step	Milestone	Model for the provision and financing of long-term care services presented to social partners and submitted for public consultation.	Publication of the draft model on the website	N/a	N/a	N/a	Q3	2022
15	A.1.2. Reform of long-term care services - A.1.2.1. Adoption of the long-term care model	Milestone	Entry into force of legislation governing the implementation of the long-term care model	Legislation entered into force	N/a	N/a	N/a	Q1	2024
16.1	A.1.2.2. Interim step	Target	Training of at least 1000 (one thousand) long-term care professionals completed	N/a	Number	0	1000	Q4	2024
16.2	A.1.2.2. Interim step	Target	Number of established teams of long-term care professionals providing services in the	N/a	Number	0	90	Q4	2024

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Name	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
			residents' homes						
16.3	A.1.2.2. Interim step	Target	Number of established specialized day care centres for the provision of integrated long-term care services	N/a	Number	0	10	Q4	2024
16	A.1.2. Reform of long-term care services - A.1.2.2. Increase of human resources and infrastructure capacity for the provision of long-term care service	Target	Share of long-term care patients receiving out-patient long-term care services (%)	N/a	% (Percentage)	5	30	Q2	2025
17	A.1.2. Reform of long-term care services - A.1.2.2. Increase of human resources and infrastructure capacity for the provision of long-term care services	Target	Share of long-term care patients receiving out-patient long-term care services (%)	N/a	% (Percentage)	30	60	Q1	2026
18.1	A.1.3.1. Interim step	Milestone	A draft action plan on improving cooperation between health care institutions and modernization of infrastructure for emergency situations submitted for a consultation with social partners and other relevant stakeholders	Publication of the draft action plan on the website	N/a	N/a	N/a	Q2	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Name	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
18	A.1.3. Systemic improvement of the resilience of the health system to work in emergencies - A.1.3.1. Action plan improving cooperation between health care institutions and modernization of infrastructure for emergency situations	Milestone	Entry into force of an Action plan on improving cooperation between health care institutions and modernization of infrastructure for emergency situations	Adoption of the Action Plan on cooperation between health care institutions and modernisation of infrastructure for emergency situations by the Ministry of Health	N/a	N/a	N/a	Q1	2023
19.1	A.1.3.2. Interim step	Milestone	Adoption of the requirements for the infrastructure of the infectious diseases centres	Order (legal act) governing requirements for the provision of inpatient secondary and tertiary level health care services for infectious diseases issued by the Minister of Health	N/a	N/a	N/a	Q1	2022
19.2	A.1.3.3. Interim step	Milestone	Analysis of the performance of the hospital network demonstrating how changes – including investments under the RRF - contribute to the better use of existing bed capacity without increasing the number of beds. The analysis should also be prospective and take into account the forecast demand.	Analysis completed	N/a	N/a	N/a	Q3	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Name	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
19	A.1.3. Systemic improvement of the resilience of the health system to work in emergencies - A.1.3.2. Modernisation of Centres of expertise in the cluster of infectious diseases	Target	Number of modernised health care facilities which include centres of expertise in the cluster of infectious diseases		Number	0	5	Q4	2024
20.1	A.1.3.3. Interim step	Milestone	Adoption of the requirements for the infrastructure of the hospital emergency, resuscitation and intensive care units	(i) Order (legal act) governing the conditions and procedure for the provision of resuscitation and intensive care health care services issued by the Minister of Health) (ii) Order (legal act) amending the special requirements for the emergency department, of the health care institution issued by the Minister of Health	N/a	N/a	N/a	Q2	2022
20	A.1.3. Systemic improvement of the resilience of the health system to work in emergencies - A.1.3.3. Modernisation of emergency departments and resuscitation units in regional hospitals	Target	Number of modernised health care facilities in hospital emergency, resuscitation and intensive care units		Number	0	7	Q4	2024

B. COMPONENT 2: GREEN TRANSFORMATION OF LITHUANIA

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
21	B. 1.1 More sustainable electricity produced in the country	Milestone	Entry into force of the legislation to improve institutional and legal mechanisms to promote the production, transmission and consumption of electricity from renewable sources	Provision in the law indicating the entry into force	N/a	N/a	N/a	Q4	2021
22.1	B.1.1.1 Interim step	Milestone	Conclusion of a procurement procedures for 4 studies on the preparation for the development of offshore wind power plants and the installation of infrastructure	Signed contracts for preparation of 4 studies	N/a	N/a	N/a	Q4	2022
22	B. 1.1 More sustainable electricity produced in the country - B.1.1.1 Preparatory steps for the development of offshore wind infrastructure	Milestone	Performance and completion of the preparatory work for the development of offshore wind power plants and the installation of infrastructure	Completion of the preparatory works by the relevant authorities	N/a	N/a	N/a	Q4	2023
23.1	B.1.1.2. Interim step	Milestone	Eligibility criteria for project financing prepared	Description of the project financing conditions which shall contain the eligibility criteria				Q4	2023
23	B. 1.1 More sustainable electricity produced in the country - B.1.1.2 Support for the construction of	Target	Creation of new RES electricity generation capacity (MW)		MW	0	220	Q1	2025

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
	onshore RES plants (solar and wind power) and individual storage facilities								
24	B. 1.1 More sustainable electricity produced in the country - B.1.1.2 Support for the construction of onshore RES plants (solar and wind power) and individual storage facilities	Target	Creation of new electricity generation capacity from renewable sources (MW)		MW	220	302	Q2	2026
25.1	B.1.1.2. Interim step	Milestone	Eligibility criteria for project financing prepared	A description of the project financing conditions which shall contain the eligibility criteria				Q4	2023
25	B.1.1 More sustainable electricity produced in the country - B.1.1.2 Support for the construction of onshore RES plants (solar and wind power) and individual storage facilities	Target	Creation of new (individual) storage capacity for electricity from renewable sources (MWh)		MWh	0	7,6	Q1	2025
26	B.1.1 More sustainable electricity produced in the country -	Target	Creation of new (individual) storage capacity for electricity from renewable sources (MWh)		MWh	7,6	15	Q2	2026

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
	B.1.1.2_Support for the construction of onshore RES plants (solar and wind power) and individual storage facilities								
27	B.1.1 More sustainable electricity produced in the country - B.1.1.3 Installation of other electricity storage infrastructure	Target	Installed capacity of new electricity storage facilities (MW)		MW	0	200	Q4	2022
28	B.1.2 Moving without polluting the environment	Milestone	Entry into force of a legislative framework establishing a procedure for determining energy efficiency and environmental protection requirements for the purchase of road transport vehicles and for cases in which they are mandatory	Legislation entered into force	N/a	N/a	N/a	Q4	2021
29	B.1.2 Moving without polluting the environment	Milestone	Sustainable Mobility Fund that shall finance the development of alternative fuels and vehicle infrastructure is established and operational	Provision in the agreement/order indicating the entry into force	N/a	N/a	N/a	Q1	2022
30	B. 1.2 Moving without polluting the environment	Milestone	Entry into force of legislation introducing an electronic road toll system based on the 'user pays' and 'polluter pays' principles	Legislation entered into force	N/a	N/a	N/a	Q1	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
31.1	B.1.2.1. Interim step	Milestone	Eligibility criteria for project financing prepared	A description of the project financing conditions which shall contain the eligibility criteria	N/a	N/a	N/a	Q4	2022
31.2	B.1.2.1. Interim step	Target	Number of clean transport vehicles purchased and registered in Lithuania		Number	0	3525	Q2	2024
31	B. 1.2. Moving without polluting the environment - B.1.2.1. Support for the purchase of clean vehicles by the public sector and business	Target	Number of clean transport vehicles purchased and registered in Lithuania		Number	0	11750	Q2	2025
32	B. 1.2. Moving without polluting the environment - B.1.2.1. Support for the purchase of clean vehicles by the public sector and business	Target	Number of clean transport vehicles purchased and registered in Lithuania		Number	11750	23500	Q2	2026
33.1	B.1.2.1. Interim step	Milestone	Eligibility criteria for project financing prepared	A description of the project financing conditions which contain the eligibility criteria	N/a	N/a	N/a	Q4	2022
33.2	B.1.2.1. Interim step	Milestone	Assembly of electric buses has started	Project financing agreements concluded with selected applicants/successful tenderers	N/a	N/a	N/a	Q2	2025

Nr.	Related Measure (Reform or Investment)	Milestone/Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
33	B. 1.2. Moving without polluting the environment – B.1.2.1. Support for the purchase of clean vehicles by the public sector and business	Target	Number of electric buses produced (assembled) in Lithuania		Number	0	25	Q2	2026
34.1	B.1.2.2. Interim step	Milestone	The research work (study) about inter-urban mobility system prepared	Analysis completed	N/a	N/a	N/a	Q4	2022
34.2	B.1.2.2. Interim step	Milestone	Preparation of amendments to legal acts and their adoption (amendment of the Road Transport Code of the Republic of Lithuania, amendment of the rules for issuing permits for regular passenger transport by road)	Legislation entered into force	N/a	N/a	N/a	Q4	2023
34	B. 1.2 Moving without polluting the environment - B.1.2.2. Support for the purchase zero-emission public transport vehicles	Milestone	Entry into force of the inter-urban mobility system reform	Reform enters into force	N/a	N/a	N/a	Q4	2024
35.1	B.1.2.2. Interim step	Milestone	Eligibility criteria for project financing prepared	A description of the project financing conditions which shall contain the eligibility criteria	N/a	N/a	N/a	Q4	2022
35.2	B.1.2.2. Interim step	Target	Delivery of electric public transport vehicles (buses)		Number	0	35	Q2	2024

Nr.	Related Measure (Reform or Investment)	Milestone/Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
35	B. 1.2 Moving without polluting the environment - B.1.2.2. Support for the purchase zero-emission public transport vehicles	Target	Delivery of electric public transport vehicles (buses)		Number	0	115	Q2	2025
36	B. 1.2 Moving without polluting the environment - B.1.2.2. Support for the purchase zero-emission public transport vehicles	Target	Delivery of electric public transport vehicles (buses)		Number	115	230	Q2	2026
37	B. 1.2 Moving without polluting the environment - B.1.2.3. Installation of vehicle charging/alternative fuel filling infrastructure	Milestone	Entry into operation of an information system for public and semi-public recharging points for electric vehicles	Entry into operation of an information system for public and semi-public recharging points for electric vehicles	N/a	N/a	N/a	Q1	2022
38.1	B.1.2.3. Interim step	Milestone	Eligibility criteria for project financing prepared	A description of the project financing conditions which contains the eligibility criteria	N/a	N/a	N/a	Q4	2022
38.2	B.1.2.3. Interim step	Target	Entry into operation of a service of public and semi-public recharging points and very high power charging stations for freight and buses		Number	0	788	Q2	2024
38	B. 1.2 Moving without polluting the environment - B.1.2.3. Installation of vehicle	Target	Entry into operation of a service of public and semi-public recharging points and very high power charging stations for freight and buses		Number	0	2625	Q2	2025

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
	charging/alternative fuel filling infrastructure								
39	B. 1.2 Moving without polluting the environment - B.1.2.3. Installation of vehicle charging/alternative fuel filling infrastructure	Target	Entry into operation of a service of public and semi-public recharging points and very high power charging stations for freight and buses		Number	2625	5250	Q2	2026
40.1	B.1.2.3. Interim step	Target	Entry into operation of a service of private recharging points in households, apartment yards, workplaces		Number	0	3000	Q4	2023
40.2	B.1.2.3. Interim step	Target	Entry into operation of a service of private recharging points in households, apartment yards, workplaces		number	3000	13300	Q2	2024
40	B. 1.2 Moving without polluting the environment - B.1.2.3. Installation of vehicle charging/alternative fuel filling infrastructure	Target	Entry into operation of a service of private recharging points in households, apartment yards, workplaces		Number	0	26600	Q1	2025
41	B. 1.2 Moving without polluting the environment - B.1.2.3. Installation of vehicle charging/alternative fuel filling infrastructure	Target	Entry into operation of a service of private recharging points in households, apartment yards, workplaces		Number	26600	53200	Q1	2026

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
42.1	B.1.2.3. Interim step	Milestone	Eligibility criteria for project financing prepared	A description of the project financing conditions which shall contain the eligibility criteria	N/a	N/a	N/a	Q2	2024
42	B. 1.2 Moving without polluting the environment - B.1.2.3. Installation of vehicle charging/alternative fuel filling infrastructure	Target	Entry into operation of a service of public compressed biogas and hydrogen stations		Number	0	34	Q2	2026
43	B. 1.2 Moving without polluting the environment - B.1.2.3. Installation of vehicle charging/alternative fuel filling infrastructure	Milestone	Adoption of the action plan to integrate electric charging infrastructure network	Adopted action plan on electric charging infrastructure	N/a	N/a	N/a	Q4	2021
44	B. 1.2 Moving without polluting the environment - B.1.2.4. Support to develop RES fuels sector_(biomethane gas, second generation liquid biofuels for transport, and green hydrogen)	Milestone	Entry into operation of an IT system of renewable transport fuel accounting units	IT system of accounting units for fuels from renewable sources operational	N/a	N/a	N/a	Q4	2021
45.1	B.1.2.4. Interim step	Milestone	Conclusion of a public procurement procedure for the construction of a production facility	Contract signed with the successful bidder	N/a	N/a	N/a	Q3	2023

Nr.	Related Measure (Reform or Investment)	Milestone/Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
45	B. 1.2 Moving without polluting the environment - B.1.2.4. Support to develop RES fuels sector_(biomethane gas, second generation liquid biofuels for transport, and green hydrogen)	Target	Installed total capacity of new biomethane gas generation facilities, MW		MW	0	27.1	Q4	2025
46.1	B.1.2.4. Interim step	Milestone	Conclusion of a public procurement procedure for the construction of a production facility	Contract signed with the successful bidders	N/a	N/a	N/a	Q4	2023
46	B. 1.2 Moving without polluting the environment - B.1.2.4. Support to develop RES fuels sector_(biomethane gas, second generation liquid biofuels for transport, and green hydrogen)	Target	Annual additional production of liquid second generation biofuels		KTOE	0	12.4	Q4	2025
47.1	B.1.2.4. Interim step	Milestone	Conclusion of a public procurement procedure in order to proceed with the production of “green hydrogen”	Contract signed with the successful bidder	N/a	N/a	N/a	Q1	2024

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
47.2	B.1.2.4 Interim step	Target	Total amount of “green hydrogen” produced		m ³	0	840 000	Q4	2025
47	B. 1.2 Moving without polluting the environment - B.1.2.4. Support to develop RES fuels sector (biomethane gas, second generation liquid biofuels for transport, and green hydrogen)	Target	Total amount of “green hydrogen” produced		m ³	0	1680 000	Q2	2026
48.1	B.1.3.1. Interim step	Milestone	Approval of the following documents: - The Plan of Implementation of the Long-term Building Renovation Strategy; - Amendment of Construction Technical Regulation “Design and Certification of the Energy Performance of Buildings”; - Amendment of Construction Technical Regulation CTR 2.05.07:2005 “Design of Wooden Structures”, approved.	Decisions adopted	N/a	N/a	N/a	Q3	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
48	B.1.3 Accelerating renovation of buildings and a sustainable urban environment - B.1.3.1. Update and testing in practice of building renovation packages and standards and creation of a methodology for the development of sustainable cities	Milestone	Entry into force of the following legislative acts: a) the Plan of Implementation of the Long-term Building Renovation Strategy, b) Amendment of Construction Technical Regulation “Design and Certification of the Energy Performance of Buildings”, approved by 2016-11-11 Order No. D1-754 of Minister of Environment c) Guidelines for Sustainable Urban Development approved by Resolution of the Lithuanian Government d) Amendment of Construction Technical Regulation CTR 2.05.07:2005 “Design of Wooden Structures”, approved by 2005-02-10 Order No. D1-79 of Minister of Environment	Legislation entered into force	N/a	N/a	N/a	Q1	2023
49.1	B.1.3.1. Interim step	Milestone	Selected buildings to be subjected for demonstration of renovation	End of selection of buildings to be renovated for demonstration	N/a	N/a	N/a	Q3	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
49	B.1.3 Accelerating renovation of buildings and a sustainable urban environment - B.1.3.1. Update and testing in practice of building renovation packages and standards and creation of a methodology for the development of sustainable cities	Target	Area of demonstration buildings renovated aiming to reduce on average at least of 30 % of primary energy consumption, as defined in Commission Recommendation (EU) 2019/786 on building renovation		m ²	0	22.000	Q3	2025
50.1	B.1.3.2. Interim step	Milestone	Amendment of the Regulations of Environmental Project Management Agency, establishing functions to administrate Multi apartment building renovation (modernization) programme, performed by the Building Energy Efficiency Agency, and establishing Competence center for building renovation	Decision adopted by Minister of Environment	N/a	N/a	N/a	Q4	2021
50.2	B.1.3.2. Interim step	Milestone	Start of the One-Stop Competence Centre for Building Renovation operation	50% of excellence posts of Competence center occupied	N/a	N/a	N/a	Q2	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
50	B.1.3 Accelerating renovation of buildings and a sustainable urban environment - B.1.3.2. Tools to facilitate building renovation coordination and technical assistance	Milestone	Competence Centre for Building Renovation is established and operational	Legislation entered into force	N/a	N/a	N/a	Q4	2022
51.1	B.1.3.2. Interim step	Targets	Digital methodological tool for the planning of green and innovative energy efficiency measures in renovated buildings is operational (for the preparation of investment projects, purchase of typical technical specifications for design and contracting works)		Number	0	1	Q1	2023
51.2	B.1.3.2. Interim step	Targets	Lithuanian Buildings Data Bank is operational		Number	0	1	Q2	2025
51	B.1.3 Accelerating renovation of buildings and a sustainable urban environment - B.1.3.2. Tools to facilitate building renovation coordination and technical assistance	Target	Operationalisation and provision of service of three information systems for design of building renovation, for administration of renovation projects and Lithuanian Buildings Data Bank		Number	0	3	Q3	2025

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
52.1	B.1.3.3. Interim step	Milestone	Start of project implementation	Project financing agreements concluded with selected applicants/successful tenderers	N/a	N/a	N/a	Q1	2023
52	B.1.3 Accelerating renovation of buildings and a sustainable urban environment - B.1.3.3. Promoting the supply of construction products and services that speed up the renovation of buildings	Target	Operational production capacity of modular structures from organic materials		m ² /year	0	750.000	Q4	2024
53.1	B.1.3.4. Interim step	target	Area of renovated apartment buildings		m ²	0	150.000	Q4	2024
53	B.1.3 Accelerating renovation of buildings and a sustainable urban environment - B.1.3.4. Support for faster renovation of buildings in line with up-to-date building renovation standards	Target	Area of renovated multi-apartment buildings		m ²	0	300 000	Q2	2025

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
54	B.1.3 Accelerating renovation of buildings and a sustainable urban environment - B.1.3.4. Support for faster renovation of buildings in line with up-to-date building renovation standards	Target	Area of renovated multi-apartment buildings		m ²	300000	1290.000	Q2	2026
55.1	B.1.4. Interim step	Milestone	Establishment of framework of training and advice for concerned actors	Certificate of entry into operation	N/a	N/a	N/a	Q1	2023
55	B.1.4 Increasing GHG absorption capacity	Target	Rewetted peatland area		ha	0	5000	Q4	2024
56	B.1.4 Increasing GHG absorption capacity	Target	Rewetted peatland area		ha	5000	8000	Q2	2026
57	B.1.4 Increasing GHG absorption capacity	Milestone	Legislation, regulating restoration of wetlands (peatlands) and their further protection and sustainable use, entered into force	Legislation entered into force	N/a	N/a	N/a	Q3	2022
58.1	B.1.5 Towards a circular economy	Milestone	Action plan for the transition to Circular Economy prepared	Publication of the action plan on the website	N/a	N/a	N/a	Q3	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
58	B.1.5 Towards a circular economy	Milestone	Entry into force Action Plan for the transition to Circular Economy	Legislation entered into force	N/a	N/a	N/a	Q1	2023

C. COMPONENT 3: DIGITAL TRANSFORMATION FOR GROWTH

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
59.1	C.1.1. Interim step	Milestone	All systems run by a number of State budget institutions migrated to new government cloud infrastructure	An interim report has been prepared, which provides data on the completion of the renewal and restructuring of the information and communication technology infrastructure of 150 of state budget institutions	N/a	N/a	150	Q4	2023
59	C.1.1 Transformation of public information technology governance	Milestone	All systems run by the State budget institutions migrated to new government cloud infrastructure	Completion of a complex renewal and reorganisation of the information and communication technology infrastructure of state budget institutions, and implementation of secure centralised management	N/a	N/a	N/a	Q3	2026

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
60.1	C.1.1. Interim step	Milestone	Conclusion of a procurement procedure for the development and deployment of national cybersecurity management system	Contract signed with the successful bidder	N/a	N/a	N/a	Q4	2023
60	C.1.1 Transformation of public information technology governance	Milestone	Entry in operation of a national cybersecurity management system	National cybersecurity management system operational	N/a	N/a	N/a	Q1	2026
61.1	C. 1.1. Interim step	Milestone	Training material required for the development of cyber security competencies prepared	Methodological materials and educational tools for the development of cyber security competencies prepared and transferred to the Ministry of National Defence	N/a	N/a	N/a	Q2	2025
61	C.1.1 Transformation of public information technology governance	Target	Completed cybersecurity training		Number		300	Q1	2026
62.1	C.1.1 Interim step	Target	The State Information Technology Services Department provides IT services to all budget institutions on a consolidated basis		Number	22	172	Q4	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
62	C.1.1 Transformation of public information technology governance	Target	The State Information Technology Services Department provides IT services to all budget institutions on a consolidated basis		Number	22	242	Q1	2025
63	C.1.1 Transformation of public information technology governance	Target	The State Information Technology Services Department provides IT services to all budget institutions on a consolidated basis		Number	242	325	Q3	2026
64	C.1.2 Ensuring the effectiveness of data management and open data	Milestone	Entry into force of legislation on efficient data processing.	Legislation entered into force	N/a	N/a	N/a	Q3	2022
65.1	C.1.2 Interim step	Target	Developed metadata standard		Number	0	1	Q3	2023
65	C.1.2 Ensuring the effectiveness of data management and open data	Target	Entry into operation of data management model		Number	0	1	Q4	2024
66.1	C.1.2 Interim step	Target	Integration of information resources into the data lake		Number	53	210	Q4	2024

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
66	C.1.2 Ensuring the effectiveness of data management and open data	Target	Integration of information resources into the data lake		Number	53	376	Q2	2026
67	C.1.2 Ensuring the effectiveness of data management and open data	Target	Entry into operation of data exchange tool		Number	0	1	Q4	2022
68	C.1.3 Customer-oriented services	Milestone	Entry into force of amended regulation on the provision of information to persons with disabilities	Legislation entered into force	N/a	N/a	N/a	Q1	2023
69	C.1.3 Customer-oriented services	Milestone	Publication of call for tender for innovative solutions and tools to ensure better communication opportunities for people with disabilities	Publication of notice for call for tender	N/a	N/a	N/a	Q2	2023
70	C.1.3 Customer-oriented services	Milestone	Entry into operation of a competence centre for open data and digital transformation	Competence centre for open data and digital transformation operational	N/a	N/a	N/a	Q4	2021

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
71.1.	C.1.3.3. Interim step	Milestone	Completed public procurement procedures aimed to develop new innovative solutions and tools to ensure better communication opportunities for people with disabilities	Contracts signed with the successful bidders	N/a	N/a	N/a	Q2	2024
71	C.1.3 Customer-oriented services	Target	Entry into operation of solutions for digital public services to persons with disabilities		Number		2	Q1	2025
72	C.1.3 Customer-oriented services	Target	Satisfactory use of public services by persons with disabilities		%	0	60%	Q1	2026
73.1	C.1.3 Interim step	Milestone	Completed public procurement procedures aimed to digitalise services and upgrade the level of maturity of the services provided	Contracts signed with the successful bidders	N/a	N/a	N/a	Q4	2023
73	C.1.3 Customer-oriented services	Target	Completed projects to digitise services and upgrade the level of maturity of the services provided		Number	0	15	Q2	2026
74	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.1. Development of Lithuanian-language	Milestone	Delivery of Lithuanian language resources for the development of artificial intelligence and innovative technologies		N/a	N/a	N/a	Q4	2025

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
	technological resources								
75.1	C.1.4.1. Interim step	Target	Completed projects for the creation of Lithuanian language resources required for the development of AI solutions		Number	0	13	Q4	2024
75	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.1. Development of Lithuanian-language technological resources	Target	Completed projects for the creation of Lithuanian language resources required for the development of AI solutions		Number	0	23	Q4	2025
76	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.2. Digitisation and accessibility of cultural resources	Milestone	Award of contracts for the digitisation of cultural resources	Notification of the award of public contracts for the digitisation of cultural resources	N/a	N/a	N/a	Q3	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
77	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.2. Digitisation and accessibility of cultural resources	Target	Completed projects for digitisation of cultural resources		Number	0	12	Q4	2025
78	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.2. Digitisation and accessibility of cultural resources	Target	Digital (electronic) resources made available for persons with disabilities		%	15%	20%	Q4	2025
79.1	C.1.4.3. Interim step	Target	Entry into operation of digital learning facilities		Number	0	500	Q3	2023
79	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.3. Production of digital education content and resources	Target	Entry into operation of digital learning facilities		Number	0	1704	Q2	2024

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
80	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.4. Financial instruments for business creation and digital innovation	Milestone	Publication of call for tender and approval of the financing terms for the development and deployment of innovative technological solutions in business	Publication of call for tender	N/a	N/a	N/a	Q3	2022
81.1	C.1.4.4. Interim step	Target	Entry into force of contracts for financial incentives for business creation and digital innovation		Number	0	98	Q4	2023
81	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.4. Financial instruments for business creation and digital innovation	Target	Entry into force of contracts for financial incentives for business creation and digital innovation		Number	0	184	Q3	2024
82.1	C.1.4.5. Interim step	Milestone	Completed public procurement procedures	Contracts signed with consortia	N/a	N/a	N/a	Q3	2023
82	C.1.4 Prerequisites for innovative technological solutions in business and daily life - C.1.4.5. ICT Centre of Excellence	Target	Entry into operation of centre of excellence		Number	0	1	Q4	2024

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
83	C.1.5 Step towards 5G - C.1.5.1. 5G roadmap	Milestone	Assigned radio frequencies for the deployment of 5G networks	Assigned radio frequencies	N/a	N/a	N/a	Q1	2022
84	C.1.5 Step towards 5G - C.1.5.1. 5G roadmap	Milestone	Entry into force of the amendments to the relevant laws enabling faster installation of the electronic communications infrastructure	Legislation entered into force	N/a	N/a	N/a	Q2	2022
85.1	C.1.5.1. Interim step	Target	5G communication services are provided in the five largest cities of the Republic of Lithuania by population		Number	0	5	Q1	2023
85	C.1.5 Step towards 5G - C.1.5.1. 5G roadmap	Target	Entry into operation of 5G services in urban areas and other trunk roads and railway lines of national significance, airports and seaports		%	0	95	Q4	2025
86.1	C.1.5.2. Interim step	Milestone	Project launched to build gigabit speed infrastructure	Project financing and administration contract signed	N/a	N/a	N/a	Q1	2023
86	C.1.5 Step towards 5G - C.1.5.2. Further development of very high capacity networks	Target	Creation of gigabit speed infrastructure		Number	0	50	Q4	2025

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
87	C.1.5 Step towards 5G - C.1.5.2. Further development of very high capacity networks	Target	Creation of gigabit speed infrastructure		km		2000	Q4	2025
88.1	C.1.5.2. Interim step	Target	Connect with gigabit speed private and public companies, non-governmental and governmental organisations and municipal institutions (socio-economic drivers)		Number	0	3000	Q4	2024
88	C.1.5 Step towards 5G - C.1.5.2. Further development of very high capacity networks	Target	Connect with gigabit speed private and public companies, non-governmental and governmental organisations and municipal institutions (socio-economic drivers)		Number	0	5000	Q4	2025
89	C.1.5 Step towards 5G - C.1.5.3. Innovation in mobility	Milestone	Designate a competent authority for the administration of transport innovation measures		N/a	N/a	N/a	Q2	2022
90.1	C.1.5.3. Interim step	Milestone	Entry into force of the legal framework to finance mobility innovation	Legal acts entered into force	N/a	N/a	N/a	Q4	2022
90.2	C.1.5.3. Interim step	Milestone	Completed open competition procedures	Signed contracts at least with seven beneficiaries	N/a	N/a	N/a	Q4	2023
90	C.1.5 Step towards 5G - C.1.5.3. Innovation in mobility	Target	Entry into operation of digital solutions for mobility innovation		Number	0	7	Q4	2025

D. COMPONENT 4: QUALITY AND ACCESSIBLE EDUCATION FOR THE ENTIRE LIFE-CYCLE

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
91.1	D.1.1.1. Interim step	Milestone	Methodology of the procedure for external evaluation of the quality of activities of educational institutions implementing school education programs presented to social partners and submitted for public consultation for 2 weeks	Publication of the draft methodology on the website	N/a	N/a	N/a	Q1	2022
91	D.1.1. Modern general education – Background to basic competences D.1.1.1: Improving the quality of education	Milestone	Entry into force of the legislation on the methodology of the procedure for external evaluation of the quality of activities of educational institutions implementing school education programs	Legislation entered into force	N/a	N/a	N/a	Q2	2022
92.1	D.1.1.1. Interim step	Milestone	Revised pre-primary, primary, lower secondary and secondary programmes (curriculum) presented to social partners and submitted for public consultation for 2 weeks	Publication of the draft curriculum on the website	N/a	N/a	N/a	Q2	2022
92	D.1.1. Modern general education – Background to basic competences D.1.1.1: Improving the quality of education	Milestone	Entry into force of the revised pre-primary, primary, lower secondary and secondary education programmes (curriculum)	Legislation entered into force	N/a	N/a	N/a	Q3	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
93	D.1.1. Modern general education – Background to basic competences D.1.1.2. Reorganisation of the school network	Milestone	Entry into force of the amendments to the Rules on the Establishment of a network of schools conducting formal education programmes	Legislation entered into force	N/a	N/a	N/a	Q4	2021
94	D.1.1. Modern general education – Background to basic competences D.1.1.2. Reorganisation of the school network	Milestone	Plans for the transformation of the network of general education schools prepared and approved by municipalities in accordance with the newly approved rules for the development of the network of schools implementing formal education programs	Decision of the municipalities approving the plans by municipalities	N/a	N/a	N/a	Q2	2022
95.1	D.1.1.3. Interim step	Milestone	Millennium School Progress Program presented to social partners and submitted for public consultation for 2 weeks	Publication of the draft Programme on the website	N/a	N/a	N/a	Q4	2021
95	D.1.1. Modern general education – Background to basic competences - D.1.1.3: Millennium School programme	Milestone	Entry into force of the legislation on the Millennium School Progress Program	Legislation entered into force	N/a	N/a	N/a	Q4	2021
96.1	D1.1.3. Interim step	Milestone	Progress Report	Submission to the Commission of a progress report concerning the improvement of the quality activities of schools	N/a	N/a	N/a	Q4	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
96.2	D1.1.3. Interim step	Milestone	Progress Report	Submission to the Commission of a progress report concerning the improvement of the quality activities of schools	N/a	N/a	N/a	Q4	2023
96	D.1.1. Modern general education – Background to basic competences - D.1.1.3: Millennium School programme	Target	Number of schools supported to improve the quality of activities		Number	0	75	Q2	2025
97	D.1.1.Modern general education – Background to basic competences - D.1.1.3: Millennium School programme	Target	Number of schools supported to improve the quality of activities		Number	75	150	Q2	2026
98.1	D.1.1.4. Interim step	Target	Number of teaching staff who have completed qualification development programmes		Number	0	8000	Q1	2024
98	D.1.1. Modern general education – Background to basic competences - D.1.1.4: Strengthening the competences of teachers, deputies and managers	Target	Number of teaching staff who have completed qualification development programmes		Number	0	10200	Q2	2026

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
99	D.1.1. Modern general education – Background to basic competences - D.1.1.4: Strengthening the competences of teachers, deputies and managers	Milestone	Entry into force of the legislation laying down qualitative requirements for the preparation and implementation of National qualification development programmes for teachers	Legislation entered into force	N/a	N/a	N/a	Q4	2022
100.1	D.1.1.5. Interim step		Conclusion of the public procurement for upgrading the STEAM centers	Contract signed with successful bidder	N/a	N/a	N/a	Q4	2024
100	D.1.1. Modern general education – Background to basic competences D.1.1.5: Development of the STEAM ecosystem	Target	Number of upgraded STEAM centres		Number	0	10	Q2	2026
101.1	D.1.1.5. Interim step	Milestone	Conclusion of the procurement procedure	Contract signed with the successful bidder	N/a	N/a	N/a	Q4	2024
101	D.1.1. Modern general education – Background to basic competences - D.1.1.5: Development of the STEAM ecosystem	Target	Number of mobile laboratories	Entry into service of at least 40 mobile laboratories	Number		40	Q2	2026
102.1	D.1.1.6. Interim step	Target	Number of teachers who completed the course to improved digital competences		Number	0	500	Q3	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
102	D.1.1.Modern general education – Background to basic competences D.1.1.6: Digital Education Transformation	Target	Number of teachers who completed the course to improved digital competences		Number	0	2200	Q4	2024
103	D.1.1. Modern general education – Background to basic competences D.1.1.6: Digital Education Transformation	Target	Number of higher education teachers who completed the course to improve the digital competences		Number	0	800	Q2	2024
104	D.1.1.Modern general education – Background to basic competences D.1.1.6: Digital Education Transformation	Target	Number of teachers qualified as an IT teacher and acquired master’s degree in IT		Number	0	500	Q2	2024
105	D.1.1. Modern general education – Background to basic competences - D.1.1.7: Improving early childhood education and care	Milestone	Study on the feasibility of developing early childhood education infrastructure in municipalities	Publication of the study on the feasibility of developing early childhood education infrastructure in municipalities	N/a	N/a	N/a	Q2	2022
106	D.1.1. Modern general education – Background to basic competences - D.1.1.7: Improving early childhood education and care	Milestone	Entry into force of the legislation on the criteria (guidelines) for pre-school education curriculum	Legislation entered into force	N/a	N/a	N/a	Q3	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
107.1	D1.2. Interim step	Milestone	The draft Law on Adult Education establishing a coordinated lifelong learning system (LLL) model and setting out the principles for the functioning published for consultation with social partners and stakeholders	The draft law is published on the website	N/a	N/a	N/a	Q1	2022
107	D.1.2. Access to the development of competences and the recognition of qualifications for adults	Milestone	Entry into force of the Law on Adult Education establishing a coordinated lifelong learning system (LLL) model and setting out the principles for the functioning	Provision in the legislation indicating the entry into force of the legislation	N/a	N/a	N/a	Q3	2022
108.1	D1.2. Interim step	Milestone	Completion of the public project launch procedures for the implementation of the one-stop-shop IT system for life long-learning	Contract signed with the LAMA BPO	N/a	N/a	N/a	Q1	2022
108	D 1.2. Access to the development of competences and the recognition of qualifications for adults	Milestone	Entry into service of the one-stop-shop information system for lifelong learning	Entry into service of a one-stop shop lifelong learning (LLL) information system operating on the 'Individual Learning Account' principle	N/a	N/a	N/a	Q1	2023
109.1	D.1.2. Interim step	Target	18-65 year old persons shall complete quality assured training, at least 40 percent of which dedicated to digital skills using a unified LLL framework		Number	0	10800	Q4	2024

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
109	D.1.2. Access to the development of competences and the recognition of qualifications for adults	Target	18-65 year old persons shall complete quality assured training, at least 40 percent of which dedicated to digital skills using a unified LLL framework		Number	0	21600	Q2	2026
110	D.1.3. Vocational guidance system to balance supply and demand on the labour market	Milestone	Entry into force of the Government Resolution on the procedures regulating the Vocational Guidance (career guidance) system	Legislation entered into force	N/a	N/a	N/a	Q1	2022
111.1	D.1.3. Interim step	Target	Number of career specialists providing services in schools		Number	80	200	Q3	2023
111	D.1.3. Vocational guidance system to balance supply and demand on the labour market	Target	Number of career specialists providing services in schools		Number	80	380	Q4	2024
112.1	D.1.4.1 Interim step		The draft legislation on the establishment of the National Platform on Progress in Vocational Education and Training published for consultation with social partners and stakeholders	The draft legislation is published on the website	N/a	N/a	N/a	Q1	2022
112	D.1.4. Competences for the green and digital transformation acquired in vocational education and training - D.1.4.1 National Platform for the progress of Vocational Education and Training	Milestone	Entry into force of legislation on the establishment of the National Platform on Progress in Vocational Education and Training	Legislation entered into force	N/a	N/a	N/a	Q2	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
113.1	D.1.4.1 Interim step	Milestone	Mapping the needs to update or design new training programmes, in consultation with social partners		N/a	N/a	N/a	Q2	2023
113.2	D.1.4.1. Interim step	Target	New/updated vocational training programmes registered to make them available for training providers	The training programmes registered	Number	0	30	Q2	2024
113	D.1.4. Competences for the green and digital transformation acquired in vocational education and training - D.1.4.1 National Platform for the progress of Vocational Education and Training	Target	New/updated vocational training programmes registered to make them available for training providers	The training programmes registered	Number	0	95	Q2	2026
114.1	D.1.4.1. Interim step	Target	Trainers and/or masters involved in the training of apprentices and trainees		Number	0	200	Q2	2024
114	D.1.4. Competences for the green and digital transformation acquired in vocational education and training - D.1.4.1 National Platform for the progress of Vocational Education and Training	Target	Trainers and/or masters involved in the training of apprentices and trainees		Number	0	1000	Q2	2026

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
115.1	D.1.4.2: Interim step	Milestone	The draft amendment to the law on Vocational Training on Centres of Excellence in Vocational Education and Training published for consultation with social partners and stakeholders	The draft law published on the website	N/a	N/a	N/a	Q2	2022
115	D.1.4. Competences for the green and digital transformation acquired in vocational education and training - D.1.4.2: Assessment of competences	Milestone	Entry into force of the amendment to the law on Vocational Training on Centres of Excellence in Vocational Education and Training	Entry into force of the legislation	N/a	N/a	N/a	Q4	2022
116	D.1.4. Competences for the green and digital transformation acquired in vocational education and training - D.1.4.3: Apprenticeship and work-based learning	Milestone	Entry into force of the legislation establishing an apprenticeship and work-based learning support scheme	Legislation entered into force	N/a	N/a	N/a	Q2	2022
117.1	D.1.4.3. Interim step	Target	Apprenticeships completed		Number	0	1000	Q2	2024
117	D.1.4. Competences for the green and digital transformation acquired in vocational education and training - D.1.4.3: Apprenticeship and work-based learning	Target	Apprenticeships completed		Number	0	3866	Q2	2026

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
118.1	D.1.4.4. Interim step	Target	Students who have participated in a national mobility scheme in Sectoral Practical Training Centres and have received a certificate of improved their practical and digital skills (at least 40% of participants shall improve their digital skills)		Number	0	3000	Q2	2024
118	D.1.4. Competences for the green and digital transformation acquired in vocational education and training - D.1.4.4: Mobility programme	Target	Students who have participated in a national mobility scheme in Sectoral Practical Training Centres and have received a certificate of improved their practical and digital skills (at least 40% of participants shall improve their digital skills)		Number	0	12394	Q2	2026
119.1	D.1.4.5. Interim step	Target	Pupils enrolled in lower and upper secondary general education schools completed initial VET modules		Number	0	1500	Q2	2024
119	D.1.4. Competences for the green and digital transformation acquired in vocational education and training - D.1.4.5. More opportunities to acquire profession for school pupils	Target	Pupils enrolled in lower and upper secondary general education schools completed initial VET modules		Number	0	4900	Q2	2026
120.1	D.1.4.5. Interim step	Target	Lower secondary pupils enrolled in experimental vocational training programmes received support		Number	0	1300	Q2	2024

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
120	D.1.4. Competences for the green and digital transformation acquired in vocational education and training - D.1.4.5. More opportunities to acquire profession for school pupils	Target	Lower secondary pupils enrolled in experimental vocational training programmes received support		Number	0	4000	Q2	2026
120.2	D.1.4.5. Ex-post monitoring	Target	Lower secondary pupils enrolled in experimental vocational training programmes received support		Number	0	5050	Q3	2026

E. COMPONENT 5: HIGHER EDUCATION, A COHERENT FRAMEWORK FOR STIMULATING RESEARCH AND INNOVATION AND HIGH VALUE-ADDED BUSINESS

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
121	E.1.1. Quality higher education and strong higher education institutions - E.1.1.1. Improving higher education funding and student admission systems	Milestone	Entry into force of the legal acts setting up a system of contracts with higher education institutions	Entry into force of the legal acts	N/a	N/a	N/a	Q1	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
122	E.1.1. Quality higher education and strong higher education institutions - E.1.1.1. Improving higher education funding and student admission systems - E.1.1.2. Improving the efficiency of the higher education network by refining the missions of universities and colleges	Milestone	Entry into force of amended Law on Research and Studies, changing the system for funding and enrolment in higher education	Entry into force of legislation	N/a	N/a	N/a	Q1	2023
123.1	E.1.1.2. Interim step	Target	Projects of the reorganisation of colleges started		Number	0	5	Q3	2023
123	E.1.1. Quality higher education and strong higher education institutions - E.1.1.2. Improving the efficiency of the higher education network by refining the missions of universities and colleges	Target	Projects completed for the reorganisation of colleges (renewed missions)		Number	0	5	Q4	2024

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
124	E.1.1. Quality higher education and strong higher education institutions - E.1.1.3. Strengthening the international competitiveness of higher education institutions	Target	Number of internationalisation projects completed by higher education institutions		Number	0	7	Q1	2024
125	E.1.1. Quality higher education and strong higher education institutions - E.1.1.3. Strengthening the international competitiveness of higher education institutions	Target	Number of people who have benefited from support for the integration of foreign students		Number	0	160	Q4	2023
126	E.1.1. Quality higher education and strong higher education institutions - E.1.1.4. Systematic R&D promotion in higher education institutions and research analysis	Milestone	Entry into force of the legal act establishing the science policy implementing agency	Legislation entered into force	N/a	N/a	N/a	Q2	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
127	E.1.2. Effective implementation of innovation policy, increased demand for innovation, developed start-up ecosystem and green innovation development - E.1.2.1. Effective implementation of innovation policy through the creation of a single innovation promotion agency and the optimisation of the network of existing agencies	Milestone	The entry into force of the resolution of the Government creating the Innovation Agency and transferring innovation promotion functions from other agencies	Legislation entered into force	N/a	N/a	N/a	Q1	2022
128	E.1.2 Effective implementation of innovation policy, increased demand for innovation, developed start-up ecosystem and green innovation development - E.1.2.1. Effective implementation of innovation policy through the creation of a single innovation promotion agency and the optimisation of the network of existing agencies	Milestone	Entry into force of the revised legislation on innovative activities	Entry into force of legislation.	N/a	N/a	N/a	Q4	2021

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
129	E.1.2. Effective implementation of innovation policy, increased demand for innovation, developed start-up ecosystem and green innovation development - E.1.2.1. Effective implementation of innovation policy through the creation of a single innovation promotion agency and the optimisation of the network of existing agencies	Milestone	Entry into force of the renewed framework of incentives for business to invest in R&D	Legislation entered into force	N/a	N/a	N/a	Q4	2022
130.1	E.1.2.2. E.1.2.4. Interim step	Milestone	Calls for proposals published	Publication of the call	N/a	N/a	N/a	Q3	2022
130.2	E.1.2.2. Interim step	Target	Number of innovative public procurement projects		Number	0	60	Q4	2023
130.3	E.1.2.4. Interim step	Target	Number of green innovation projects		Number	0	100	Q4	2023
130	E.1.2. Effective implementation of innovation policy, increased demand for	Target	Number of innovative projects implemented		Number	0	200	Q1	2026

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
	innovation, developed start-up ecosystem and green innovation development - E.1.2.2. Increasing demand for innovation in Lithuania by exploiting the potential of public procurement - E.1.2.4. Promoting the development of green innovation								
131.1	E.1.2.3. Interim step	Milestone	Calls of proposals published	Publication of the call	N/a	N/a	N/a	Q1	2023
131.2	E.1.2.3. Interim step	Target	Number of start-ups that received investment		Number	0	35	Q4	2023
131	E.1.2. Effective implementation of innovation policy, increased demand for innovation, developed start-up ecosystem and green innovation development - E.1.2.3. Fostering the development of the start-up ecosystem	Target	Number of start-ups that received investment		Number	0	112	Q1	2026

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
132	E.1.3. Joint missions for science and innovation in smart specialisation - E.1.3.1. Defining smart specialisation priorities	Milestone	Entry into force of the revised Smart specialisation concept	Legislation entered into force	N/a	N/a	N/a	Q4	2021
133.1	E.1.3.2. Interim steps	Milestone	Completed public procurement procedures	Contracts signed with consortia	N/a	N/a	N/a	Q1	2023
133	E.1.3. Joint missions for science and innovation in smart specialisation - E.1.3.2. Supporting the implementation of mission-based science and innovation programmes in smart specialisation	Target	Number of centres of excellence in operation		Number	0	2	Q4	2025
134.1	E.1.3.2. Interim step	Milestone	Endorsed at least three mission oriented science and innovation programmes under Science, Technology and Innovation Council	Signed protocol by Science, Technology and Innovation Council with a list of at least three mission programmes	N/a	N/a	N/a	Q2	2022
134	E.1.3. Joint missions for science and innovation in smart specialisation - E.1.3.2. Supporting the implementation of mission-based science and innovation programmes in smart specialisation	Target	R&D projects completed via three mission-based science and innovation programmes		Number	0	21	Q2	2026

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
135.1	E.1.3.3. Interim step	Milestone	Preparation and adoption of the Horizon Europe acceleration action plan	The Horizon Europe acceleration action plan approved by a ministerial order	N/a	N/a	N/a	Q2	2022
135	E.1.3. Joint missions for science and innovation in smart specialisation - E.1.3.3. Encouraging science and business to participate in the EU research and innovation programme Horizon Europe and other international funding programmes	Target	Projects and advisory services for potential applicants of Horizon Europe programme from higher education institutions and SMEs funded		Number	0	200	Q1	2025
136	E.1.3. Joint missions for science and innovation in smart specialisation - E.1.3.3. Encouraging science and business to participate in the EU research and innovation programme Horizon Europe and other international funding programmes	Target	Projects and advisory services for potential applicants of Horizon Europe programme from higher education and research institutions and SMEs funded		Number	200	477	Q2	2026
137.1	E.1.3.3. Interim step	Milestone	Developed model for the activities of science and innovation officials	Analytical report with recommendations on model implementation	N/a	N/a	N/a	Q2	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
137	E.1.3. Joint missions for science and innovation in smart specialisation - E.1.3.3. Encouraging science and business to participate in the EU research and innovation programme Horizon Europe and other international funding programmes	Target	Positions of Scientific Officers and National contact points (NCPs) created		Number	0	30	Q2	2026

F. COMPONENT 6: EFFICIENT PUBLIC SECTOR AND PRECONDITIONS TO RECOVER AFTER THE PANDEMIC

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
138.1	F.1.1.1 Interim step	Milestone	Adoption of the Law on the Registry of Public Employees founding the basis for centralisation of human resource management in the public sector	Adoption of the Law on the Registry of Public Employees founding the basis for centralisation of human resource management in the public sector.	N/a	N/a	N/a	Q4	2022
138.2	F.1.1.1 Interim step	Milestone	Completion of the procurement procedure for the implementation of advanced IT tools for human resources management in the public sector	Contract signed with the successful bidders	N/a	N/a	N/a	Q1	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
138	F.1.1. Efficient public sector - F.1.1.1 Establishment an advance system for human resources management in the public sector	Milestone	Entry into operation of an advanced system for managing human resources in the public sector	Entry into operation of the centralised information system	N/a	N/a	N/a	Q1	2024
139.1	F.1.1.2 Interim step	Milestone	Adoption of the legislation regulating the establishment of a centralised system for the development of competencies of public sector managers	Adoption of the legislation	N/a	N/a	N/a	Q2	2023
139	F.1.1. Efficient public sector - F.1.1.2 Establishment of a centralised mechanism for developing competences of public sector managers	Milestone	Entry into operation of a centralised management education system and its modules for improving competences of public sector managers	Entry into operation of a centralised management system and its modules	N/a	N/a	N/a	Q1	2024
140.1	F.1.1.3 Interim step	Milestone	Adoption of the legislation on long-term strategic guidelines for the training and competence development of public sector employees and managers and their implementation plan	Adoption of the legislation	N/a	N/a	N/a	Q4	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
140	F.1.1. Efficient public sector - F.1.1.3. Establishment of a framework for the development of strategic competences in the public sector	Milestone	Entry into force of a framework for the development of strategic competences in the public sector	Entry into force the government resolution and delivery of the training modules for the development of strategic competences	N/a	N/a	N/a	Q1	2024
141.1	F.1.1.3 Interim step	Milestone	Competence strengthening training modules (training programs) for specialists and middle managers have been developed	Training programmes prepared by the needs of responsible authority	N/a	N/a	N/a	Q2	2023
141	F.1.1. Efficient public sector - F.1.1.3 Establishment of a framework for the development of strategic competences in the public sector	Target	Public sector employees who have completed training on digital, financial-analytical and leadership skills		Number	0	16000	Q4	2024
142	F.1.2. A fairer and more growth-friendly tax system. - F.1.2.1. The abolition of tax exemptions and special tax regimes that are inefficient, no longer reflect state	Milestone	Delivery of the proposals made on the basis of an in-depth analysis for the withdrawal of tax exemptions and special tax regimes to the Parliament	Registration of draft amendments to tax legislation in the system of legal acts	N/a	N/a	N/a	Q2	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
	priorities or do not comply with the Green Deal								
143	F.1.2. A fairer and more growth-friendly tax system - F.1.2.1. The abolition of tax exemptions and special tax regimes that are inefficient, no longer reflect state priorities or do not comply with the Green Deal	Milestone	Entry into force of amendments to tax legislation abolishing tax exemptions and special tax regimes	Provisions indicating entry into force of amendments to tax legislation	N/a	N/a	N/a	Q1	2023
144	F. 1.2. A fairer and more growth-friendly tax system - F.1.2.2. Sub-measure 2: Further broadening of the tax base to sources that do not hamper economic growth	Milestone	Delivery of the proposals to expand environmental taxes and taxation of other sources less detrimental to economic growth on the basis of an in-depth analysis to the parliament	Registration of draft amendments to tax legislation in the system of legal acts	N/a	N/a	N/a	Q2	2022
145	F. 1.2. A fairer and more growth-friendly tax system - F.1.2.2. Sub-measure 2: Further broadening of the tax base to sources that do not hamper economic growth	Milestone	Entry into force of amendments to the legislation on excise duties, environmental taxes and property taxes	Provisions in the amending laws indicating the entry into force of changes	N/a	N/a	N/a	Q1	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
146	F.1.2. A fairer and more growth-friendly tax system - F.1.2.3. An assessment of the effectiveness of the tax and social insurance contributions in preventing poverty and reducing income inequality	Milestone	Delivery of the study on the effectiveness of personal income taxation and social insurance contributions in reducing poverty and income inequality	The study published on the website of the Ministry of Finance	N/a	N/a	N/a	Q2	2022
147	F.1.2. A fairer and more growth-friendly tax system - F.1.2.3. An assessment of the effectiveness of the tax and social insurance contributions in preventing poverty and reducing income inequality	Milestone	Entry into force of amendments to legislation on personal income taxation and social insurance contributions with a view to coming into effect not earlier than 2024	Provisions in the laws indicating entry into force of changes to legislation on personal income taxation and social insurance contributions with the view to take into effect not earlier than 2024				Q4	2022
148.1	F.1.3.1. Interim step	Milestone	Approval of the analysis results of possible medium-term budgeting principles and rules which shall be proposed for adoption	Analysis results approved by the management of the Ministry of Finance	N/a	N/a	N/a	Q3	2022
148.2	F.1.3.1. Interim step	Milestone	Conclusion of the procurement procedure for the IT tool for medium-term budget planning and baseline expenditure calculation	Contract signed with the successful bidder.	N/a	N/a	N/a	Q3	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
148.3	F.1.3.1. Interim step	Milestone	Entry into force of the amendments to the Law on the Budget Structure related to the revision of the state budget.	Entry into force of the amendments to the Law on the Budget Structure in the system of legal acts	N/a	N/a	N/a	Q3	2023
148	F.1.3. Long-term sustainability and transparency of the national budget - F.1.3.1. Improvements to the budgetary framework	Milestone	Entry into force of the medium-term budgeting methodology, basic costs calculation methodology and amendments to the Law on Budget Structure related to the revision of the state budget, and entry into operation of an automated tool for medium term budgeting	Provisions indicating entry into force of two methodologies and the Law on the Budget structure; entry into operation of the automated tool for appropriation managers	N/a	N/a	N/a	Q2	2024
149	F.1.3. Long-term sustainability and transparency of the national budget - F.1.3.1. Improvements to the budgetary framework	Milestone	Entry in force of the government resolution endorsing the first detailed medium-term budget project for the period between 1 January 2025 and 31 December 2027	Government resolution endorsing the first detailed medium-term budget project for the period between 1 January 2025 and 31 December 2027	N/a	N/a	N/a	Q3	2024
150.1	F.1.3.2. Interim step	Milestone	Adoption of the concept of comprehensive spending review	Entry into force of the Government decision adopting the concept of comprehensive spending review.	N/a	N/a	N/a	Q3	2022
150	F.1.3. Long-term sustainability and transparency of the national budget - F.1.3.2. Spending reviews	Milestone	Completion of the comprehensive budget expenditure review	Delivery of the comprehensive spending review results	N/a	N/a	N/a	Q4	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
151.1	F.1.3.2. Interim step		Entry into force of the amendment to the Law on the Methodology of Determination of Municipal Budget Revenue which shall improve the structure of municipal revenue	Entry into force of the amendment to the Law on the Methodology of Determination of Municipal Budget Revenue which shall improve the structure of municipal revenue.	N/a	N/a	N/a	Q1	2022
151	F.1.3. Long-term sustainability and transparency of the national budget - F.1.3.3. Enhancing the structure of municipal revenues	Milestone	Entry into force of amendment to the Law on the Methodology of Determination Municipal Budget Revenue and publication of findings of the systematic comparison of municipal fiscal indicators and the assessment of municipal capacity to raise revenues	Provision in the amending law indicating entry into force of the amendment to the to the Law on the Methodology of Determination Municipal Budget Revenue and publication of findings	N/a	N/a	N/a	Q2	2023
152	F.1.3. Long-term sustainability and transparency of the national budget - F.1.3.4. Promoting public-private partnerships	Milestone	Entry into force of the amendments to the Rules on the Preparation and Implementation of Public-Private Partnerships	Provision in the amended Rules on the Preparation and Implementation of Public-Private Partnerships indicating the entry into force of the amendments	N/a	N/a	N/a	Q2	2022
153.1	F.1.3.4. Interim step	Milestone	Completion of the feasibility study on the needs and possibilities to establish the long term strategy of the use of PPP in different sectors of economy, on the basis of assessment of the development targets and needs and available	Results of the feasibility study approved by the Central project management agency	N/a	N/a	N/a	Q4	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
			financing sources, and suitability of the PPP mode for various sectors.						
153	F.1.3. Long-term sustainability and transparency of the national budget - F.1.3.4. Promoting public-private partnerships	Milestone	Entry into force of the legislative package establishing an enhanced framework for the use of strategic and long-term public-private partnerships	Provisions indicating the entry into force of amendments to: 1) the Law on Investment, 2) the Law on Concessions, 3) the Law on State and Municipal Assets and Their Management, 4) the Rules on the Preparation and Implementation of Public-Private Partnerships	N/a	N/a	N/a	Q4	2022
154.1	F.1.3.5. Interim step	Milestone	Government approval of the consolidation plan	Government approval of the consolidation plan	N/a	N/a	N/a	Q4	2022
154	F.1.3. Long-term sustainability and transparency of the national budget - F.1.3.5. Consolidation of the national development institutions	Milestone	Entry into force of the government resolutions eliminating four national development institutions and establishing one institution	Government resolutions eliminating four national development institutions and establishing one institution	N/a	N/a	N/a	Q4	2023
155	F.1.4. Improving tax compliance - F.1.4.1. More transparency in the trade in used vehicles	Milestone	State Tax Inspectorate and Customs obtain data on vehicle owners from the vehicle owners' accounting system	State Tax Inspectorate and Customs have access to data on vehicle owners from the vehicle owners' accounting system	N/a	N/a	N/a	Q2	2021

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
156.1	F.1.4.2. Interim step	Milestone	Draft amendments to the Law on the Tax Administration governing the online platform operators' duty to collect and report to the tax authorities data on transactions carried out on online platforms submitted to the parliament	Registration of draft amendments to the Law on the Tax Administration in the system of legal acts.	N/a	N/a	N/a	Q3	2022
156	F.1.4. Improving tax compliance - F.1.4.2. Fair taxation of online economic activities	Milestone	Entry into force of the legal requirement for online platform operators to collect and report to the tax authorities data on transactions carried out on online platforms	Provision in the law indicating the entry into force of legal obligation for platform operators to provide information to the State Tax Inspectorate	N/a	N/a	N/a	Q1	2023
157	F.1.4. Improving tax compliance - F.1.4.2. Fair taxation of online economic activities	Milestone	The State Tax Inspectorate receives detailed data on transactions executed on online platforms	State Tax Inspectorate receives detailed data on transactions executed on online platforms	N/a	N/a	N/a	Q1	2024
158	F.1.4. Improving tax compliance - F.1.4.3. Limiting the use of cash	Milestone	Entry into force of legislation limiting cash payments in risky economic sectors and/or individual types of transactions	Provision in the law indicating the entry into force of legislative provisions introducing restrictions on cash payments in risky economic sectors and/or for individual types of payments	N/a	N/a	N/a	Q4	2022
159.1	F.1.4.4. Interim step	Milestone	Finalised selection of participants in the project for providing pupils with electronic pupil's cards with an integrated payment function	Project selection completed and contracts with participating municipalities and the Ministry of Education, Science and Sport (if selected) signed	N/a	N/a	N/a	Q1	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
159	F.1.4. Improving tax compliance - F.1.4.4. Financially literate future taxpayers	Target	Number of pupils from the first to twelfth grade who have an electronic pupil's card with an integrated payment function		Number	40420	215000	Q4	2023
160.1	F.1.4.4. Interim step	Milestone	Finalised selection of participants in the project for establishing or upgrading non-cash payment infrastructure in schools	Project selection completed and contracts with participating municipalities and the Ministry of Education, Science and Sport (if selected) signed.	N/a	N/a	N/a	Q1	2023
160	F.1.4. Improving tax compliance - F.1.4.4. Sub-measure 4: Financially literate future taxpayers	Target	Number of schools (primary, secondary, progymnasiums, gymnasiums) with newly established or upgraded non-cash payment infrastructure		Number	124	670	Q4	2023
161.1	F.1.4.4. Interim step	Milestone	Conclusion of a procurement procedure for the preparation of the information campaign	Contract signed with the successful bidder	N/a	N/a	N/a	Q4	2022
161.2	F.1.4.4 Interim step	Milestone	Conclusion of a procurement procedure for the preparation of the methodological material	Contract signed with the successful bidder	N/a	N/a	N/a	Q3	2024
161	F.1.4. Improving tax compliance - F.1.4.4. Sub-measure 4: Financially literate future taxpayers	Milestone	Delivery of educational tools and methodological materials for formal and/or non-formal education to develop of tax literacy for children and young people to the Ministry of Education, Science and	Educational tools and methodological materials transferred to the Ministry of Education, Science and Sport for integration into formal and/or non-formal education. Awareness campaign carried out.	N/a	N/a	N/a	Q2	2026

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
			Sport and delivery of information campaign to raise awareness about the tax system and services provided by the State Tax Inspectorate						
162.1	F.1.4.5. Interim step	Milestone	Entry into operation of digital tool to allow real time employment status verification	Digital tool to identify workers on construction sites is in place and operational	N/a	N/a	N/a	Q4	2022
162	F.1.4. Improving tax compliance - F.1.4.5. More transparency in the construction sector	Milestone	Entry into operation of digital tools to allow real-time registration of persons working in the construction sector and the identification of those who work illegally on construction sites	Digital tools are in place and operational	N/a	N/a	N/a	Q4	2024
163	F.1.4. Improving tax compliance - F.1.4.5. More transparency in the construction sector	Target	The proportion of electronically identifiable workers on construction sites as a proportion of the total number of workers		% (Percentage)	0	80	Q4	2025
164.1	F.1.5. Tools available to business to manage insolvency risk	Milestone	Entry into operation of one digital tool (insolvency portal) developed for and contributing to corporate insolvency risk management	Entry into operation of one digital tool available to users (insolvency portal).	N/a	N/a	N/a	Q4	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
164.2	F.1.5. Interim step	Milestone	Adoption of the amendments to the Law on Assets Valuation enabling creation of the digital tools for and contributing to corporate insolvency risk management.	Adoption of the amendments to the legislation.	N/a	N/a	N/a	Q2	2023
164	F.1.5. Tools available to business to manage insolvency risk	Milestone	Entry into operation of four digital tools developed for and contributing to corporate insolvency risk management	Entry into operation of four digital tools available to users	N/a	N/a	N/a	Q1	2024
165.1	F.1.6.1. Monitoring indicator	Milestone	Conclusion of a procurement procedure for the development of the analytical solutions to determine taxpayers' risks	Contract signed with the successful bidder.	N/a	N/a	N/a	Q4	2024
165.2	F.1.6.1. Monitoring indicator	Milestone	Software tools for structuring publicly available information have been developed	Publicly available information about taxpayers integrated into the State Tax Inspectorates' information infrastructure	N/a	N/a	N/a	Q3	2025
165	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.1. Introduction of new data analytics tools in the State Tax Inspectorate	Milestone	Entry into operation of solutions to analytical challenges in the tax administration to reduce the VAT gap by using advanced analytics techniques and raising awareness among taxpayers	Delivery of the risk profile data and corresponding sanctions to taxpayers	N/a	N/a	N/a	Q2	2026

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
166	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.1. Introduction of new data analytics tools in the State Tax Inspectorate	Target	Risk criteria embedded in taxpayers' risk profile		Number	0	25	Q2	2026
167.1	F.1.6.2. Interim step	Milestone	Methodology/recommendations on how to create metadatabase (enterprise architecture-general, application portfolio management, governance, strategy digital transformation, enterprise control procedures on data quality) for other state institutions prepared	Methodology/recommendations on how to create metadatabase for other state institutions prepared	N/a	N/a	N/a	Q4	2024
167.2	F.1.6.2. Interim step	Milestone	Conclusion of a procurement procedure for the development of the metadata base of the State Tax Inspectorate	Contract signed with thee successful bidder	N/a	N/a	N/a	Q1	2025

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
167	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.2. Improving in data quality of the State Tax Inspectorate and of other institutions	Milestone	Entry into operation of the integrated metadata database of the State Tax Inspectorate and submission of methodology/recommendations to other state financial institutions	Entry into operation of a single integrated metadata database of the State Tax Inspectorate	N/a	N/a	N/a	Q2	2026
168	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.3. Robotisation of business processes at the State Tax Inspectorate	Milestone	Completion of automation of two business processes carried out by the State Tax Inspectorate	Entry into operation of the robotic process automation software	N/a	N/a	N/a	Q1	2022
169.1	F.1.6.4. Interim step	Milestone	Conclusion of a procurement procedure for the pilot project promoter	Contract signed with the successful bidder	N/a	N/a	N/a	Q2	2023
169	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.4. Digitalisation of the tax stamps	Milestone	Completion of the pilot project on the replacement of physical tax stamps for alcoholic beverages with digital solutions	Delivery of the report on the results of the pilot project	N/a	N/a	N/a	Q1	2024

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
170.1	F.1.6.5. Interim step	Milestone	Conclusion of a procurement procedure for the development and implementation of data analysis methods	Contracts signed with the successful bidder for the development and implementation of data analysis methods	N/a	N/a	N/a	Q2	2023
170.2	F.1.6.5. Interim step	Target	Data analysis methods are implemented		Number	0	2	Q4	2024
170	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.5. New data analysis tools and upgrading Customs' IT systems	Milestone	Entry into operation of five new data analytic methods for the processing of data from existing and five new data sources	Entry into operation of new data analytics techniques capturing also data from new sources	N/a	N/a	N/a	Q4	2025
171.1	F.1.6.5. Interim step	Milestone	Conclusion of a procurement procedure for the project development services	Contract signed with the successful bidder for the project development services	N/a	N/a	N/a	Q4	2022
171.2	F.1.6.5. Interim step	Milestone	Preparation for the connection for the project's external users	Publication of a technical specification and conditions for project's external users to prepare for connection via interface	N/a	N/a	N/a	Q4	2024

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
171	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.5. New data analysis tools and upgrading Customs' IT systems	Target	Interfaces established with the information systems of external authorities managing data, vehicle and goods and traffic management systems		Number	0	6	Q4	2025
172.1	F.1.6. Interim step	Milestone	Conclusion of a procurement procedure for the training of persons of State Tax Inspectorate	Contract signed with the successful bidder	N/a	N/a	N/a	Q2	2022
172.2	F.1.6.6. Interim step	Milestone	Conclusion of a procurement procedure for the development of digital customs training tools.	Contract signed with the successful bidder	N/a	N/a	N/a	Q4	2022
172	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.6. Improvement of staff competences of the State Tax Inspectorate and the Lithuanian Customs	Milestone	Entry into operation of tools to effectively manage the competences of the State Tax Inspectorate and Customs staff as well as Customs clients needed for an efficient tax and customs administration	Entry into operation of tools for training purposes at the State Tax Inspectorate and Customs department	N/a	N/a	N/a	Q4	2024

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
173	F.1.6. Smart tax administration to reduce the VAT gap faster - F.1.6.6. Improvement of staff competences of the State Tax Inspectorate and the Lithuanian Customs	Target	Persons trained at the Lithuanian Customs and the State Tax Inspectorate		Number	0	1050	Q4	2025
174.1	F.1.6.6. Interim step	Milestone	Entry into force amendments to the Law on Tax Administration regarding an obligation for businesses to provide digital data from means of payment to the tax administrator (cash register logs)	Entry into force amendments to the Law on Tax Administration regarding an obligation for businesses to provide digital data from means of payment to the tax administrator (cash register logs).	N/a	N/a	N/a	Q1	2023
174	F.1.7. Development of an electronic document ecosystem	Milestone	Entry into force of a set of legislative acts on the processing of electronic settlement documents and their fiscal data (cash register logs, e-receipts, international electronic consignment notes)	Provisions indicating entry into force in: 1. The Law on Tax Administration; 2. The Orders of the Head of the State Tax Inspectorate on (i) the Adoption of the Rules for the Use of Cash Registers and Point-to-point Computer Network Terminals and (ii) on Technical Requirements for Cash Registers, Vending Machines and Taximeter Printers. 3. The Order of the Head of the State Tax Inspectorate on the Adoption of the Rules on the Submission of Data on Bills of	N/a	N/a	N/a	Q4	2025

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
				Lading and Other Freight Transport Documents to the State Tax Inspectorate.					
175.1	F.1.7.1. Interim step	Milestone	The end of public procurement tender of technological solutions to enable the practical use of e-receipts in business processes	Contract signed with the successful bidder	N/a	N/a	N/a	Q4	2023
175	F.1.7. Development of an electronic document ecosystem - F.1.7.1. Sub-measure 1. Creation of a solution to enable e-receipts	Milestone	Entry into operation of technological solutions to enable the practical use of e-receipts in business processes	Entry into operation of the new e-service	N/a	N/a	N/a	Q4	2024
176.1	F.1.7.2. Interim step	Milestone	The end of public procurement tender of technological solutions to enable the practical use of international e-consignments in business processes	Contract signed with the successful bidder.	N/a	N/a	N/a	Q3	2023

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
176	F.1.7. Development of an electronic document ecosystem - F.1.7.2. Sub-measure 2. Creation of a solution to enable international e-consignments	Milestone	Entry into operation of technological solutions to enable the practical use of international e-consignments in business processes	Entry into operation of the new e-service	N/a	N/a	N/a	Q3	2025
177	F.1.8. A single window to pay fines	Milestone	Adoption of amendments to legal acts allowing the State Tax Inspectorate to administer majority of fines and economic sanctions	Provisions in the amending laws indicating adoption of legislation transferring to the State Tax Inspectorate the administration of majority of fines and economic sanctions imposed by the State	N/a	N/a	N/a	Q2	2023
178.1	F.1.8. Interim step	Milestone	The end of public procurement tender for development of functionalities allowing administration of fines by the State Tax Inspectorate	Contract signed with the successful bidder.	N/a	N/a	N/a	Q1	2025
178	F.1.8. A single window to pay fines	Target	Fines and economic sanctions imposed by 37 authorities are administered by a single tax authority – the State Tax Inspectorate		Number	0	37	Q2	2026
179	F.1.9. Repository system for Audit and Controls	Milestone	Repository system for Audit and Controls: information for monitoring implementation of RRF	Audit report confirming repository system functionalities	N/a	N/a	N/a	Q2	2022

G. COMPONENT 7: MORE OPPORTUNITIES FOR EVERYONE TO ACTIVELY BUILD NATIONAL WELL-BEING

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
180.1	G.1.1.1. Interim step	Milestone	Specifications of the study on adequacy of the minimum income scheme	Specifications for public procurement of the study prepared by the ministry of social security and labour	N/a	N/a	N/a	Q1	2022
180	G.1.1. Guaranteed minimum income protection - G.1.1.1. Study on the minimum income scheme and related changes to the legislation	Milestone	Finalisation of a study on adequacy of the minimum income scheme	Final report issued	N/a	N/a	N/a	Q4	2022
181.1	G.1.1.1. Interim step	Milestone	The description of the measure for development (as defined in the Order of the Government of April 28, 2021, No 292) on the reform of the minimum income scheme	The description of the measure for development on the reform of the minimum income scheme approved by the order of the minister of social security and labour after consultations with social partners	N/a	N/a	N/a	Q2	2023
181	G.1.1. Guaranteed minimum income protection - G.1.1.1. Study on the minimum income scheme and related changes to the legislation	Milestone	Entry into force of amendments to the relevant laws regulating minimum income protection	Provision in the legislation indicating the entry into force (Law on cash social assistance, Law on the Determination of Reference Indicators of Social Security Benefits and the Basic	N/a	N/a	N/a	Q1	2024

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
				Amount of Penalties, and Law on Social Insurance for Sickness and Maternity)					
182	G.1.1. Guaranteed minimum income protection - G.1.1.2. Additional measures to increase adequacy and sustainability of social benefits	Milestone	Entry into force of the legislation introducing an additional benefit for disabled and elderly single persons	Legislation entered into force	N/a	N/a	N/a	Q3	2021
183.1	G.1.1.2. Interim step	Milestone	Proposals for amendments to the Law on Unemployment Social Insurance presented to social partners and submitted for public consultation	Proposals for amendments to the Law on Unemployment Social Insurance concerning the inclusion of remaining groups of self-employed in the unemployment social security scheme and setting adequate unemployment insurance contribution rates published on the Government website for public consultations	N/a	N/a	N/a	Q2	2022
183.2	G.1.1.2. Interim step	Milestone	Proposals for amendments to the Law on Unemployment Social Insurance presented to social partners and submitted for public consultation	Proposals for amendments to the Law on Unemployment Social Insurance concerning reducing the length of minimum required contributions to the	N/a	N/a	N/a	Q4	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
				social security insurance published on the Government website for public consultations					
183	G.1.1. Guaranteed minimum income protection - G.1.1.2. Additional measures to increase adequacy and sustainability of social benefits	Milestone	Entry into force of the amendment to the Law on Unemployment Social Insurance increasing the coverage of the unemployment social security system	Provision in the amending Law on Unemployment Social Insurance indicating entry into force	N/a	N/a	N/a	Q1	2023
184	G.1.1. Guaranteed minimum income protection - G.1.1.2. Additional measures to increase adequacy and sustainability of social benefits	Milestone	Entry into force of the legislation on changes to the pension indexation mechanism	Legislation entered into force	N/a	N/a	N/a	Q2	2024
185	G.1.1. Guaranteed minimum income protection – G.1.1.3. Accreditation of social care	Milestone	Entry into force of the legislation on requirements for the provision of accredited social care	Legislation entered into force	N/a	N/a	N/a	Q1	2022
186	G.1.2. Customer-oriented employment support – G.1.2.1. Optimization and improvement of employment service operational processes, ensuring systematic customer orientation	Milestone	Entry into force of the legislation regulating operational processes of the Employment Service	Legislation entered into force	N/a	N/a	N/a	Q2	2022

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
187.1	G.1.2.1. Interim step	Milestone	Completion of procurement procedure to develop digital employment platform	Contract signed with successful bidder	N/a	N/a	N/a	Q4	2022
187.2	G.1.2.1. Interim step	Milestone	Development of digital employment platform	Completion of the pilot version of the digital platform	N/a	N/a	N/a	Q4	2023
187	G.1.2. Customer-oriented employment support – G.1.2.1. Optimization and improvement of employment service operational processes, ensuring systematic customer orientation	Target	Completion of the digital transformation of the Employment Service		%	30	90	Q3	2024
188	G.1.2. Customer-oriented employment support – G.1.2.2. Increasing the scope and diversity of employment support measures, contributing to the goals of digital and green transformation and promoting the circular economy	Milestone	Entry into force of the legislation governing the employment support scheme for the implementation of pilot measures (Promoting entrepreneurship and support for learning that provides high value-added qualifications and competences, with a focus on digital and green transition)	Legislation entered into force	N/a	N/a	N/a	Q2	2022
189.1	G. 1.2.2. Interim step	Target	Completion of the pilot project to promote entrepreneurship		Number of participants supported	0	1064	Q4	2024

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
189	G.1.2. Customer-oriented employment support – G.1.2.2. Increasing the scope and diversity of employment support measures, contributing to the goals of digital and green transformation and promoting the circular economy	Target	Completion of the pilot project to promote entrepreneurship		Number of participants supported	0	1772	Q2	2026
190.1	G. 1.2.2. Interim step	Target	Completion of the pilot project to support training for acquisition of qualifications and/or competences		Number of participants supported	0	7381	Q4	2023
190	G.1.2. Customer-oriented employment support – G.1.2.2. Increasing the scope and diversity of employment support measures, contributing to the goals of digital and green transformation and promoting the circular economy	Target	Completion of the pilot project to support training for acquisition of qualifications and/or competences		Number of participants supported	0	14985	Q2	2025

Nr.	Related Measure (Reform or Investment)	Milestone/ Target	Title	Qualitative indicators (for Milestones)	Quantitative indicators (for Targets)			Indicative timeline for completion	
					Unit	Baseline	Goal	Quarter	Year
191	G.1.2. Customer-oriented employment support – G.1.2.2. Increasing the scope and diversity of employment support measures, contributing to the goals of digital and green transformation and promoting the circular economy	Target	Completion of the pilot project to support training for acquisition of qualifications and/or competences		Number of participants supported	14985	19350	Q2	2026